

Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
1	<b>Xoserve UK Link Programme</b>	<b>718 days?</b>	<b>Wed 01/05/13</b>	<b>Sun 31/01/16</b>			
2	<b>UKL Application</b>	<b>718 days?</b>	<b>Wed 01/05/13</b>	<b>Sun 31/01/16</b>			
3	Logical Analysis	89 days	Tue 01/10/13	Fri 31/01/14	Complete		Xoserve
4	(DBI) Vendor Selection	153 days	Wed 01/05/13	Fri 29/11/13	Complete		Xoserve
5	High Level Design	108 days	Mon 02/12/13	Wed 30/04/14	Complete		Xoserve
6	Detailed Design	165 days?	Mon 14/04/14	Fri 28/11/14	In Progress - At Risk		Xoserve
7	Application Build	190 days?	Mon 09/06/14	Sat 28/02/15	In Progress - On Track		Xoserve
8	System Test	88 days?	Mon 01/09/14	Wed 31/12/14	In Progress - At Risk		Xoserve
9	System Integration Testing	66 days	Mon 08/12/14	Sun 08/03/15	Not Yet Started - As per plan		Xoserve
10	User Acceptance Testing	85 days	Mon 09/03/15	Fri 03/07/15	Not Yet Started - As per plan		Xoserve
11	Performance Testing	65 days	Mon 02/03/15	Fri 29/05/15	Not Yet Started - As per plan		Xoserve
12	Market Connectivity	84 days	Tue 05/05/15	Fri 28/08/15	Not Yet Started - As per plan		Industry
13	Market Trials	65 days	Mon 01/06/15	Fri 28/08/15	Not Yet Started - As per plan		Industry
14	iDRs	66 days	Mon 01/06/15	Mon 31/08/15	Not Yet Started - As per plan		Xoserve
15	Implementation	23 days	Tue 01/09/15	Thu 01/10/15	Not Yet Started - As per plan		Xoserve
16	GO LIVE	0 days	Thu 01/10/15	Thu 01/10/15	Not Yet Started - As per plan		Xoserve
17	PIS	88 days	Thu 01/10/15	Sun 31/01/16	Not Yet Started - As per plan		Xoserve
18	<b>Gemini</b>	<b>198 days?</b>	<b>Mon 21/04/14</b>	<b>Wed 21/01/15</b>			<b>Xoserve</b>
19	High Level Design	61 days	Mon 21/04/14	Mon 14/07/14	Complete		Xoserve
20	Detailed Design	62 days	Mon 07/07/14	Tue 30/09/14	Complete		Xoserve
21	Application Build	142 days	Mon 26/05/14	Tue 09/12/14	In Progress - On Track		Xoserve
22	System Test & SIT	38 days	Mon 01/12/14	Wed 21/01/15	Not Yet Started - As per plan		Xoserve
23	Rest of the phases merge with the main plan beyond this						
24	<b>CMS</b>	<b>301 days?</b>	<b>Tue 01/04/14</b>	<b>Tue 26/05/15</b>			<b>Xoserve</b>
25	High Level Design	163 days	Tue 01/04/14	Thu 13/11/14	In Progress - At Risk		Xoserve
26	Detailed Design	22 days	Thu 13/11/14	Fri 12/12/14	Not Yet Started - At Risk		Xoserve
27	Application Build	68 days	Sat 13/12/14	Tue 17/03/15	Not Yet Started - At Risk		Xoserve
28	System Test & SIT	50 days	Wed 18/03/15	Tue 26/05/15	Not Yet Started - At Risk		Xoserve
29	Rest of the phases merge with the main plan beyond this						
30	<b>IP/DE</b>	<b>377 days?</b>	<b>Fri 28/03/14</b>	<b>Mon 07/09/15</b>			<b>Xoserve</b>
31	High Level Design	26 days	Fri 28/03/14	Fri 02/05/14	Complete		Xoserve
32	Detailed Design	131 days	Fri 08/08/14	Fri 06/02/15	In Progress - On Track		Xoserve
33	Build	139 days	Mon 20/10/14	Thu 30/04/15	Not Yet Started - As per plan		Xoserve

Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
34	Testing	166 days	Mon 19/01/15	Mon 07/09/15	Not Yet Started - As per plan		Xoserve
35	Rest of the phases merge with the main plan beyond this						
36	<b>Infrastructure</b>	<b>435 days</b>	<b>Mon 02/12/13</b>	<b>Sat 01/08/15</b>			<b>Xoserve</b>
37	CTM/LTM	130 days	Mon 02/12/13	Fri 30/05/14	Complete		Xoserve
38	PTM	120 days	Mon 02/06/14	Fri 14/11/14	In Progress - At Risk		Xoserve
39	Procurement and Development Build	85 days	Mon 05/05/14	Fri 29/08/14	Complete		Xoserve
40	Environment Build: QAS 1&2	85 days	Mon 04/08/14	Fri 28/11/14	In Progress - At Risk		Xoserve
41	Environment Build: Prod. FoF & DR	110 days	Mon 03/11/14	Fri 03/04/15	In Progress - On Track		Xoserve
42	OAT1	40 days	Mon 02/02/15	Fri 27/03/15	Not Yet Started - As per plan		Xoserve
43	Penetration Test	20 days	Mon 06/04/15	Fri 01/05/15	Not Yet Started - As per plan		Xoserve
44	OAT2	21 days	Mon 06/07/15	Sat 01/08/15	Not Yet Started - As per plan		Xoserve
45	<b>Security</b>	<b>255 days?</b>	<b>Mon 02/12/13</b>	<b>Fri 21/11/14</b>			<b>Xoserve</b>
46	Security HLD (IDAM & GRC)	86 days	Mon 02/12/13	Mon 31/03/14	Complete		Xoserve
47	Security Detailed Design	169 days	Tue 01/04/14	Fri 21/11/14	In Progress - On Track		Xoserve
48	Role Build	77 days	Fri 01/08/14	Mon 17/11/14	In Progress - At Risk		Xoserve
49	Rest of the phases merge with the main plan beyond this						
50	<b>Data</b>	<b>434 days</b>	<b>Mon 03/02/14</b>	<b>Thu 01/10/15</b>			
51	Data Migration Strategy	41 days	Mon 03/02/14	Mon 31/03/14	Complete		Xoserve
52	S2T Mapping	206 days	Thu 01/05/14	Thu 12/02/15	In Progress - On Track		Xoserve
53	DM Build	124 days	Tue 01/07/14	Fri 19/12/14	In Progress - On Track		Xoserve
54	Comp. Test	40 days	Mon 03/11/14	Fri 26/12/14	In Progress - On Track		Xoserve
55	DM Test 1	20 days	Mon 12/01/15	Fri 06/02/15	Not Yet Started - As per plan		Xoserve
56	DM Test 2	20 days	Mon 23/02/15	Fri 20/03/15	Not Yet Started - As per plan		Xoserve
57	DM Test 3	19 days	Tue 07/04/15	Fri 01/05/15	Not Yet Started - As per plan		Xoserve
58	Cutover Simulation	66 days	Mon 01/06/15	Mon 31/08/15	Not Yet Started - As per plan		Xoserve
59	Implementation	23 days	Tue 01/09/15	Thu 01/10/15	Not Yet Started - As per plan		Xoserve
60	<b>Business Change and Readiness</b>	<b>522 days</b>	<b>Tue 01/10/13</b>	<b>Wed 30/09/15</b>			
61	Transition Start-up	54 days	Tue 01/10/13	Fri 13/12/13	Complete		Xoserve
62	Business Transition Analysis	185 days	Mon 16/12/13	Fri 29/08/14	Complete		Xoserve
63	Change Impact Assessment	348 days	Mon 02/06/14	Wed 30/09/15	In Progress - On Track		Xoserve
64	Change Impact Readiness Development	209 days	Mon 28/07/14	Thu 14/05/15	In Progress - On Track		Xoserve
65	Training Needs Analysis	89 days	Mon 11/08/14	Thu 11/12/14	In Progress - On Track		Xoserve
66	Training Development	185 days	Mon 11/08/14	Fri 24/04/15	In Progress - On Track		Xoserve

Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
67	Train the Trainer	10 days	Mon 08/06/15	Fri 19/06/15	Not Yet Started - As per plan		Xoserve
68	End User Training	33 days	Mon 17/08/15	Wed 30/09/15	Not Yet Started - As per plan		Xoserve
69	Support	88 days	Wed 01/10/14	Fri 30/01/15	Not Yet Started - As per plan		Xoserve
70	<b>External UKLP Communications</b>	<b>363 days?</b>	<b>Mon 12/05/14</b>	<b>Wed 30/09/15</b>			
71	<b>UKL File Format Release Plan</b>	<b>157 days?</b>	<b>Mon 12/05/14</b>	<b>Tue 16/12/14</b>			
72	<b>Shippers</b>	<b>65 days</b>	<b>Wed 27/08/14</b>	<b>Wed 26/11/14</b>			
73	Early Release of Draft File Formats	23 days	Wed 27/08/14	Fri 26/09/14	Complete		Xoserve
74	Updates and Refinement following internal review	15 days	Mon 08/09/14	Fri 26/09/14	Complete		Xoserve
75	<b>Final File Format Release</b>	<b>43 days</b>	<b>Fri 26/09/14</b>	<b>Wed 26/11/14</b>			<b>Xoserve</b>
76	Start of Formal Consultation	0 days	Tue 30/09/14	Tue 30/09/14	Complete		Xoserve
77	<b>Phase 1 Formal Consultation</b>	<b>35 days</b>	<b>Fri 26/09/14</b>	<b>Thu 13/11/14</b>			<b>Xoserve</b>
78	Final File Format Release	1 day	Tue 30/09/14	Tue 30/09/14	Complete		Xoserve
79	Reps Start	1 day	Wed 01/10/14	Wed 01/10/14	Complete		Industry
80	Shipper Review of File Formats	10 days	Wed 01/10/14	Tue 14/10/14	Complete		Industry
81	Reps Close	1 day	Tue 14/10/14	Tue 14/10/14	Complete		Industry
82	Xoserve Review of Industry Feedback	5 days	Wed 15/10/14	Tue 21/10/14	Complete		Xoserve
83	Xoserve Responses Generated & Published	1 day	Wed 22/10/14	Wed 22/10/14	Complete		Xoserve
84	Response Review by Industry	5 days	Thu 23/10/14	Wed 29/10/14	Complete		Industry
85	Reps Walkthrough	1 day	Tue 28/10/14	Tue 28/10/14	Complete		Xoserve
86	Consultation Ends	1 day	Thu 30/10/14	Thu 30/10/14	Complete		Industry
87	<b>Phase 2 Formal Consultation</b>	<b>30 days</b>	<b>Fri 03/10/14</b>	<b>Thu 13/11/14</b>			<b>Xoserve</b>
88	Final File Format Release	1 day	Tue 07/10/14	Tue 07/10/14	Complete		Xoserve
89	Reps Start	1 day	Wed 08/10/14	Wed 08/10/14	Complete		Industry
90	Shipper Review of File Formats	10 days	Wed 08/10/14	Tue 21/10/14	Complete		Industry
91	Reps Close	1 day	Tue 21/10/14	Tue 21/10/14	Complete		Industry
92	Xoserve Review of Industry Feedback	8 days	Wed 22/10/14	Fri 31/10/14	Complete		Xoserve
93	Xoserve Responses Generated & Published	1 day	Fri 31/10/14	Fri 31/10/14	Complete		Xoserve
94	Response Review by Industry	5 days	Thu 30/10/14	Wed 05/11/14	Complete		Industry
95	Reps Walkthrough	1 day	Thu 06/11/14	Thu 06/11/14	Complete		
96	Consultation Ends	1 day	Thu 06/11/14	Thu 06/11/14	Complete		Industry

Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
97	<b>Phase 3 Formal Consultation</b>	<b>30 days</b>	<b>Tue 14/10/14</b>	<b>Mon 24/11/14</b>			<b>Xoserve</b>
98	Final File Format Release	1 day	Tue 14/10/14	Tue 14/10/14	Complete		Xoserve
99	Reps Start	1 day	Wed 15/10/14	Wed 15/10/14	Complete		Industry
100	Shipper Review of File Formats	11 days	Wed 15/10/14	Wed 29/10/14	Complete		Industry
101	Reps Close	1 day	Wed 29/10/14	Wed 29/10/14	Complete		Industry
102	Xoserve Review of Industry Feedback	9 days	Wed 29/10/14	Mon 10/11/14	Complete		Xoserve
103	Xoserve Responses Generated & Published	1 day	Wed 12/11/14	Wed 12/11/14	Complete		Xoserve
104	Response Review by Industry	5 days	Thu 13/11/14	Wed 19/11/14	Not Yet Started - As per plan		Industry
105	Reps Walkthrough	1 day	Wed 19/11/14	Wed 19/11/14	Not Yet Started - As per plan		
106	Consultation Ends	1 day	Mon 24/11/14	Mon 24/11/14	Not Yet Started - As per plan		Industry
107	<i>All Shipper File Formats Approved</i>	<i>0 days</i>	<i>Wed 26/11/14</i>	<i>Wed 26/11/14</i>	<i>Not Yet Started - As per plan</i>		<i>Industry</i>
108	<b>Shippers</b>	<b>24 days</b>	<b>Fri 24/10/14</b>	<b>Wed 26/11/14</b>			
109	<b>iGTs</b>	<b>24 days</b>	<b>Fri 24/10/14</b>	<b>Wed 26/11/14</b>			
110	<b>Final File Format Release</b>	<b>24 days</b>	<b>Fri 24/10/14</b>	<b>Wed 26/11/14</b>			
111	<b>Phase 1 Formal Consultation</b>	<b>9 days</b>	<b>Fri 24/10/14</b>	<b>Wed 05/11/14</b>			
112	Phase 1 File Format Release	1 day	Tue 28/10/14	Tue 28/10/14	Complete		Xoserve
113	Reps Start	1 day	Wed 29/10/14	Wed 29/10/14	Complete		Industry
114	iGTs Review of File Formats	5 days	Wed 29/10/14	Tue 04/11/14	Complete		Industry
115	Phase 1 File Format Review Meeting	1 day	Tue 04/11/14	Tue 04/11/14	Complete		Industry
116	Consultation Ends	1 day	Wed 05/11/14	Wed 05/11/14	Complete		Industry
117	<b>Phase 2 Formal Consultation</b>	<b>9 days</b>	<b>Tue 04/11/14</b>	<b>Fri 14/11/14</b>			
118	Phase 2 File Format Release	1 day	Tue 04/11/14	Tue 04/11/14	Complete		Xoserve
119	Reps Start	1 day	Wed 05/11/14	Wed 05/11/14	Complete		Industry
120	iGTs Review of File Formats	5 days	Wed 05/11/14	Tue 11/11/14	Complete		Industry
121	Phase 2 File Format Review Meeting	1 day	Fri 14/11/14	Fri 14/11/14	Not Yet Started - As per plan		Industry
122	Consultation Ends	1 day	Fri 14/11/14	Fri 14/11/14	Not Yet Started - As per plan		Industry
123	<b>Phase 3 Formal Consultation</b>	<b>7 days</b>	<b>Tue 11/11/14</b>	<b>Wed 19/11/14</b>			
124	Phase 3 File Format Release	1 day	Tue 11/11/14	Tue 11/11/14	Complete		Xoserve
125	Reps Start	1 day	Wed 12/11/14	Wed 12/11/14	Complete		Industry
126	iGTs Review of File Formats	5 days	Wed 12/11/14	Tue 18/11/14	In Progress - On Track		Industry

Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
127	Phase 3 File Format Review Meeting	1 day	Wed 19/11/14	Wed 19/11/14	Not Yet Started - As per plan		Industry
128	Consultation Ends	1 day	Wed 19/11/14	Wed 19/11/14	Not Yet Started - As per plan		Industry
129	Approval of all iGT File Formats	1 day	Wed 26/11/14	Wed 26/11/14	Not Yet Started - As per plan		Industry
130	<b>GTs</b>	<b>24 days</b>	<b>Fri 24/10/14</b>	<b>Wed 26/11/14</b>			
131	<b>Phase 1 Formal Consultation</b>	<b>9 days</b>	<b>Fri 24/10/14</b>	<b>Wed 05/11/14</b>			
132	Phase 1 File Format Release	1 day	Tue 28/10/14	Tue 28/10/14	Complete		Xoserve
133	Reps Start	1 day	Wed 29/10/14	Wed 29/10/14	Complete		Industry
134	GTs Review of File Formats	5 days	Wed 29/10/14	Tue 04/11/14	Complete		Industry
135	Phase 1 File Format Review Meeting	1 day	Tue 04/11/14	Tue 04/11/14	Complete		Industry
136	Consultation Ends	1 day	Wed 05/11/14	Wed 05/11/14			Industry
137	<b>Phase 2 Formal Consultation</b>	<b>7 days</b>	<b>Tue 04/11/14</b>	<b>Wed 12/11/14</b>			
138	Phase 2 File Format Release	1 day	Tue 04/11/14	Tue 04/11/14	Complete		Xoserve
139	Reps Start	1 day	Wed 05/11/14	Wed 05/11/14	Complete		Industry
140	GTs Review of File Formats	5 days	Wed 05/11/14	Tue 11/11/14	In Progress - On Track		Industry
141	Phase 1 File Format Review Meeting	1 day	Tue 11/11/14	Tue 11/11/14	Not Yet Started - As per plan		Industry
142	Consultation Ends	1 day	Wed 12/11/14	Wed 12/11/14	Not Yet Started - As per plan		Industry
143	<b>Phase 3 Formal Consultation</b>	<b>7 days</b>	<b>Tue 11/11/14</b>	<b>Wed 19/11/14</b>			
144	Phase 3 File Format Release	1 day	Tue 11/11/14	Tue 11/11/14	Not Yet Started - As per plan		Xoserve
145	Reps Start	1 day	Wed 12/11/14	Wed 12/11/14	Not Yet Started - As per plan		Industry
146	GTs Review of File Formats	5 days	Wed 12/11/14	Tue 18/11/14	In Progress - On Track		Industry
147	Phase 1 File Format Review Meeting	1 day	Tue 18/11/14	Tue 18/11/14	Not Yet Started - As per plan		Industry
148	Consultation Ends	1 day	Wed 19/11/14	Wed 19/11/14	Not Yet Started - As per plan		Industry
149	<b>Phase 4 Formal Consultation</b>	<b>7 days</b>	<b>Tue 18/11/14</b>	<b>Wed 26/11/14</b>			
150	Phase 3 File Format Release	1 day	Tue 18/11/14	Tue 18/11/14	Not Yet Started - As per plan		Xoserve
151	Reps Start	1 day	Wed 19/11/14	Wed 19/11/14	Not Yet Started - As per plan		Industry
152	GTs Review of File Formats	5 days	Wed 19/11/14	Tue 25/11/14	In Progress - On Track		Industry
153	Phase 1 File Format Review Meeting	1 day	Tue 25/11/14	Tue 25/11/14	Not Yet Started - As per plan		Industry
154	Consultation Ends	1 day	Wed 26/11/14	Wed 26/11/14	Not Yet Started - As per plan		Industry
155	Approval of all GT File Formats	1 day	Wed 26/11/14	Wed 26/11/14	Not Yet Started - As per plan		Industry
156	<b>Testing Workstream</b>	<b>340 days?</b>	<b>Mon 12/05/14</b>	<b>Fri 28/08/15</b>			<b>Xoserve</b>

Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
157	UK Link Test Strategy Industry Update	1 day	Mon 12/05/14	Mon 12/05/14	Complete		Xoserve
158	<b>Market Trials</b>		<b>Q1 2015</b>	<b>Q1 2015</b>			<b>Xoserve</b>
159	Market Trials Test Approach and Scenarios		Q1 2015	Q1 2015	Not Yet Started - As per plan		Xoserve
160	<b>Market Trials Plan</b>		<b>Q1 2015</b>	<b>Q1 2015</b>			<b>Xoserve</b>
161	Market Trials Phase Reporting	65 days	Mon 01/06/15	Fri 28/08/15	Not Yet Started - As per plan		Xoserve
162	<b>Design Workstream</b>	<b>86 days</b>	<b>Thu 05/06/14</b>	<b>Thu 02/10/14</b>			<b>Xoserve</b>
163	Architecture and Technology Day	1 day	Thu 05/06/14	Thu 05/06/14	Complete		Xoserve,Indus
164	UK Link Shipper Engagement Day	1 day	Thu 02/10/14	Thu 02/10/14	Complete		Xoserve,Indus
165	<b>To Be Processes</b>	<b>109 days</b>	<b>Tue 22/07/14</b>	<b>Fri 19/12/14</b>			<b>Xoserve</b>
166	Supply Point Transfer (PoC)	1 day	Tue 22/07/14	Tue 22/07/14	Complete		Xoserve
167	AQ Process	1 day	Tue 19/08/14	Tue 19/08/14	Complete		Xoserve
168	Stakeholder Set Up and Maintenance	1 day	Wed 24/09/14	Wed 24/09/14	Complete		Xoserve
169	Stakeholder Exit (Termination & Voluntary)	1 day	Wed 24/09/14	Wed 24/09/14	Complete		Xoserve
170	Gas Nominations & Allocations	1 day	Fri 24/10/14	Fri 24/10/14	Complete		Xoserve
171	Day in the life of Class 2 & Class 3 (end to end process)	1 day	Fri 24/10/14	Fri 24/10/14	Complete		Xoserve
172	SPA Class Change	1 day	Fri 24/10/14	Fri 24/10/14	Complete		Xoserve
173	Faulty Equipment	1 day	Fri 24/10/14	Fri 24/10/14	Complete		Xoserve
174	Adjustment & Reconciliation (including Retro)	1 day	Tue 25/11/14	Tue 25/11/14	In Progress - On Track		Xoserve
175	Invoicing	1 day	Tue 25/11/14	Tue 25/11/14	In Progress - On Track		Xoserve
176	CMS	1 day	Tue 25/11/14	Tue 25/11/14	In Progress - On Track		Xoserve
177	iGT Sites	1 day	Fri 19/12/14	Fri 19/12/14	In Progress - On Track		Xoserve
178	Unique Sites	1 day	Fri 19/12/14	Fri 19/12/14	In Progress - On Track		Xoserve
179	Shared Supply Meter Points	1 day	Fri 19/12/14	Fri 19/12/14	In Progress - On Track		Xoserve
180	<b>Technical Transition</b>	<b>336 days?</b>	<b>Wed 18/06/14</b>	<b>Wed 30/09/15</b>			<b>Xoserve</b>
181	UK Link Transition Strategy Update	1 day	Wed 18/06/14	Wed 18/06/14	Complete		Xoserve
182	Go, No Go Criteria Straw Man	1 day	Mon 03/11/14	Mon 03/11/14	Complete		Xoserve
183	High Level Principles & Working Assumptions (UK Link Co)	1 day?	Tue 09/12/14	Tue 09/12/14	Not Yet Started - As per plan		Xoserve
184	Implementation Approach & High Level Plan	1 day?	Thu 12/03/15	Thu 12/03/15	Not Yet Started - As per plan		Xoserve
185	Baselined Implementation Plan	1 day	Thu 11/06/15	Thu 11/06/15	Not Yet Started - As per plan		Xoserve

Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
186	High Level Go, No Go Criteria Assessment	1 day?	Fri 31/07/15	Fri 31/07/15	Not Yet Started - As per plan		Xoserve
187	Implementation Plan Update >IDR1	1 day	Thu 09/07/15	Thu 09/07/15	Not Yet Started - As per plan		Xoserve
188	Implementation Plan Update >IDR2	1 day?	Thu 13/08/15	Thu 13/08/15	Not Yet Started - As per plan		Xoserve
189	Implementation Plan Update >IDR3	1 day?	Thu 10/09/15	Thu 10/09/15	Not Yet Started - As per plan		Xoserve
190	Low Level Go, No Go Criteria Assessment	1 day	Tue 01/09/15	Tue 01/09/15	Not Yet Started - As per plan		Xoserve
191	Go-Live Decision	1 day?	Wed 30/09/15	Wed 30/09/15	Not Yet Started - As per plan		Xoserve
192	<b>Data Workstream</b>	<b>217 days</b>	<b>Tue 22/07/14</b>	<b>Wed 20/05/15</b>			<b>Xoserve</b>
193	Data Presentation (on Data Mapping) via UKLIEF	1 day	Tue 22/07/14	Tue 22/07/14	Complete		Xoserve
194	Data Migration Test Approach & Overview	1 day	Wed 21/01/15	Wed 21/01/15	Not Yet Started - As per plan		Xoserve
195	Data Migration Test Update	1 day	Wed 18/03/15	Wed 18/03/15	Not Yet Started - As per plan		Xoserve
196	Data Migration Test Final Update	1 day	Wed 20/05/15	Wed 20/05/15	Not Yet Started - As per plan		Xoserve
197	<b>Industry Engagement - Forums</b>	<b>509 days?</b>	<b>Tue 31/12/13</b>	<b>Fri 11/12/15</b>			<b>Xoserve,Indus</b>
198	<b>Change Overview Board (previously Senior Stakeholder Group)</b>	<b>145 days</b>	<b>Tue 13/05/14</b>	<b>Mon 01/12/14</b>			<b>Xoserve,Indus</b>
199	Meeting	1 day	Tue 13/05/14	Tue 13/05/14	Complete		Xoserve,Indus
200	Meeting	1 day	Mon 02/06/14	Mon 02/06/14	Complete		Xoserve,Indus
201	Meeting	1 day	Mon 07/07/14	Mon 07/07/14	Complete		Xoserve,Indus
202	Meeting	1 day	Mon 04/08/14	Mon 04/08/14	Complete		Xoserve,Indus
203	Meeting	1 day	Mon 01/09/14	Mon 01/09/14	Complete		Xoserve,Indus
204	Meeting	1 day	Mon 06/10/14	Mon 06/10/14	Complete		Xoserve,Indus
205	Meeting	1 day	Mon 03/11/14	Mon 03/11/14	Not Yet Started - As per plan		Xoserve,Indus
206	Meeting	1 day	Mon 01/12/14	Mon 01/12/14	Not Yet Started - As per plan		Xoserve,Indus
207	<b>Industry Engagement Forum</b>	<b>196 days</b>	<b>Tue 18/03/14</b>	<b>Tue 16/12/14</b>			<b>Xoserve,Indus</b>
208	Forum	1 day	Tue 18/03/14	Tue 18/03/14	Complete		Xoserve,Indus
209	Forum	1 day	Wed 18/06/14	Wed 18/06/14	Complete		Xoserve,Indus
210	Forum	1 day	Tue 16/09/14	Tue 16/09/14	Complete		Xoserve,Indus
211	Forum	1 day	Tue 16/12/14	Tue 16/12/14	Not Yet Started - As per plan		Xoserve,Indus
212	<b>Industry Engagement Data Cleansing Workgroup</b>	<b>278 days</b>	<b>Tue 31/12/13</b>	<b>Thu 22/01/15</b>			<b>Xoserve,Indus</b>
213	Data Cleansing Workgroup	1 day	Tue 18/03/14	Tue 18/03/14	Complete		Xoserve,Indus
214	Data Cleansing Workgroup	1 day	Tue 17/06/14	Tue 17/06/14	Complete		Xoserve,Indus
215	Data Cleansing Workgroup	1 day	Tue 16/09/14	Tue 16/09/14	Complete		Xoserve,Indus



Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
216	Data Cleansing Workgroup	1 day	Thu 23/10/14	Thu 23/10/14	Complete		Xoserve,Indus
217	Data Cleansing Workgroup	1 day	Mon 24/11/14	Mon 24/11/14	Not Yet Started - As per plan		Xoserve,Indus
218	Data Cleansing Workgroup	1 day	Thu 22/01/15	Thu 22/01/15	Not Yet Started - As per plan		Xoserve,Indus
219	Cleanse Correction Factors = 0 data	262 days	Tue 31/12/13	Wed 31/12/14	In Progress - On Track		Industry
220	Cleanse No Reads >4 years data	219 days	Fri 28/02/14	Wed 31/12/14	In Progress - At Risk		Industry
221	Cleanse No Reads >3 years data	219 days	Fri 28/02/14	Wed 31/12/14	In Progress - At Risk		Industry
222	Cleanse No Reads >2 years data	219 days	Fri 28/02/14	Wed 31/12/14	In Progress - At Risk		Industry
223	Cleanse Incorrect Read Units/Factors	133 days	Mon 30/06/14	Wed 31/12/14	In Progress - At Risk		Industry
224	Cleanse No Asset Attached Data	133 days	Mon 30/06/14	Wed 31/12/14	In Progress - At Risk		Industry
225	Cleanse AQS of 1 - Threshold Crossers	67 days	Tue 30/09/14	Wed 31/12/14	In Progress - On Track		Industry
226	Cleanse AQS of 1 - Consuming	67 days	Tue 30/09/14	Wed 31/12/14	In Progress - On Track		Industry
227	Review Data Cleansing progress	154 days	Fri 30/05/14	Wed 31/12/14	In Progress - On Track		Industry
228	All Data Items Cleansed	1 day	Wed 31/12/14	Wed 31/12/14			Industry
229	<b>Nexus Work Groups</b>	<b>135 days</b>	<b>Wed 04/06/14</b>	<b>Tue 09/12/14</b>			<b>Xoserve,Indus</b>
230	NWG Meeting	1 day	Wed 04/06/14	Wed 04/06/14	Complete		Xoserve,Indus
231	NWG Meeting	1 day	Wed 18/06/14	Wed 18/06/14	Complete		Xoserve,Indus
232	NWG Meeting	1 day	Tue 08/07/14	Tue 08/07/14	Complete		Xoserve,Indus
233	NWG Meeting	1 day	Tue 22/07/14	Tue 22/07/14	Complete		Xoserve,Indus
234	NWG Meeting	1 day	Mon 11/08/14	Mon 11/08/14	Complete		Xoserve,Indus
235	NWG Meeting	1 day	Tue 09/09/14	Tue 09/09/14	Complete		Xoserve,Indus
236	NWG Meeting	1 day	Tue 07/10/14	Tue 07/10/14	Complete		Xoserve,Indus
237	NWG Meeting	1 day	Tue 04/11/14	Tue 04/11/14	Complete		Xoserve,Indus
238	NWG Meeting	1 day	Tue 09/12/14	Tue 09/12/14	Not Yet Started - As per plan		Xoserve,Indus
239	<b>UK Link Industy Engagement Forum (UKLIEF)</b>	<b>435 days?</b>	<b>Mon 14/04/14</b>	<b>Fri 11/12/15</b>			<b>Xoserve,Indus</b>
240	May Meeting	21 days	Mon 12/05/14	Mon 09/06/14	Complete		Xoserve,Indus
241	June Meeting	1 day	Wed 18/06/14	Wed 18/06/14	Complete		Xoserve,Indus
242	July Meeting	1 day	Tue 22/07/14	Tue 22/07/14	Complete		Xoserve,Indus
243	August Meeting	1 day	Tue 19/08/14	Tue 19/08/14	Complete		Xoserve,Indus
244	September Meeting	1 day	Wed 24/09/14	Wed 24/09/14	Complete		Xoserve,Indus
245	October Meeting	1 day	Fri 24/10/14	Fri 24/10/14	Not Yet Started - As per plan		Xoserve,Indus
246	November Meeting	1 day	Tue 25/11/14	Tue 25/11/14	Not Yet Started - As per plan		Xoserve,Indus
247	December Meeting	1 day	Fri 19/12/14	Fri 19/12/14	Not Yet Started - As per plan		Xoserve,Indus
248	January Meeting	1 day	Wed 21/01/15	Wed 21/01/15	Not Yet Started - As per plan		Xoserve,Indus
249	February Meeting	1 day	Fri 20/02/15	Fri 20/02/15	Not Yet Started - As per plan		Xoserve,Indus
250	March Meeting	1 day	Wed 18/03/15	Wed 18/03/15	Not Yet Started - As per plan		Xoserve,Indus



Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
251	April Meeting	1 day	Fri 24/04/15	Fri 24/04/15	Not Yet Started - As per plan		Xoserve,Indus
252	May Meeting	1 day	Wed 20/05/15	Wed 20/05/15	Not Yet Started - As per plan		Xoserve,Indus
253	June Meeting	1 day	Fri 19/06/15	Fri 19/06/15	Not Yet Started - As per plan		Xoserve,Indus
254	July Meeting	1 day	Wed 15/07/15	Wed 15/07/15	Not Yet Started - As per plan		Xoserve,Indus
255	August Meeting	1 day	Fri 21/08/15	Fri 21/08/15	Not Yet Started - As per plan		Xoserve,Indus
256	<b>UK Link Committee</b>	<b>130 days</b>	<b>Thu 12/06/14</b>	<b>Wed 10/12/14</b>			<b>Xoserve,Indus</b>
257	Meeting	1 day	Thu 12/06/14	Thu 12/06/14	Complete		Xoserve,Indus
258	Meeting	1 day	Thu 10/07/14	Thu 10/07/14	Complete		Xoserve,Indus
259	Meeting	1 day	Thu 14/08/14	Thu 14/08/14	Complete		Xoserve,Indus
260	Meeting	1 day	Thu 11/09/14	Thu 11/09/14	Complete		Xoserve,Indus
261	Meeting	1 day	Thu 09/10/14	Thu 09/10/14	Complete		Xoserve,Indus
262	Meeting	1 day	Thu 13/11/14	Thu 13/11/14	Not Yet Started - As per plan		Xoserve,Indus
263	Meeting	1 day	Wed 10/12/14	Wed 10/12/14	Not Yet Started - As per plan		Xoserve,Indus
264	<b>Change Manager Steering Group</b>	<b>153 days</b>	<b>Tue 13/05/14</b>	<b>Thu 11/12/14</b>			<b>Xoserve,Indus</b>
265	Meeting	1 day	Tue 13/05/14	Tue 13/05/14	Complete		Xoserve,Indus
266	Meeting	1 day	Tue 10/06/14	Tue 10/06/14	Complete		Xoserve,Indus
267	Meeting	1 day	Tue 08/07/14	Tue 08/07/14	Complete		Xoserve,Indus
268	Meeting	1 day	Tue 12/08/14	Tue 12/08/14	Complete		Xoserve,Indus
269	Meeting	1 day	Tue 09/09/14	Tue 09/09/14	Complete		Xoserve,Indus
270	Meeting	1 day	Tue 14/10/14	Tue 14/10/14	Not Yet Started - As per plan		Xoserve,Indus
271	Meeting	1 day	Tue 11/11/14	Tue 11/11/14	Not Yet Started - As per plan		Xoserve,Indus
272	Meeting	1 day	Thu 11/12/14	Thu 11/12/14	Not Yet Started - As per plan		Xoserve,Indus
273	<b>Single Service Provision Review</b>	<b>621 days</b>	<b>Mon 18/03/13</b>	<b>Mon 03/08/15</b>			<b>Xoserve,Indus</b>
274	Meeting	1 day	Tue 20/05/14	Tue 20/05/14	Complete		Xoserve,Indus
275	Meeting	1 day	Tue 17/06/14	Tue 17/06/14	Complete		Xoserve,Indus
276	Meeting	1 day	Tue 15/07/14	Tue 15/07/14	Complete		Xoserve,Indus
277	Meeting	1 day	Tue 19/08/14	Tue 19/08/14	Complete		Xoserve,Indus
278	Meeting	1 day	Tue 16/09/14	Tue 16/09/14	Complete		Xoserve,Indus
279	Meeting	1 day	Tue 21/10/14	Tue 21/10/14	Complete		Xoserve,Indus
280	Meeting	1 day	Tue 18/11/14	Tue 18/11/14	Not Yet Started - As per plan		Xoserve,Indus
281	Meeting	1 day	Tue 16/12/14	Tue 16/12/14	Not Yet Started - As per plan		Xoserve,Indus
282	<b>Industry Modifications</b>	<b>621 days</b>	<b>Mon 18/03/13</b>	<b>Mon 03/08/15</b>			
283	<b>432 Settlement reform</b>	<b>130 days</b>	<b>Tue 01/10/13</b>	<b>Mon 31/03/14</b>			
284	Mod 432 Approved	0 days	Mon 31/03/14	Mon 31/03/14	Complete		Ofgem
285	<b>434 Retrospective Adjustment</b>	<b>130 days</b>	<b>Tue 01/10/13</b>	<b>Mon 31/03/14</b>			

Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
286	Mod 434 Approved	0 days	Mon 31/03/14	Mon 31/03/14	Complete		Ofgem
287	<b>440 iGT single service provision</b>	<b>254 days</b>	<b>Wed 09/04/14</b>	<b>Tue 31/03/15</b>			
288	Refer to Ofgem	38 days	Wed 09/04/14	Fri 30/05/14	Complete		Working Group
289	Mod 440 Approved	0 days	Tue 31/03/15	Tue 31/03/15	Not Yet Started - As per plan		Ofgem
290	<b>iGT 039 (iGT Agency Services)</b>	<b>411 days</b>	<b>Mon 07/10/13</b>	<b>Mon 04/05/15</b>			
291	Agree funding arrangements	301 days	Mon 07/10/13	Mon 01/12/14	In Progress - On Track		Working Group
292	Develop draft mod report	301 days	Mon 07/10/13	Mon 01/12/14	In Progress - On Track		Working Group
293	Submit draft mod report to iGT Panel	1 day	Mon 02/02/15	Mon 02/02/15	Not Yet Started - As per plan		Working Group
294	Consultation period	24 days	Tue 03/02/15	Fri 06/03/15	Not Yet Started - As per plan		Working Group
295	Final mod report to iGT Panel	1 day	Mon 09/03/15	Mon 09/03/15	Not Yet Started - As per plan		Working Group
296	Refer to Ofgem	25 days	Tue 10/03/15	Mon 13/04/15	Not Yet Started - As per plan		Working Group
297	iGT 039 Approved	21 days	Mon 06/04/15	Mon 04/05/15	Not Yet Started - As per plan		Ofgem
298	<b>467 - iGT Data Preparation Modification</b>	<b>368 days</b>	<b>Fri 01/11/13</b>	<b>Tue 31/03/15</b>			
299	Raise modification	1 day	Mon 02/12/13	Mon 02/12/13	Complete		Working Group
300	Develop draft mod report	107 days	Fri 01/11/13	Mon 31/03/14	Complete		Working Group
301	Submit draft mod report to Panel	1 day	Tue 10/06/14	Tue 10/06/14	Complete		Working Group
302	Panel Assessment	1 day	Thu 19/06/14	Thu 19/06/14	Complete		Working Group
303	Consultation period	23 days	Thu 19/06/14	Mon 21/07/14	Complete		Working Group
304	Final mod report to Panel	1 day	Mon 18/08/14	Mon 18/08/14	Complete		Working Group
305	Refer to Ofgem	25 days	Mon 18/08/14	Fri 19/09/14	Complete		Working Group
306	Mod 467 Approved	1 day	Tue 31/03/15	Tue 31/03/15	Not Yet Started - As per plan		Ofgem
307	<b>473 - Project Nexus Allocation of Unidentified Gas</b>	<b>334 days</b>	<b>Thu 19/12/13</b>	<b>Tue 31/03/15</b>			
308	Raise modification	1 day	Tue 20/05/14	Tue 20/05/14	Complete		Working Group
309	Develop draft mod report	168 days	Thu 19/12/13	Mon 11/08/14	Complete		Working Group
310	Submit draft mod report to Panel	1 day	Wed 10/09/14	Wed 10/09/14	Complete		Working Group
311	Mod Panel Assessment	1 day	Mon 05/01/15	Mon 05/01/15	Not Yet Started - As per plan		Working Group
312	Consultation period	21 days	Tue 06/01/15	Tue 03/02/15	Not Yet Started - As per plan		Working Group
313	Final mod report to Panel	1 day	Wed 04/02/15	Wed 04/02/15	Not Yet Started - As per plan		Working Group
314	Refer to Ofgem	25 days	Thu 05/02/15	Wed 11/03/15	Not Yet Started - As per plan		Working Group
315	Mod 473 Ofgem Decision	1 day	Tue 31/03/15	Tue 31/03/15	Not Yet Started - As per plan		Ofgem
316	<b>473a - Project Nexus Allocation of Unidentified Gas</b>	<b>218 days</b>	<b>Tue 20/05/14</b>	<b>Thu 19/03/15</b>			
317	Raise modification	1 day	Tue 20/05/14	Tue 20/05/14	Complete		Working Group





Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
318	Develop draft mod report	8 days	Wed 10/09/14	Fri 19/09/14	Complete		Working Group
319	Submit draft mod report to Panel	1 day	Mon 05/01/15	Mon 05/01/15	In Progress - At Risk		Working Group
320	Mod Panel Assessment	1 day	Tue 06/01/15	Tue 06/01/15	In Progress - At Risk		Working Group
321	Consultation period	21 days	Wed 07/01/15	Wed 04/02/15	In Progress - At Risk		Working Group
322	Final mod report to Panel	1 day	Thu 05/02/15	Thu 05/02/15	In Progress - At Risk		Working Group
323	Refer to Ofgem	25 days	Sun 15/02/15	Thu 19/03/15	In Progress - At Risk		Working Group
324	<b>Develop UNC ancillary documents</b>	<b>67 days</b>	<b>Tue 30/09/14</b>	<b>Wed 31/12/14</b>			
325	Mod 473a Ofgem Decision	1 day	Wed 19/11/14	Wed 19/11/14	Not Yet Started - As per plan		Ofgem
326	Operational Rules Governing Supply of Invoice Charges via the Ad-hoc Process (ORGSIC)	67 days	Tue 30/09/14	Wed 31/12/14	In Progress - On Track		Working Group
327	Shared Supply Meter Points Guide and Procedures	67 days	Tue 30/09/14	Wed 31/12/14	In Progress - On Track		Working Group
328	Uniform Network Code validation Rules	67 days	Tue 30/09/14	Wed 31/12/14	In Progress - On Track		Working Group
329	LDZ Shrinkage Adjustment Methodology	67 days	Tue 30/09/14	Wed 31/12/14	In Progress - On Track		Working Group
330	<b>Submit UNC ancillary documents</b>	<b>67 days</b>	<b>Tue 30/09/14</b>	<b>Wed 31/12/14</b>			
331	Operational Rules Governing Supply of Invoice Charges via the Ad-hoc Process (ORGSIC)	67 days	Tue 30/09/14	Wed 31/12/14	In Progress - On Track		Working Group
332	Shared Supply Meter Points Guide and Procedures	67 days	Tue 30/09/14	Wed 31/12/14	In Progress - On Track		Working Group
333	Uniform Network Code validation Rules	67 days	Tue 30/09/14	Wed 31/12/14	In Progress - On Track		Working Group
334	LDZ Shrinkage Adjustment Methodology	67 days	Tue 30/09/14	Wed 31/12/14	In Progress - On Track		Working Group
335	<b>Transition areas to be shared with the Industry via PNUNC</b>	<b>217 days</b>	<b>Wed 19/03/14</b>	<b>Thu 15/01/15</b>			
336	<b>Present SPA Activities to Industry</b>	<b>206 days</b>	<b>Wed 19/03/14</b>	<b>Wed 31/12/14</b>			
337	<b>UNC</b>	<b>11 days</b>	<b>Wed 19/03/14</b>	<b>Wed 02/04/14</b>			
338	<b>Shipper Transfers</b>	<b>1 day</b>	<b>Wed 19/03/14</b>	<b>Wed 19/03/14</b>			
339	Site Classification	1 day	Wed 19/03/14	Wed 19/03/14	Complete		Xoserve
340	Supply Point Updates	1 day	Wed 19/03/14	Wed 19/03/14	Complete		Xoserve

Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
341	Agreement of SPA Activity by Industry	1 day	Wed 02/04/14	Wed 02/04/14	Complete		Industry
342	<b>IGT UNC</b>	<b>141 days</b>	<b>Wed 18/06/14</b>	<b>Wed 31/12/14</b>			
343	Shipper Transfers	25 days	Wed 18/06/14	Tue 22/07/14	Complete		Xoserve
344	Site Classification	25 days	Wed 18/06/14	Tue 22/07/14	Complete		Xoserve
345	Supply Point Updates	25 days	Wed 18/06/14	Tue 22/07/14	Complete		Xoserve
346	Agreement of SPA Activity by Industry	1 day	Wed 31/12/14	Wed 31/12/14	Not Yet Started - As per plan		Industry
347	<b>Present IGT Supply Points to Industry</b>	<b>1 day</b>	<b>Fri 19/12/14</b>	<b>Fri 19/12/14</b>			
348	Agreement of IGT Supply Point by Industry	1 day	Fri 19/12/14	Fri 19/12/14	Not Yet Started - As per plan		Industry
349	<b>Present Consequential CMS to Industry</b>	<b>15 days</b>	<b>Tue 22/07/14</b>	<b>Mon 11/08/14</b>			
350	Adjustment rules pre & post 1st October 2015	1 day	Tue 22/07/14	Tue 22/07/14	Complete		Xoserve
351	Adjustment Processes initiated via CMS	1 day	Tue 22/07/14	Tue 22/07/14	Complete		Xoserve
352	CMS All Processes	1 day	Tue 22/07/14	Tue 22/07/14	Complete		Xoserve
353	Agreement of CMS by Industry	1 day	Mon 11/08/14	Mon 11/08/14	Complete		Industry
354	<b>Present Adjustments to Industry</b>	<b>26 days</b>	<b>Tue 04/11/14</b>	<b>Tue 09/12/14</b>			
355	Adjustment rules pre & post 1st October 2015	1 day	Tue 04/11/14	Tue 04/11/14	Complete		Xoserve
356	Agreement on Adjustments by Industry	1 day	Tue 09/12/14	Tue 09/12/14	In Progress - On Track		Industry
357	<b>Present Invoicing to Industry</b>	<b>42 days</b>	<b>Mon 11/08/14</b>	<b>Tue 07/10/14</b>			
358	Transportation Invoices	1 day	Mon 11/08/14	Mon 11/08/14	Complete		Xoserve
359	User Pays Invoices	1 day	Mon 11/08/14	Mon 11/08/14	Complete		Xoserve
360	Agreement on Invoicing by Industry	1 day	Tue 07/10/14	Tue 07/10/14	Complete		Industry
361	<b>Present MPRN Lifecycle</b>	<b>22 days</b>	<b>Mon 11/08/14</b>	<b>Tue 09/09/14</b>			
362	MPRN Creation	1 day	Mon 11/08/14	Mon 11/08/14	Complete		Xoserve
363	MPRN registration	1 day	Mon 11/08/14	Mon 11/08/14	Complete		Xoserve
364	MPRN status update	1 day	Mon 11/08/14	Mon 11/08/14	Complete		Xoserve
365	Unregistered Sites	1 day	Mon 11/08/14	Mon 11/08/14	Complete		Xoserve
366	Agreement on MPRN by Industry	1 day	Tue 09/09/14	Tue 09/09/14	Complete		Industry

Plan for the Industry\_new v0.1

ID	Task Name	Duration	Start	Finish	Progress Status	RAG Status	Resource Names
367	<b>Present Unique Sites - Rescheduled(TBC) - Placeholder</b>	<b>24 days</b>	<b>Mon 15/12/14</b>	<b>Thu 15/01/15</b>			
368	Unique Sites all activities	1 day	Mon 15/12/14	Mon 15/12/14	Not Yet Started - As per plan		Xoserve
369	Agreement of Unique Sites	1 day	Thu 15/01/15	Thu 15/01/15	Not Yet Started - As per plan		Industry
370	<b>Present iGT Supply Points Industry</b>	<b>26 days</b>	<b>Tue 04/11/14</b>	<b>Tue 09/12/14</b>			
371	All activities including LSP Reconciliation	1 day	Tue 04/11/14	Tue 04/11/14	Complete		Xoserve
372	Agreement on LSP Reconciliation by Industry	1 day	Tue 09/12/14	Tue 09/12/14	Not Yet Started - As per plan		Industry