

Summary of changes:

23/06/09: Addition of agreed Project Nexus UNC Workstream and Project Nexus Advisory Group dates and provisional Data Management Workshops dates

02/07/09: both meetings scheduled for 27 July now moved (Data Management workshop and PN UNC Workstream)

06/07/09: Date of Market Differentiation As-Is Workshops 1 and 2 moved back one day, as agreed in the initial meeting of the Workgroup.

Additional entries identified using underlining

~~Removed entries identified using strikethrough~~

Note: a moved meeting will appear as both a deletion and an addition.

Project Nexus Requirements Definition - Topic Workgroup Schedule						
		Monday	Tuesday	Wednesday	Thursday	Friday
2009	June	22	23 <u>Project Nexus UNC Workstream</u>	24 Market Diff 1st Workshop <u>Project Nexus Advisory Group</u>	25	26
		29	30	1	2	3
	July	6	7 Volume 1st Workshop	8	9	10
		13 Market Diff As-Is Workshop 1	14 <u>Market Diff As-Is Workshop 1</u> Market Diff As-Is Workshop 2	15 <u>Market Diff As-Is Workshop 2</u>	16	17
		20 <u>Data Management Workshop</u>	21 <u>Project Nexus Advisory Group</u>	22	23	24
		27 Project Nexus UNC Workstream Data Management Workshop	28 <u>Data Management Workshop</u>	29	30	31
		3 <u>Market Diff As-Is Workshop 3</u>	4 <u>Market Diff As-Is Workshop 4</u>	5	6	7
	August	10	11 Volume As-Is Workshop	12	13	14
		17 <u>Data Management Workshop</u>	18	19	20	21
		24 <u>Project Nexus UNC Workstream</u>	25 Meter Reading 1st Workshop	26 <u>Project Nexus Advisory Group</u>	27	28

Project Nexus Requirements Definition - Topic Workgroup Schedule							
		Monday	Tuesday	Wednesday	Thursday	Friday	
September	September	31 Bank Holiday	1	2 Volume To-Be Workshop 1	3	4	
		7 Market Diff To-Be Workshop 1	8 Market Diff To-Be Workshop 2	9 Market Diff To-Be Workshop 3	10	11	
		14 <u>Data Management Workshop</u>	15 New Connects 1st Workshop	17	17	18	
		21	22 <u>Project Nexus Advisory Group</u>	23	24	25 <u>Project Nexus UNC Workstream</u>	
		28 Market Diff To-Be Workshop 4	29 Market Diff To-Be Workshop 5	30 Market Diff To-Be Workshop 6	1	2	
	October	5 Meter Reading As-Is Workshop 1	6 Meter Reading As-Is Workshop 2	7 Meter Reading As-Is Workshop 3	8	9 Volume To-Be Workshop 2	
	November	November	12 New Connects As-Is Workshop 1	13 New Connects As-Is Workshop 2	14 New Connects As-Is Workshop 3	15	16
			19 Market Diff To-Be Workshop 7	20 Market Diff To-Be Workshop 8 <u>Project Nexus Advisory Group</u>	21	22	23 Market Diff To-Be Workshop 9
			26 Retro Update 1st Workshop	27 Meter Reading To Be 1	28 Meter Reading To Be 2	29 Meter Reading To Be 3	30 <u>Project Nexus UNC Workstream</u>
		November	2	3	4 Volume Penultimate Workshop	5	6
9 Market Diff To-Be Workshop 10			10 Market Diff To-Be Workshop 11	11 Market Diff To-Be Workshop 12	12	13	
16 New Connects To Be 1			17 New Connects To Be 2	18	19	20	
23 <u>Project Nexus UNC Workstream</u>			24 Meter Reading To Be 4	25 Meter Reading To Be 5 <u>Project Nexus Advisory Group</u>	26	27	
December		30 Retro Update As-Is Workshop 1	1 Retro Update As-Is Workshop 2	2 Retro Update As-Is Workshop 3	3	4 Volume Final Workshop	
		7 New Connects To Be 3	8 New Connects To Be 4	9 New Connects To Be 5	10	11	

Project Nexus Requirements Definition - Topic Workgroup Schedule						
		Monday	Tuesday	Wednesday	Thursday	Friday
		14 Meter Reading Penultimate Workshop	15 Market Diff Penultimate Workshop <u>Project Nexus Advisory Group</u>	16	17	18 AQ/Allocation 1st Workshop
		21	22	23	24	25 Bank Holiday
		28 Bank Holiday	29	30	31	1 Bank Holiday
2010	January	4	5	6 New Connects Penultimate Workshop	7	8
		11	12 Market Diff Final Workshop	13 Meter Reading Final Workshop	14	15
		18 Retro Update To Be 1	19 Retro Update To Be 2	20 Retro Update To Be 3	21 SPA 1st Workshop	22
		25	26	27	28	29
	February	1	2	3 New Connects Final Workshop	4	5
		8 Retro Update To Be 4	9 Retro Update To Be 5	10 SPA As-Is Workshop 1	11 SPA As-Is Workshop 2	12
		15	16	17	18	19
		22	23	24	25	26
	March	1	2	3 SPA As-Is Workshop 3	4 SPA As-Is Workshop 4	5
		8	9 Retro Update Penultimate Workshop	10	11	12
		15	16	17	18	19
		22	23 SPA To-Be Workshop 1	24 SPA To-Be Workshop 2	25 SPA To-Be Workshop 3	26
		29	30	31	1	2 Bank Holiday
	April	5 Bank Holiday	6	7	8	9
		12	13 Retro Update Final Workshop	14	15	16

Project Nexus Requirements Definition - Topic Workgroup Schedule						
		Monday	Tuesday	Wednesday	Thursday	Friday
		19	20 SPA To-Be Workshop 4	21 SPA To-Be Workshop 5	22 SPA To-Be Workshop 3	23
		26	27	28	29	30
May		3 Bank Holiday	4	5	6	7
		10	11	12	13	14
		17	18 SPA To-Be Workshop 7	19 SPA To-Be Workshop 8	20 SPA To-Be Workshop 9	21
		24	25	26	27	28
June		31 Bank Holiday	1	2	3	4
		7	8	9	10	11
		14	15 SPA To-Be Workshop 10	16 SPA To-Be Workshop 11	17 SPA To-Be Workshop 12	18
		21	22	23	24	25
		28	29	30	1	2
July		5	6	7	8	9
		12	13	14 SPA Penultimate Workshop	15	16
		19	20	21	22	23
		26	27	28	29	30
August		2	3	4	5	6
		9	10	11	12	13
		16	17	18 SPA Final Workshop	19	20
		23	24	25	26	27