

National Grid Transco

Gemini - Shipper Fortnightly Progress Summary for Week Ending: 29 July 2005

Gemini	Previous Status	Green	Current Status	Green
---------------	-----------------	--------------	----------------	--------------

Summary

The Project is nearing the end of Shipper Trials. Implementation Day outage details are being progressed with the Industry

Progress This Period

1. The Project is progressing through Shipper Trials with a total of 58 Business Associate Shortcodes representing 48 different BA Groups having been active
2. Only two sites are remaining to complete Phase I of the MPLS Upgrade. These have been rescheduled. Contact has begun with Shippers to arrange Phase II upgrades
3. The Shipper Acceptance Criteria Document is being updated with validation dates to ensure all steps have been taken prior to Implementation
4. The second high-volume testing day took place on Thursday 28th July, with participation from 23 BA Groups
5. The Invoicing process was tested and results sent primarily to those members of the Shipper Working Group who requested copies. Further copies will be distributed to Shippers who mail their requests to the IGMS Communications mailbox

Plans for Next Period

1. Preparation for Shipper Working Group (17th August) and Shipper Forum (23rd August) meetings to include: -
 - Shipper Trials Exit Report
 - OAT System Status Report
2. The UK-Link Committee meeting will be held on 11th August

National Grid Transco

Key Shipper Facing Milestone Summary Status

Milestone	Target Date	Status
External Shippers Delivering Own Training	16/05/2005	On Target
Shipper Trial Start	13/06/2005	Started 13/06/05
UK Link Committee Approval of File formats	16/06/2005	Completed
High-volume testing day	05/07/2005	Completed
Shipper Working Group	06/07/2005	Completed
Shipper Forum	14/07/2005	Completed
Second high-volume testing day	28/07/2005	Completed
Shipper Trial Finish	05/08/2005	On Target
Shipper Working Group	17/08/2005	On Target
Shipper Forum	23/08/2005	On Target
Implementation Date	18/10/2005	On Target

Risks/Issues

- None

Changes to RAG Status

- No change