

Principle Workgroup	Start Date				End Date			
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	New Date	R/A/G
Allocation	15/01/2010			Complete	24/02/2010			Complete
Annual Quantity	09/03/2010			Complete	16/04/2010			Complete
Reconciliation	17/03/2010			Complete	27/04/2010			Complete
Retrospective Update	11/05/2010	11/05/2010	11/06/2010	Complete	11/05/2010	11/05/2010	11/06/2010	Complete
Principle Consolidation	11/05/2010	n/a	19/05/2010	Complete	11/05/2010	n/a	12/05/2010	Complete

AMR Detailed Workgroup	Start Date				End Date			
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	Proposed New Date	R/A/G
Workshop Meetings	31/03/2010			Complete	17/08/2010	16/11/2010	04/05/2011*	Complete

\* Topic closed and merged with Settlement

Residual Smart Metering Requirements	Start Date				End Date			
	Baselined Start Date	Previous Revised Date	Proposed New Date	R/A/G	Baselined End Date	Previous Revised Date	Proposed New Date	R/A/G
Settlement	09/02/2011			Complete	20/06/2011	04/10/2011	01/11/2011	Complete
Resynchronisation	21/06/2011	Included in Reconciliation		Complete	18/07/2011	Included in Reconciliation		Complete
Reconciliation	01/06/2011			Complete	02/08/2011	24/10/2011	22/11/2011	Complete
Derivation of AQ	20/06/2011			Complete	06/09/2011	25/10/2011	21/11/2011	Complete
Invoicing	02/08/2011	06/09/2011	19/09/2011	Complete	24/10/2011	07/12/2011	10/01/2012	Complete
Supply Point Register	19/07/2011		03/08/2011	Complete	19/09/2011	07/12/2011	10/01/2012	Complete
Retrospective Updates	23/08/2011			Complete	04/10/2011	06/12/2011	24/01/2012	R
Market Diff. Part 1	24/06/2009			Complete	10/09/2009			Complete
Market Diff. Part 2	20/09/2011	Included in SP Register		Complete	24/10/2011	Included in SP Register		Complete
Non-Functional	25/10/2011		22/11/2011	Complete	21/11/2011		24/01/2012	R
iGT Services	24/01/2012			G	03/07/2012			G