

As of 15th February 2011

Principle Workgroup	Start Date				End Date			
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	New Date	R/A/G
Allocation	15/01/2010			Complete	24/02/2010			Complete
Annual Quantity	09/03/2010			Complete	16/04/2010			Complete
Reconciliation	17/03/2010			Complete	27/04/2010			Complete
Retrospective Update	11/05/2010	11/05/2010	11/06/2010	Complete	11/05/2010	11/05/2010	11/06/2010	Complete
Principle Consolidation	11/05/2010	n/a	19/05/2010	Complete	11/05/2010	n/a	12/05/2010	Complete

AMR Detailed Workgroup	Start Date				End Date			
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	Proposed New Date	R/A/G
Workshop Meetings	31/03/2010			G	17/08/2010	16/11/2010	05/07/2011	G

Residual Smart Metering Requirements	Start Date				End Date			
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	Proposed New Date	R/A/G
Settlement	09/02/2011			Complete	23/08/2011			G
Derivation of AQ	TBD			G	TBD			G
Reconciliation	TBD			G	TBD			G
Invoicing	TBD			G	TBD			G
Connections & Registrations	TBD			G	TBD			G

Market Differentiation	Start Date				End Date			
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	New Date	R/A/G
Workshop Meetings Part 1	24/06/2009			Complete	10/09/2009			Complete
Workshop Meetings Part 2	TBD				TBD			