

As of 5th January 2011

Principle Workgroup	Start Date				End Date		
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	New Date
Allocation	15/01/2010			Complete	24/02/2010		
Annual Quantity	09/03/2010			Complete	16/04/2010		
Reconciliation	17/03/2010			Complete	27/04/2010		
Retrospective Update	11/05/2010	11/05/2010	11/06/2010	Complete	11/05/2010	11/05/2010	11/06/2010
Principle Consolidation	11/05/2010	n/a	19/05/2010	Complete	11/05/2010	n/a	12/05/2010

AMR Detailed Workgroup	Start Date				End Date		
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	Proposed New Date
Workshop Meetings	31/03/2010			G	17/08/2010	16/11/2010	05/07/2011

Residual Smart Metering Requirements	Start Date				End Date		
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	Proposed New Date
Settlement	TBD			G	TBD		
Derivation of AQ	TBD			G	TBD		
Reconciliation	TBD			G	TBD		
Invoicing	TBD			G	TBD		
Connections & Registrations	TBD			G	TBD		

Market Differentiation	Start Date				End Date		
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	New Date
Workshop Meetings Part 1	24/06/2009			Complete	10/09/2009		
Workshop Meetings Part 2	TBD				TBD		

R/A/G
Complete
Complete
Complete
Complete
Complete

R/A/G
G

R/A/G
G
G
G
G
G

R/A/G
Complete