








ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	Task Completed
1		UK Link Programme	735 days	Mon 11/03/13	Fri 01/01/16		No
2		Modifications	620 days	Mon 18/03/13	Fri 31/07/15		No
3		432 Settlement reform	130 days	Tue 01/10/13	Mon 31/03/14		Yes
4		Mod 432 Approved	0 days	Mon 31/03/14	Mon 31/03/14	Ofgem	Yes
5		434 Retrospective Adjustment	130 days	Tue 01/10/13	Mon 31/03/14		Yes
6		Mod 434 Approved	0 days	Mon 31/03/14	Mon 31/03/14	Ofgem	Yes
7		440 iGT single service provision	284 days	Tue 01/10/13	Fri 31/10/14		No
8		Refer to Ofgem	38 days	Wed 09/04/14	Fri 30/05/14	Mod Panel	Yes
9		Mod 440 Approved	0 days	Fri 31/10/14	Fri 31/10/14	Ofgem	No
10		iGT 039 (iGT Agency Services)	313 days	Mon 07/10/13	Wed 17/12/14		No
11		Agree funding arrangements	280 days	Mon 07/10/13	Fri 31/10/14	iGT Workgroup	No
12		Develop draft mod report	221 days	Mon 07/10/13	Mon 11/08/14	iGT Workgroup	No
13		Submit draft mod report to iGT Panel	1 day	Mon 11/08/14	Mon 11/08/14	iGT Workgroup	No
14		Consultation period	24 days	Mon 11/08/14	Thu 11/09/14	Industry	No
15		Final mod report to iGT Panel	1 day	Mon 13/10/14	Mon 13/10/14	Joint Office	No
16		Refer to Ofgem	25 days	Thu 13/11/14	Wed 17/12/14	Mod Panel iGT	No
17		iGT 039 Approved	0 days	Wed 17/12/14	Wed 17/12/14	Ofgem	No
18		467 - iGT Data Preparation Modification	239 days	Fri 01/11/13	Wed 01/10/14		No
19		Raise modification	1 day	Mon 02/12/13	Mon 02/12/13	467 Workgroup	Yes
20		Develop draft mod report	107 days	Fri 01/11/13	Mon 31/03/14	467 Workgroup	Yes
21		Submit draft mod report to Panel	1 day	Tue 10/06/14	Tue 10/06/14	467 Workgroup	No
22		Panel Assessment	1 day	Thu 19/06/14	Thu 19/06/14	Mod Panel	No
23		Consultation period	23 days	Thu 19/06/14	Mon 21/07/14	Industry	No
24		Final mod report to Panel	1 day	Mon 18/08/14	Mon 18/08/14	Joint Office	No
25		Refer to Ofgem	25 days	Mon 18/08/14	Fri 19/09/14	Mod Panel	No
26		Mod 467 Approved	1 day	Wed 01/10/14	Wed 01/10/14	Ofgem	No
27		473 and 473a - Project Nexus Allocation of Unidentified Gas	240 days	Thu 19/12/13	Wed 19/11/14		No
28		Raise modification	1 day	Tue 20/05/14	Tue 20/05/14	Gazprom,British Gas	Yes
29		Develop draft mod report	168 days	Thu 19/12/13	Mon 11/08/14	473 Workgroup	No
30		Submit draft mod report to Panel	1 day	Wed 10/09/14	Wed 10/09/14	473 Workgroup	No
31		Mod Panel Assessment	1 day	Thu 18/09/14	Thu 18/09/14	Mod Panel	No
32		Consultation period	21 days	Thu 18/09/14	Thu 16/10/14	Industry	No
33		Final mod report to Panel	1 day	Thu 16/10/14	Thu 16/10/14	Joint Office	No
34		Refer to Ofgem	25 days	Thu 16/10/14	Wed 19/11/14	Mod Panel	No
35		Mod 473 Ofgem Decision	1 day	Wed 19/11/14	Wed 19/11/14	Ofgem	No
36		Mod 473a Ofgem Decision	1 day	Wed 19/11/14	Wed 19/11/14	Ofgem	No

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	Task Completed
37		Raise implementation / transition UNC and iGT UNC modifications	217 days	Mon 02/06/14	Tue 31/03/15	National Grid/iGT	No
38		Develop UNC ancillary documents	67 days	Tue 30/09/14	Wed 31/12/14	Xoserve/National Grid	No
39		Operational Rules Governing Supply of Invoice Charges via the Ad-hoc Process (ORGSIK)	67 days	Tue 30/09/14	Wed 31/12/14		No
40		Shared Supply Meter Points Guide and Procedures	67 days	Tue 30/09/14	Wed 31/12/14		No
41		Uniform Network Code validation Rules	67 days	Tue 30/09/14	Wed 31/12/14		No
42		LDZ Shrinkage Adjustment Methodology	67 days	Tue 30/09/14	Wed 31/12/14		No
43		Submit UNC ancillary documents	67 days	Tue 30/09/14	Wed 31/12/14	National Grid	No
44		Operational Rules Governing Supply of Invoice Charges via the Ad-hoc Process (ORGSIK)	67 days	Tue 30/09/14	Wed 31/12/14		No
45		Shared Supply Meter Points Guide and Procedures	67 days	Tue 30/09/14	Wed 31/12/14		No
46		Uniform Network Code validation Rules	67 days	Tue 30/09/14	Wed 31/12/14		No
47		LDZ Shrinkage Adjustment Methodology	67 days	Tue 30/09/14	Wed 31/12/14		No
48		Industry groups	225 days	Wed 05/02/14	Tue 16/12/14		No
49		Project Nexus Workgroup	135 days	Wed 04/06/14	Tue 09/12/14	Industry	No
50		Project Nexus Workgroup	1 day	Wed 04/06/14	Wed 04/06/14	Industry	Yes
51		Project Nexus Workgroup	1 day	Wed 18/06/14	Wed 18/06/14	Industry	No
52		Project Nexus Workgroup	1 day	Tue 08/07/14	Tue 08/07/14	Industry	No
53		Project Nexus Workgroup	1 day	Tue 22/07/14	Tue 22/07/14	Industry	No
54		Project Nexus Workgroup	1 day	Mon 11/08/14	Mon 11/08/14	Industry	No
55		Project Nexus Workgroup	1 day	Tue 09/09/14	Tue 09/09/14	Industry	No
56		Project Nexus Workgroup	1 day	Tue 07/10/14	Tue 07/10/14	Industry	No
57		Project Nexus Workgroup	1 day	Tue 04/11/14	Tue 04/11/14	Industry	No
58		Project Nexus Workgroup	1 day	Tue 09/12/14	Tue 09/12/14	Industry	No
59		UK Link Industry Engagement Forum	182 days	Mon 31/03/14	Tue 09/12/14	Industry	No
60		UKLIEF	1 day	Wed 18/06/14	Wed 18/06/14	Industry	No
61		UKLIEF	1 day	Tue 22/07/14	Tue 22/07/14	Industry	No
62		UKLIEF	1 day	Mon 11/08/14	Mon 11/08/14	Industry	No
63		UKLIEF	1 day	Tue 09/09/14	Tue 09/09/14	Industry	No
64		UKLIEF	1 day	Tue 07/10/14	Tue 07/10/14	Industry	No
65		UKLIEF	1 day	Tue 04/11/14	Tue 04/11/14	Industry	No
66		UKLIEF	1 day	Tue 09/12/14	Tue 09/12/14	Industry	No
67		Define ToR for UKLIEF	31 days	Mon 31/03/14	Mon 12/05/14	Xoserve/Industry	Yes

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	Task Completed
68		Approval of ToR for UKLIEF	1 day	Wed 18/06/14	Wed 18/06/14	Xoserve/Industry	No
69		Transition areas to be shared with the Industry via PNUNC	140 days	Wed 19/03/14	Tue 30/09/14		No
70		Present SPA Activities to Industry	104 days	Wed 19/03/14	Mon 11/08/14	Xoserve	No
71		UNC	11 days	Wed 19/03/14	Wed 02/04/14		Yes
72		Shipper Transfers	1 day	Wed 19/03/14	Wed 19/03/14	Xoserve	Yes
73		Site Classification	1 day	Wed 19/03/14	Wed 19/03/14	Xoserve	Yes
74		Supply Point Updates	1 day	Wed 19/03/14	Wed 19/03/14	Xoserve	Yes
75		Agreement of SPA Activity by Industry	1 day	Wed 02/04/14	Wed 02/04/14	Industry	Yes
76		iGT UNC	39 days	Wed 18/06/14	Mon 11/08/14		No
77		Shipper Transfers	25 days	Wed 18/06/14	Tue 22/07/14	Xoserve	No
78		Site Classification	25 days	Wed 18/06/14	Tue 22/07/14	Xoserve	No
79		Supply Point Updates	25 days	Wed 18/06/14	Tue 22/07/14	Xoserve	No
80		Agreement of SPA Activity by Industry	1 day	Mon 11/08/14	Mon 11/08/14	Industry	No
81		Present Reconciliation to Industry	10 days	Wed 02/04/14	Tue 15/04/14	Xoserve	Yes
82		Moving from RBD to Meter Point Reconciliation	1 day	Wed 02/04/14	Wed 02/04/14	Xoserve	Yes
83		Filter Failures	1 day	Wed 02/04/14	Wed 02/04/14	Xoserve	Yes
84		Agreement of Reconciliation by Industry	0 days	Tue 15/04/14	Tue 15/04/14	Industry	Yes
85		Present Meter Information & Retrospective Updates to Industry	104 days	Wed 19/03/14	Mon 11/08/14	Xoserve	No
86		Asset Updates	20 days	Wed 19/03/14	Tue 15/04/14	Xoserve	Yes
87		Mod 0434 + Principle	20 days	Wed 19/03/14	Tue 15/04/14	Xoserve	Yes
88		MOD 0434 + Development	85 days	Tue 15/04/14	Mon 11/08/14	Industry	No
89		Agreement of Meter Information & Retrospective Updates by Industry	1 day	Mon 11/08/14	Mon 11/08/14	Industry	No
90		Present Reads, AQ and Gas Nominations and Allocations to Industry	28 days	Mon 12/05/14	Wed 18/06/14	Xoserve	No
91		Read Validation	1 day	Mon 12/05/14	Mon 12/05/14	Xoserve	Yes
92		Meter Reads	1 day	Mon 12/05/14	Mon 12/05/14	Xoserve	Yes
93		AQ15	1 day	Mon 12/05/14	Mon 12/05/14	Xoserve	Yes
94		Agreement of Reads, AQ and Gas Nominations and Allocations by Industry	1 day	Wed 18/06/14	Wed 18/06/14	Industry	No
95		Present MPRN Lifecycle and Unique Sites to Industry	36 days	Tue 22/07/14	Tue 09/09/14	Xoserve	No
96		MPRN Creation	15 days	Tue 22/07/14	Mon 11/08/14	Xoserve	No
97		MPRN registration	15 days	Tue 22/07/14	Mon 11/08/14	Xoserve	No
98		MPRN status update	15 days	Tue 22/07/14	Mon 11/08/14	Xoserve	No

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	Task Completed
99		Unregistered Sites	15 days	Tue 22/07/14	Mon 11/08/14	Xoserve	No
100		Unique Sites all activities	15 days	Tue 22/07/14	Mon 11/08/14	Xoserve	No
101		Agreement of MPRN Lifecycle and Unique Sites by Industry	1 day	Tue 09/09/14	Tue 09/09/14	Industry	No
102		Present IGT Supply Points to Industry	1 day	Mon 11/08/14	Mon 11/08/14	Xoserve	No
103		Agreement of IGT Supply Point by Industry	1 day	Mon 11/08/14	Mon 11/08/14	Industry	No
104		Present CMS to Industry	25 days	Tue 08/07/14	Mon 11/08/14	Xoserve	No
105		Adjustment rules pre & post 1st October 2015	25 days	Tue 08/07/14	Mon 11/08/14	Xoserve	No
106		Adjustment Processes initiated via CMS	25 days	Tue 08/07/14	Mon 11/08/14	Xoserve	No
107		CMS All Processes	25 days	Tue 08/07/14	Mon 11/08/14	Xoserve	No
108		Agreement of CMS by Industry	1 day	Mon 11/08/14	Mon 11/08/14	Industry	No
109		Present Adjustments and Invoicing to Industry	22 days	Mon 11/08/14	Tue 09/09/14	Xoserve	No
110		Adjustment rules pre & post 1st October 2015	1 day	Mon 11/08/14	Mon 11/08/14	Xoserve	No
111		Adjustment Processes initiated via CMS	1 day	Mon 11/08/14	Mon 11/08/14	Xoserve	No
112		Transportation Invoices	1 day	Mon 11/08/14	Mon 11/08/14	Xoserve	No
113		User Pays Invoices	1 day	Mon 11/08/14	Mon 11/08/14	Xoserve	No
114		Agreement of Adjustments and Invoicing by Industry	1 day	Tue 09/09/14	Tue 09/09/14	Industry	No
115		Data Cleansing	457 days	Tue 31/12/13	Wed 30/09/15		No
116		Data Cleanse Workgroup	130 days	Wed 18/06/14	Tue 16/12/14		No
117		DC Workgroup	1 day	Wed 18/06/14	Wed 18/06/14	Industry	No
118		DC Workgroup	1 day	Tue 16/09/14	Tue 16/09/14	Industry	No
119		DC Workgroup	1 day	Tue 16/12/14	Tue 16/12/14	Industry	No
120		Cleanse Correction Factors = 0 data	262 days	Tue 31/12/13	Wed 31/12/14	Industry	No
121		Cleanse No Reads >4 years data	219 days	Fri 28/02/14	Wed 31/12/14	Industry	No
122		Cleanse Incorrect Read Units/Factors	133 days	Mon 30/06/14	Wed 31/12/14	Industry	No
123		Cleanse No Asset Attached Data	133 days	Mon 30/06/14	Wed 31/12/14	Industry	No
124		Cleanse Shipperless/Unregistered data	262 days	Tue 31/12/13	Wed 31/12/14	Industry	No
125		Cleanse AQ's of 1	67 days	Tue 30/09/14	Wed 31/12/14	Industry	No
126		Review data cleansing progress	1 day	Tue 16/09/14	Tue 16/09/14	Xoserve,Industry	No
127		Monthly review of data cleansing progress	44 days	Fri 31/10/14	Wed 31/12/14	Xoserve,Industry	No
128		All data items cleansed	1 day	Wed 31/12/14	Wed 31/12/14	Industry	No
129		iGT Data Preparation	195 days	Thu 01/01/15	Wed 30/09/15	Xoserve,iGT's	No
130		Xoserve UKLink Programme	735 days	Mon 11/03/13	Fri 01/01/16		No
131		Logical Analysis	276 days	Mon 11/03/13	Mon 31/03/14		Yes
132		Clarification of requirements via PNUNC	276 days	Mon 11/03/13	Mon 31/03/14	Industry	Yes

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	Task Completed
133		High Level Design	83 days	Mon 06/01/14	Wed 30/04/14	Xoserve	Yes
134		Detailed Design	129 days	Tue 01/04/14	Fri 26/09/14	Xoserve	No
135		Build & Unit Testing	107 days	Mon 02/06/14	Tue 28/10/14	Xoserve	No
136		System Testing	91 days	Mon 01/09/14	Mon 05/01/15	Xoserve	No
137		System Integration Testing	75 days	Mon 29/09/14	Fri 09/01/15	Xoserve	No
138		User Acceptance Testing	105 days	Mon 05/01/15	Fri 29/05/15	Xoserve	No
139		Market Trials	65 days	Mon 01/06/15	Fri 28/08/15	Xoserve	No
140		Cutover and Implementation (incl. Planning & Dress Rehearsals)	124 days	Mon 13/04/15	Thu 01/10/15	Xoserve	No
141		<i>GO-LIVE</i>	<i>0 days</i>	<i>Thu 01/10/15</i>	<i>Thu 01/10/15</i>	<i>Xoserve/Industry</i>	No
142		Post Implementation Support & Transition to Support	90 days	Fri 28/08/15	Thu 31/12/15	Xoserve	No
143		Communication of UKLP Material to Industry	297 days	Mon 12/05/14	Tue 30/06/15	Xoserve	No
144		External Comms Planning	38 days	Mon 02/06/14	Wed 23/07/14	Xoserve	No
145		UK Link Test Strategy Industry Update	1 day	Mon 12/05/14	Mon 12/05/14	Xoserve	Yes
146		Architecture and Technology Day	1 day	Thu 05/06/14	Thu 05/06/14	Xoserve	Yes
147		UK Link Transition Strategy Update	1 day	Wed 18/06/14	Wed 18/06/14	Xoserve	No
148		To Be Processes	44 days	Thu 31/07/14	Tue 30/09/14	Xoserve	No
149		File Format Communication	1 day	Tue 30/09/14	Tue 30/09/14	Xoserve	No
150		Market Trials		Q1 2015	Q1 2015		No
151		Market Trials Test Approach and Scenarios		Q1 2015	Q1 2015	Xoserve	No
152		Market Trials Plan		Q1 2015	Q1 2015	Xoserve	No
153		Wider Industry Change Programmes	587 days	Mon 02/09/13	Tue 01/12/15		No
154		EU Reform	349 days	Mon 02/06/14	Thu 01/10/15	Xoserve	No
155		Analysis	21 days	Mon 02/06/14	Mon 30/06/14	Xoserve	No
156		Design	37 days	Tue 01/07/14	Wed 20/08/14	Xoserve	No
157		Build & Unit Testing	95 days	Thu 21/08/14	Wed 31/12/14	Xoserve	No
158		System Testing/System Implementation Testing	68 days	Fri 02/01/15	Tue 07/04/15	Xoserve	No
159		User Testing	72 days	Tue 07/04/15	Wed 15/07/15	Industry	No
160		Dress Rehearsal	22 days	Sat 01/08/15	Mon 31/08/15	Xoserve	No
161		Implementation	23 days	Tue 01/09/15	Thu 01/10/15	Xoserve	No
162		Smart DCC Gateway	587 days	Mon 02/09/13	Tue 01/12/15	Xoserve	No
163		Detailed Design	216 days	Mon 02/09/13	Mon 30/06/14	Xoserve	No
164		Build & Unit Testing	155 days	Tue 01/07/14	Mon 02/02/15	Xoserve	No
165		Test	216 days	Mon 02/02/15	Mon 30/11/15	Xoserve	No
166		Implementation	1 day	Tue 01/12/15	Tue 01/12/15	Xoserve	No

ID	 Task Mode	Task Name	Duration	Start	Finish	Resource Names	Task Completed
167		Faster Switching	159 days	Tue 01/04/14	Fri 07/11/14	Xoserve	No
168		Design	44 days	Tue 01/04/14	Fri 30/05/14	Xoserve	Yes
169		Build & Unit Testing	65 days	Thu 01/05/14	Wed 30/07/14	Xoserve	No
170		Test	89 days	Tue 01/07/14	Fri 31/10/14	Xoserve	No
171		Implementation	1 day	Fri 07/11/14	Fri 07/11/14	Xoserve	No
172		Ofgem's review of Xoserve funding, governance and ownership	369 days	Fri 01/11/13	Wed 01/04/15	Ofgem	No