

# **UK Link Committee Meeting**

## **Implementation Plan Summary**

### **UK-LINK Change Requests**

**April 2013**

## **Glossary Of Terms and References**

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

### **Plan Terms**

Awaiting Scheduling  
Scheduled

### **Plan Definitions**

Changes within this section do not have a proposed implementation date available.  
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

**S = Shippers    T = Transporters**

### **Change Request Terms for Current Status**

Requirements Under Review  
In Analysis  
For Approval  
Under Consideration  
Awaiting Modification Details  
In Representation/Close Out DD/MM/YYYY  
Representation outstanding  
Awaiting UKL Comm Agreement  
In Development  
Withdrawn  
Implemented  
To be advised  
Change Scheduled for Implementation

### **Change Request Definitions**

Change request made visible but no analysis completed.  
Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.  
Change Request submitted for Approval  
Initial analysis has started, awaiting change to be agreed.  
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.  
File Formats out for representation.  
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.  
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.  
Change request approval received and analysis completed. Implementation date should be available.  
Change Request Withdrawn  
Change Request Implemented  
Change Request to be updated when further details are identified  
Change Request has been approved through an alternative forum. Changes appear on plan for visibility

### **Numbering Criteria**

Part Numbers  
Withdrawn Change Requests

### **Numbering Definitions**

When one change request has a variety of deliverable implementation dates  
If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

## Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	Communication Ref. #	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Xoserve internal Contact
n/a	1138.2/ 1146	n/a	1	SUN File Format Change/ Generic Organisational Amendment File	12/07/12	13/07/12	-	-	-	N	In Analysis	David Addison
2449	n/a	437S	3	Reduce Instances of Blank MAM Id	T 01/10/12	-	-	-	-	N	In Analysis	David Addison
2446	1195	424	2	Confirm a supply point into Shipper portfolio	T 13/07/12	-	-	-	02/11/13	N	In Analysis	Darran Dredge
<b>2563</b>	<b>1192.5</b>	<b>0391</b>	<b>2</b>	<b>Implementation of LDZ System Entry Commodity Charge</b>		<b>14/02/13</b>	-	-	<b>August 2013</b>	<b>N</b>	<b>For Approval</b>	<b>Max Pemberton</b>
<b>2528</b>	<b>n/a</b>	<b>0430</b>	<b>2</b>	<b>Smart Metering Smart Switching Foundation Stage</b>	<b>T 19/11/12</b>	<b>14/02/13</b>	-	-	<b>01/10/2013</b>	<b>N</b>	<b>For Approval</b>	<b>Lee Chambers</b>
<b>2257</b>	<b>1192.7</b>	<b>03765</b>	<b>2</b>	<b>Increased Choice when Applying for NTS Exit Capacity</b>	<b>T 15/03/13</b>	<b>15/03/13</b>	-	-	<b>June/July 2013</b>	<b>N</b>	<b>For Approval</b>	<b>Elizabeth Butler</b>

# Current - UK Link Changes – Approved – Scheduled For Implementation

## August 2012 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
1000.9	n/a	1	IX Upgrade (IX Kit Replacement)	T 04/08/11	09/09/11	09/02/12	Aug 2012 – April 2013	In Development	Chris Fears

## March 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
1000.1	n/a	2	Introduction of Enhanced File Transfer (EFT)	T 04/08/11	-	13/09/12	04/03/13 – 22/04/13	In Development	Chris Fears

## April 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve internal Contact
<b>2807</b>	<b>n/a</b>	<b>1</b>	<b>Data Enquiry Address Structure</b>	<b>T 14/12/12</b>	<b>-</b>	<b>14/01/13</b>	<b>19/04/13</b>	<b>In Development</b>	<b>David Addison</b>
2609	N/A	2	Removal of Shipper Information Service (SIS Decomm)	T 02/04/12	13/07/12	09/08/12	<b>30/04/13</b>	<b>In Development</b>	David Addison

## May 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve internal Contact
-----------------------	------------	-------	-------------	-------------------------	------------------	----------------	---------------------	----------------	--------------------------

<b>2717.1</b>	<b>Network Code 675</b>	<b>1</b>	<b>Transporter Invoicing of Disablement of Supply Jobs – invoice via email</b>	<b>T 19/09/12</b>	<b>14/02/13</b>	<b>14/03/13</b>	<b>01/05/13</b>	<b>In Development</b>	<b>Max Pemberton</b>
---------------	-------------------------	----------	--	-------------------	-----------------	-----------------	-----------------	-----------------------	----------------------

## Q&WM 2013 Release Phase 2

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve internal Contact
962.13	n/a	2	Q&WM Must Read & MUR Query Process	T 17/12/10	T 17/12/10	23/11/11	05/04/13 (12/04/13)	In Development	Andy Simpson
962.16	n/a	2	Q&WM MOD 517-'ECO' Process	T 17/12/10	T 17/12/10	23/11/11	05/04/13 (12/04/13)	In Development	Andy Simpson
962.9	n/a	2	Q&WM Prime and Sub Deduct Meter (PSA) Contacts	T 03/12/10	T 17/12/10	23/11/11	05/04/13 (12/04/13)	In Development	Andy Simpson
962.10	n/a	2	Q&WM Proposed Change of Theft of Gas (TOG)	T 03/12/10	T 14/04/11	23/11/11	05/04/13 (12/04/13)	In Development	Andy Simpson
962.20	n/a	2	Q&WM Filter Failure Process (FFD & USP)	T 06/06/12	T06/06/12	13/09/12	05/04/13 (12/04/13)	In Development	Andy Simpson

## June 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
0984	n/a	1	Gemini Re-platforming	T 12/05/12	-	11/10/12	09/06/13	In Development	Matt Rider

### Q3 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
2151	N/A	1	CSEPs Migration	T 14/12/12	14/12/12	14/01/13	July – August 2013	In Development	Hannah Reddy

### October 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
<b>2717.2</b>	<b>Network Code 675</b>	<b>2</b>	<b>Transporter Invoicing of Disablement of Supply Jobs – invoice via I'X</b>	<b>T 13/12/12</b>	<b>14/02/13</b>	<b>14/03/13</b>	<b>1/10/2013</b>	<b>In Development</b>	<b>Max Pemberton</b>

### November 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
2479	403	2	EU 3 Week Switching	T 06/09/12	-	8/11/12	01/11/13	In Development	Darran Dredge

## UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve internal Contact
<b>2528</b>	<b>N/A</b>	<b>2</b>	<b>Smart Metering Effective Switching UNC Mod 0430 Foundation Stage</b>	<b>T 01/01/12</b>	<b>14/12/12</b>	<b>14/01/13</b>	<b>01/04/13</b>	<b>Implemented</b>	<b>Lee Chambers</b>