

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

January 2014

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

Plan Terms

Awaiting Scheduling

Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.

Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

S = Shippers T = Transporters

Change Request Terms for Current Status

Requirements Under Review

In Analysis

Under Consideration

Awaiting Modification Details

In Representation/Close Out DD/MM/YYYY

Representation outstanding

Awaiting UKL Comm Agreement

In Development

Withdrawn

On Hold

Implemented

To be advised

Change Scheduled for Implementation

Change Request Definitions

Change request made visible but no analysis completed.

Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.

Initial analysis has started, awaiting change to be agreed.

Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.

File Formats out for representation.

Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.

Representation closed out. Awaiting UK Link committee agreement on potential implementation date.

Change request approval received and analysis completed. Implementation date should be available.

Change Request Withdrawn

Project has been put on hold until further notice.

Change Request Implemented

Change Request to be updated when further details are identified

Change Request has been approved through an alternative forum. Changes appear on plan for visibility

Numbering Criteria

Part Numbers

Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates

If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

Current UK Link Changes Awaiting Scheduling – Not Implemented

Change Request Number	Communication Ref. #	Mod Number.	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Xoserve Internal Contact
2789	N/A	424,410A	2	Measures to Address Unregistered and Shipperless Sites	T 19/09/2013	-	-	-	June 2014 (Indicative)	N	In Analysis	Andy Simpson
-	1256.1	431	2	Implementation of UNC Modification 431	T 11/10/13	11/10/13			May 2014	N	Requirements Under Review	David Addison
3186	1256.2	424, 410A	1	Billing for Site Visits for UNC Modifications 410a & 424	T 11/10/13	11/10/13	-	-	July 2014 (Indicative)	N	In Analysis	Max Pemberton
2791	1266.1	-	1	K08 Validation of the MAM ID - For Representation	T 01/12/13	17/12/13 / 07/01/14	n/a		March 2014	N	Awaiting UKL Comm Agreement	David Addison
2557	1265.2	-	1	Revision to the Metering Charges Pricing module on Unique Sites	T 01/12/13	13/12/13	13/12/13		April 2014	N	Awaiting UKL Comm Agreement	David Addison

Current - UK Link Changes – Approved – Scheduled For Implementation

January 2014 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
1000.11 .1	338V	1	Replacement XP1 Service (IX Contingency)	T 01/05/2013	09/05/13	12/12/13	07/01/2014	In Development	Chris Fears
1000.11 .2	338V	1	Original XP1 Service Decommissioning	T 01/05/2013	09/05/13	12/12/13	31/01/2014	In Development	Chris Fears

June 2014 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
2831	0430	2	Smart Metering DCC Day 1	T 19/11/12	09/08/13	11/09/13	27/06/2014	In Development	Julie Smart
N/A	-	1	SUN File Format Change	T 12/07/12	13/07/12	11/09/13	27/06/2014	In Development	David Addison

2014 Release – To Be Confirmed

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
2878	338V	1	Remove the UNC Requirement for a Gas Trader User to hold a Gas Shipper Licence	T 19/12/12	09/08/13	11/09/13	09/02/2014	On Hold	Andy Earnshaw

UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
None									