

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

June 2013

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

Plan Terms

Awaiting Scheduling
Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

S = Shippers T = Transporters

Change Request Terms for Current Status

Requirements Under Review
In Analysis
Under Consideration
Awaiting Modification Details
In Representation/Close Out DD/MM/YYYY
Representation outstanding
Awaiting UKL Comm Agreement
In Development
Withdrawn
Implemented
To be advised
Change Scheduled for Implementation

Change Request Definitions

Change request made visible but no analysis completed.
Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.
Initial analysis has started, awaiting change to be agreed.
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.
File Formats out for representation.
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.
Change request approval received and analysis completed. Implementation date should be available.
Change Request Withdrawn
Change Request Implemented
Change Request to be updated when further details are identified
Change Request has been approved through an alternative forum. Changes appear on plan for visibility

Numbering Criteria

Part Numbers
Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates
If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	Communication Ref. #	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Xoserve Internal Contact
n/a	1138.2/ 1146	n/a	1	SUN File Format Change	12/07/12	13/07/12	-	-	-	N	In Analysis	David Addison
2449	n/a	437S	3 (1)	Reduce Instances of Blank MAM Id	T 01/10/12	-	-	-	-	N	Awaiting UKL Comm Agreement	David Addison
2970	1215	-	1	New Gemini/Exit Quantity Holders for RIIO	T 26/04/13	-	-	-	17/08/13	N	In Analysis	Andy Earnshaw
n/a	1214.2	378	1	AQ Review MOD081 Amendment Reports & MOD378 AQ Appeal Reports Publication	T 30/05/13	30/05/13	-	-	01/09/13	N	Awaiting UKL Comm Agreement	Lorraine Cave
3041	1211.3	-	1	Capture Request for Exit Capacity Daily Auctions	T 01/06/13	10/05/13	-	-	-	N	Awaiting UKL Comm Agreement	Andy Earnshaw
1000.11	1211.1	-	2	XP1 Service	-	09/05/13	-	-	-	N	In Analysis	Chris Fears

Change Request Number	Communication Ref. #	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Xoserve Internal Contact
n/a	1211.2	n/a	2	Consistent Organisation Notation	S 09/05/13	10/05/13	-	-	2015	N	In Analysis	David Addison

Current - UK Link Changes – Approved – Scheduled For Implementation

June 2013

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
0984	n/a	1	Gemini Re-platforming	T 12/05/12	-	11/10/12	09/06/13	In Development	Matt Rider
2257	03765	2	Increased Choice when Applying for NTS Exit Capacity	T 15/03/13	15/03/13	11/04/13	09/06/13	In Development	Elizabeth Butler

August 2013

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
2563	0391	2	Implementation of LDZ System Entry Commodity Charge	T 29/02/12	14/02/13	11/04/13	August 2013	In Development	Max Pemberton

Q3 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
2151	N/A	1	CSEPs Migration	T 14/12/12	14/12/12	14/01/13	July – August 2013	In Development	Hannah Reddy

October 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
2717.2	Network Code 675	2	Transporter Invoicing of Disablement of Supply Jobs – invoice via IX	T 13/12/12	14/02/13	14/03/13	1/10/2013	In Development	Max Pemberton
2528	0430	2	Smart Metering Smart Switching Foundation Stage	T 19/11/12	14/02/13	09/05/13	01/10/13	In Development	Lee Chambers

November 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
2479	403	2	EU 3 Week Switching	T 06/09/12	-	8/11/12	01/11/13	In Development	Darran Dredge
2446	424	2	Confirm a supply point into Shipper portfolio	T 13/07/12	-	11/04/13	02/11/13	In Development	Darran Dredge

UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
2807	n/a	1	Data Enquiry Address Structure	T 14/12/12	-	14/01/13	26/04/13	Implemented	David Addison
2609	N/A	2	Removal of Shipper Information Service (SIS Decomm)	T 02/04/12	13/07/12	09/08/12	30/04/13	Implemented	David Addison
2717.1	Network Code 675	1	Transporter Invoicing of Disablement of Supply Jobs – invoice via email	T 19/09/12	14/02/13	14/03/13	01/05/13	Implemented	Max Pemberton
1000.9	n/a	1	IX Upgrade (IX Kit Replacement)	T 04/08/11	09/09/11	09/02/12	03/06/13	Implemented	Chris Fears