

# **UK Link Committee Meeting**

## **Implementation Plan Summary**

### **UK-LINK Change Requests**

**March 2013**

## Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

### Plan Terms

Awaiting Scheduling  
Scheduled

### Plan Definitions

Changes within this section do not have a proposed implementation date available.  
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

**S = Shippers T = Transporters**

### Change Request Terms for Current Status

Requirements Under Review  
In Analysis  
Under Consideration  
Awaiting Modification Details  
In Representation/Close Out DD/MM/YYYY  
Representation outstanding  
Awaiting UKL Comm Agreement  
In Development  
Withdrawn  
Implemented  
To be advised  
Change Scheduled for Implementation

### Change Request Definitions

Change request made visible but no analysis completed.  
Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.  
Initial analysis has started, awaiting change to be agreed.  
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.  
File Formats out for representation.  
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.  
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.  
Change request approval received and analysis completed. Implementation date should be available.  
Change Request Withdrawn  
Change Request Implemented  
Change Request to be updated when further details are identified  
Change Request has been approved through an alternative forum. Changes appear on plan for visibility

### Numbering Criteria

Part Numbers  
Withdrawn Change Requests

### Numbering Definitions

When one change request has a variety of deliverable implementation dates  
If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

## Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	Communication Ref. #	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Xoserve internal Contact
n/a	1138.2/ 1146	n/a	1	SUN File Format Change/ Generic Organisational Amendment File	12/07/12	13/07/12	-	-	-	N	In Analysis	David Addison
<b>2717.1</b>	<b>1164</b>	<b>Network Code 675</b>	<b>1</b>	<b>Transporter Invoicing of Disablement of Supply Jobs – invoice via email</b>	<b>T 19/09/12</b>	<b>14/02/13</b>	-	-	<b>April 2013</b>	<b>N</b>	<b>For Approval</b>	<b>Nicky Kingham</b>
<b>2717.2</b>	<b>1164</b>	<b>Network Code 675</b>	<b>2</b>	<b>Transporter Invoicing of Disablement of Supply Jobs – invoice via I'X</b>	<b>T 13/12/12</b>	<b>14/02/13</b>	-	-	<b>Q3 2013</b>	<b>N</b>	<b>For Approval</b>	<b>Nicky Kingham</b>
2449	n/a	437S	3	Reduce Instances of Blank MAM Id	T 01/10/12	-	-	-	-	N	In Analysis	David Addison
2446	n/a	424	2	Confirm a supply point into Shipper portfolio	T 13/07/12	-	-	-	02/11/13	N	In Analysis	Darran Dredge
2563	n/a	0391	2	Implementation of LDZ System Entry Commodity Charge		14/02/13	-	-	<b>August 2013</b>	N	In Analysis	Max Pemberton
<b>2528</b>	<b>n/a</b>	<b>0430</b>	<b>2</b>	<b>Smart Metering Smart Switching Foundation Stage</b>	<b>T 19/11/12</b>	<b>14/02/13</b>	-	-	<b>01/10/2013</b>	<b>N</b>	<b>For Approval</b>	<b>Lee Chambers</b>

# Current - UK Link Changes – Approved – Scheduled For Implementation

## August 2012 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
1000.9	n/a	1	IX Upgrade (IX Kit Replacement)	T 04/08/11	09/09/11	09/02/12	Aug 2012	In Development	Chris Fears

## Q1 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date (Not Approved)	Current Status	Xoserve internal Contact
2807	n/a	1	Data Enquiry Address Structure	T 14/12/12	-	14/01/13	Q1 2013	In Development	David Addison

## March 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
1000.1	n/a	2	Introduction of Enhanced File Transfer (EFT)	T 04/08/11	-	13/09/12	04/03/13	In Development	Chris Fears
2609	n/a	2	Removal of Shipper Information Service (SIS Decomm)	T 02/04/12	13/07/12	09/08/12	31/03/13	In Development	David Addison

## April 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date (Not Approved)	Current Status	Xoserve internal Contact
2528	n/a	2	Smart Metering Effective Switching UNC Mod 0430 Foundation Stage	T 01/01/12	14/12/12	14/01/13	01/04/13	In Development	Lee Chambers

## Q&WM 2013 Release Phase 2

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date (Not Approved)	Current Status	Xoserve internal Contact
962.13	n/a	2	Q&WM Must Read & MUR Query Process	T 17/12/10	T 17/12/10	23/11/11	05/04/13 (12/04/13)	In Development	Andy Simpson
962.16	n/a	2	Q&WM MOD 517-'ECO' Process	T 17/12/10	T 17/12/10	23/11/11	05/04/13 (12/04/13)	In Development	Andy Simpson
962.9	n/a	2	Q&WM Prime and Sub Deduct Meter (PSA) Contacts	T 03/12/10	T 17/12/10	23/11/11	05/04/13 (12/04/13)	In Development	Andy Simpson
962.10	n/a	2	Q&WM Proposed Change of Theft of Gas (TOG)	T 03/12/10	T 14/04/11	23/11/11	05/04/13 (12/04/13)	In Development	Andy Simpson
962.20	n/a	2	Q&WM Filter Failure Process (FFD & USP)	T 06/06/12	T06/06/12	13/09/12	05/04/13 (12/04/13)	In Development	Andy Simpson

### June 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
0984	n/a	1	Gemini Re-platforming	T 12/05/12	-	11/10/12	09/06/13	In Development	<b>Matt Rider</b>

### Q3 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
2151	N/A	1	CSEPs Migration	T 14/12/12	14/12/12	14/01/13	July – August 2013	In Development	Hannah Reddy

### November 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
2479	403	2	EU 3 Week Switching	T 06/09/12	-	8/11/12	01/11/13	In Development	<b>Darran Dredge</b>

## UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve internal Contact
n/a	n/a	1	<b>Minor Amendment to NTS Exit Flat Capacity Invoice File to include End of Line</b>	<b>T 08/01/13</b>	<b>08/01/13</b>	<b>14/01/13</b>	<b>24/02/13</b>	<b>In Development</b>	<b>David Addison</b>