

# **UK Link Committee Meeting**

## **Implementation Plan Summary**

### **UK-LINK Change Requests**

**October 2013**

## **Glossary Of Terms and References**

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

### **Plan Terms**

Awaiting Scheduling  
Scheduled

### **Plan Definitions**

Changes within this section do not have a proposed implementation date available.  
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

**S = Shippers    T = Transporters**

### **Change Request Terms for Current Status**

Requirements Under Review  
In Analysis  
Under Consideration  
Awaiting Modification Details  
In Representation/Close Out DD/MM/YYYY  
Representation outstanding  
Awaiting UKL Comm Agreement  
In Development  
Withdrawn  
Implemented  
To be advised  
Change Scheduled for Implementation

### **Change Request Definitions**

Change request made visible but no analysis completed.  
Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.  
Initial analysis has started, awaiting change to be agreed.  
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.  
File Formats out for representation.  
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.  
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.  
Change request approval received and analysis completed. Implementation date should be available.  
Change Request Withdrawn  
Change Request Implemented  
Change Request to be updated when further details are identified  
Change Request has been approved through an alternative forum. Changes appear on plan for visibility

### **Numbering Criteria**

Part Numbers  
Withdrawn Change Requests

### **Numbering Definitions**

When one change request has a variety of deliverable implementation dates  
If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

## Current UK Link Changes Awaiting Scheduling – Not Implemented

Change Request Number	Communication Ref. #	Mod Number.	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Xoserve Internal Contact
1000.11	1211.1, 1222	-	2	XP1 Service (IX Contingency)	-	09/05/13	-	-	-	N	In Analysis	Chris Fears
2789	N/A	424,410a	2	Measures to Address Unregistered and Shipperless Sites	T 19/09/2013	-	-	-	01/04/14 (Indicative)	N	In Analysis	Darran Dredge

# Current - UK Link Changes – Approved – Scheduled For Implementation

## November 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
2862	378	1	AQ Review MOD081 Amendment Reports	T 30/05/13	30/05/13	13/06/13	01/11/13	In Development	Lorraine Cave
2862.2	378	1	MOD378 AQ Appeal Reports Publication	T 30/05/13	30/05/13	13/06/13	01/11/13	In Development	Lorraine Cave
2479	403	2	EU 3 Week Switching	T 06/09/12	14/12/12	8/11/12	01/11/13	In Development	Darran Dredge
2446	424	2	Confirm a supply point into Shipper portfolio	T 13/07/12	15/03/13	11/04/13	01/11/13	In Development	Darran Dredge

## February 2014 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
<b>2878</b>	<b>338V</b>	<b>1</b>	<b>Removal for a gas trader holding a shipper license</b>	<b>T 19/12/12</b>	<b>09/08/13</b>	<b>11/09/13</b>	<b>09/02/2014</b>	<b>In Development</b>	<b>Andy Earnshaw</b>

## June 2014 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
<b>2831</b>	<b>0430</b>	<b>2</b>	<b>Smart Metering DCC Day 1</b>	<b>T 19/11/12</b>	<b>09/08/13</b>	<b>11/09/13</b>	<b>26/06/2014</b>	<b>In Development</b>	<b>Julie Smart</b>
<b>N/A</b>	<b>-</b>	<b>1</b>	<b>SUN File Format Change</b>	<b>T 12/07/12</b>	<b>13/07/12</b>	<b>11/09/13</b>	<b>27/06/2014</b>	<b>In Development</b>	<b>David Addison</b>

## UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	Xoserve Internal Contact
2528	0430	2	Smart Metering Smart Switching Foundation Stage	T 19/11/12	14/02/13	09/05/13	14/08/13	Implemented	Lee Chambers
2151	N/A	1	CSEPs Migration	T 14/12/12	14/12/12	10/01/13	31/08/13	Implemented	Hannah Reddy
1244.2	-	1	SUI File Formats Amendment	T 09/08/13	09/08/13	09/08/13	03/10/13	Implemented	Rachel Martin
1211.3, 1220.2	-	1	Consistent Organisation Notation K13 Tactical Change	S 09/05/13	10/05/13	09/08/13	01/10/13	Implemented	David Addison
2717.2	Network Code 675	2	Transporter Invoicing of Disablement of Supply Jobs – invoice via I'X	T 13/12/12	14/02/13	14/03/13	01/10/13	In Development	Max Pemberton