

# **UK Link Committee Meeting**

## **Implementation Plan Summary**

### **UK-LINK Change Requests**

**December 2012**

## **Glossary Of Terms and References**

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

### **Plan Terms**

Awaiting Scheduling  
Scheduled

### **Plan Definitions**

Changes within this section do not have a proposed implementation date available.  
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

**S = Shippers    T = Transporters**

### **Change Request Terms for Current Status**

Requirements Under Review  
In Analysis  
Under Consideration  
Awaiting Modification Details  
In Representation/Close Out DD/MM/YYYY  
Representation outstanding  
Awaiting UKL Comm Agreement  
In Development  
Withdrawn  
Implemented  
To be advised  
Change Scheduled for Implementation

### **Change Request Definitions**

Change request made visible but no analysis completed.  
Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.  
Initial analysis has started, awaiting change to be agreed.  
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.  
File Formats out for representation.  
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.  
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.  
Change request approval received and analysis completed. Implementation date should be available.  
Change Request Withdrawn  
Change Request Implemented  
Change Request to be updated when further details are identified  
Change Request has been approved through an alternative forum. Changes appear on plan for visibility

### **Numbering Criteria**

Part Numbers  
Withdrawn Change Requests

### **Numbering Definitions**

When one change request has a variety of deliverable implementation dates  
If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

## Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	Communication Ref. #	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Xoserve internal Contact
n/a	1138.2/ 1146	n/a	1	SUN File Format Change/ Generic Organisational Amendment File	12/07/12	13/07/12	-	-	-	N	In Analysis	David Addison
2717	<b>1164</b>	Network Code 675	2	Transporter Invoicing of Disablement of Supply Jobs	T19/09/12	-	-	-	-	N	In Analysis	Nicky Kingham
Tbc	n/a	n/a	2	Increased Length of Invoice Standard Clause	T19/09/12	-	-	-	-	N	<b>Withdrawn</b>	David Addison
2449	n/a	<b>437</b>	3	Reduce Instances of Blank MAM Id	T01/10/12	-	-	-	-	N	In Analysis	David Addison
2446	n/a	424	2	Confirm a supply point into Shipper portfolio	13/07/12	-	-	-	-	N	In Analysis	Darran Dredge

# Current - UK Link Changes – Approved – Scheduled For Implementation

## August 2012 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
1000.9	n/a	1	IX Upgrade (IX Kit Replacement)	T04/08/11	09/09/11	09/02/12	Aug 2012	In Development	Chris Fears

## November 2012 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
2609	n/a	2	Removal of Shipper Information Service	T02/04/12	13/07/12	09/08/12	November 2012	In Development	David Addison

## Q&WM 2013 Release Phase 2

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
962.13	n/a	2	Q&WM Must Read & MUR Query Process	T 17/12/10	T 17/12/10	<b>23/11/11</b>	22/02/13 (04/03/13)	In Development	Jane Rocky
962.16	n/a	2	Q&WM MOD 517-'ECO' Process	T 17/12/10	T 17/12/10	<b>23/11/11</b>	22/02/13 (04/03/13)	In Development	Jane Rocky
962.9	n/a	2	Q&WM Prime and Sub Deduct Meter (PSA) Contacts	T 03/12/10	T 17/12/10	<b>23/11/11</b>	22/02/13 (04/03/13)	In Development	Jane Rocky
962.10	n/a	2	Q&WM Proposed Change of Theft of Gas (TOG)	T03/12/10	T 14/04/11	<b>23/11/11</b>	22/02/13 (04/03/13)	In Development	Jane Rocky
962.20	n/a	2	Q&WM Filter Failure Process (FFD & USP)	T06/06/12	T06/06/12	<b>13/09/12</b>	22/02/13 (04/03/13)	In Development	Jane Rocky

### March 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
1000.1	n/a	2	Introduction of Enhanced File Transfer (EFT)	T 04/08/11	-	13/09/12	04/03/13	In Development	Chris Fears

### June 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
0984	n/a	1	Gemini Re-platforming	T12/05/12	-	11/10/12	09/06/13	In Development	Andy Earnshaw

### November 2013 Release

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
2479	403	2	EU 3 Week Switching	T06/09/12	-	8/11/12	<b>01/11/13</b>	In Development	Rachel Addison

## UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
962	-	2	<b>Query and Workflow Management</b>	<b>T05/05/10</b>	<b>14/10/10</b>	<b>23/11/11</b>	<b>26/11/12 (03/12/12)</b>	<b>Implemented</b>	<b>Jane Rocky</b>
962.1	-	2	<b>Q&amp;WM – Change to MPRN Creation (MNC/FOM) Process</b>	<b>T 05/05/10</b>	<b>05/05/10</b>	<b>23/11/11</b>	<b>26/11/12 (03/12/12)</b>	<b>Implemented</b>	<b>Jane Rocky</b>
962.2	-	2	<b>Q&amp;WM – Daily Metered Contact (DMQ) Process Change</b>	<b>T 11/06/10</b>	<b>11/06/10</b>	<b>23/11/11</b>	<b>26/11/12 (03/12/12)</b>	<b>Implemented</b>	<b>Jane Rocky</b>
962.3	-	2	<b>Q&amp;WM – Process to Challenge UKLink Outcomes (FLE)</b>	<b>T 11/06/10</b>	<b>11/06/10</b>	<b>23/11/11</b>	<b>26/11/12 (03/12/12)</b>	<b>Implemented</b>	<b>Jane Rocky</b>
962.4	-	2	<b>Q&amp;WM – Change to ADD / UNC – Address Update Request</b>	<b>T 08/07/10</b>	<b>09/07/10</b>	<b>23/11/11</b>	<b>26/11/12 (03/12/12)</b>	<b>Implemented</b>	<b>Jane Rocky</b>
962.5	-	2	<b>Q&amp;WM – Isolation Report (ISO) Process</b>	<b>T 08/07/10</b>	<b>09/07/10</b>	<b>23/11/11</b>	<b>26/11/12 (03/12/12)</b>	<b>Implemented</b>	<b>Jane Rocky</b>
962.8	-	2	<b>Q&amp;WM – Duplicate Contact (DUP) Process</b>	<b>T 12/11/10</b>	<b>12/11/10</b>	<b>23/11/11</b>	<b>26/11/12 (03/12/12)</b>	<b>Implemented</b>	<b>Jane Rocky</b>
962.11	-	2	<b>Q&amp;WM – Prime and Sub Deduct Meter Contacts (PRS)</b>	<b>T 10/12/10</b>	<b>T 10/12/10</b>	<b>23/11/11</b>	<b>26/11/12 (03/12/12)</b>	<b>Implemented</b>	<b>Jane Rocky</b>
962.17	-	2	<b>Q&amp;WM Proposed Change to Generic Invoicing Process</b>	<b>T 28/01/11</b>	<b>T 10/02/11</b>	<b>23/11/11</b>	<b>26/11/12 (03/12/12)</b>	<b>Implemented</b>	<b>Jane Rocky</b>
962.19	-	2	<b>Proposed change to Request for Adjustment (RFA/CDQ/UMA) Processes</b>	<b>T11/02/11</b>	<b>11/02/11</b>	<b>23/11/11</b>	<b>26/11/12 (03/12/12)</b>	<b>Implemented</b>	<b>Jane Rocky</b>
2763	-	1	<b>Update of Market Sector Code via RGMA</b>	<b>T18/10/12</b>	<b>31/10/12</b>	<b>08/11/12</b>	<b>26/11/12</b>	<b>Implemented</b>	<b>David Addison</b>

<b>n/a</b>	<b>-</b>	<b>1</b>	<b>Changes to Correct USI File Format</b>	<b>T11/12/12</b>	<b>11/12/12</b>	<b>13/12/12</b>	<b>12/12/12</b>	<b>Implemented</b>	<b>David Addison</b>
------------	----------	----------	---	------------------	-----------------	-----------------	-----------------	--------------------	----------------------