



Executive summary

- RAG status for the Programme remains at 'amber'.
- The File Format consultation process targets all approvals at UKLC on 24/11.
- Walkthroughs focussing on Shipper responses to File Formats have been held by Xoserve and have been well attended.
- Design substantially complete except integration walkthroughs. On track to complete by end of November.
- UKLP priorities continue to be focussed around the approval of Shipper and Non-Shipper file formats.


Recent Achievements

- All Shipper file formats have been published to the Industry in line with the plan agreed at UKLC.
- 2x Shipper reps walkthroughs held to help facilitate the File Format Consultation process.
- Gas Noms & Allocations, SPA Class Change and Faulty Equipment presented to an extremely well attended UKLIEF in October.
- The first Market Trials Working Group was held on 04/11; ToR were agreed.
- Decision has been made to remove hard link between UAT and Market Trials to help support a strategy to conduct earlier than planned Market Trials on connectivity scenarios.
- Successful Go Live of Phase 1 the Xoserve Data Catalogue portal to communicate Shipper FF's.

Future Priorities

- Progress and close out the File Format consultation process through the UK Link Committee. Approvals are targeted for 24/11.
- Progress and close out the Non-Shipper File Format consultation process. Approvals are targeted for 30/11.
- Feed outputs of S2T mapping which require industry attention into the Data Cleanse Forum
- Conclude the 'To Be Process Walk Throughs'; the schedule concludes in December 2014.
- Continue to work through the Market Trials approach, scheduled for Industry communication during Q1 2015.
- Progress through System Test with a planned completion date of the end of the year.
- Commencement of SIT, starting in December.

Industry Engagement Comms



Programme Milestones

Key Milestone	High Level Design Complete	Detailed Design Complete	Xoserve UAT Complete	Industry Testing Start	Cutover & Implementation
Baseline Date	18/04/14	26/09/2014	28/05/15	01/06/15	01/10/15
Current Planned Date	Complete 30/04/14	30/11/14	28/06/15	01/06/15	01/10/2015

Aggregated Programme RAG

Risks

Risk Summary	Impact Date	Mitigation
Data Cleanse: There is a risk that data cleanse activities will not complete in the required timescales, due to progress to date on settlement data cleanse activities and the unknown quantity of data cleanse required as outputs from Source to Target mapping and Data Migration testing.	Feb 2015	Data Cleansing Forum has increased its frequency to monthly. Xoserve to prioritise / categorise data outputs from Source to Target to ensure Industry can focus in the most effective areas.
File Formats: There is a risk that any changes to file formats as a result of the UKLC approval process (formal consultation and reps) may impact on the ability of the industry to deliver by Oct 2015 due to design re-work.	Nov 2014	Walkthroughs of the Shipper Reps have been conducted. The sessions have enabled Xoserve to explain responses to representations in detail and provide rationale for specific design decisions.
Market Testing: Risk that Market Trials is insufficient in length, too late within the programme, and participants may not be ready in time to take part.	June 2015	Market Trials and UAT hard link removed. Consideration being given through the Market Trials Working Group as to what activities can be started early. Supporting this, the start of Market Connectivity Testing has been brought forward to 05/05/15.

Key Dependencies

Dependency	Date Required	Impact if missed	Status
All baseline and Transition mods required to be approved.	Mar 2015	It may impact the ability of UKLP going live or the Industry being required to go live without approval of the relevant modifications.	
Industry (Shipper) agreement on Shipper file formats through UKLC	Nov 2014	The programme will continue build and testing activities at risk.	
Industry Stakeholders to complete their internal system builds and System Test	May 2015	Industry may not be able to fully participate in the Market Trials phase.	