

UNC MOD10

Amendment to the minimum notice
required for UK-Link changes

Timescales

- Proposed 2006 Implementation dates to coincide with SPAA and Electricity Releases:
 - Thursday 23rd February 2006
 - Thursday 29th June 2006
 - Thursday 2nd November 2006
- xoserve 2006 Implementation dates:
 - Friday 24th February 2006
 - Friday 30th June 2006
 - Friday 3rd November 2006

Revised MOD613

December 2005 UK Link
11th November File Formats issued
25th November Representation Close Out
2nd December Re-issue File Formats
8th December UK Link Committee
30th June 2006 Release Date

January 2006 UK Link
9th December File Formats issued
23rd December Representation Close Out
30th December Re-issue File Formats
12th January UK Link Committee
Reduced period due to Christmas and Bank Holidays

February 2006 UK Link
13th January File Formats issued
27th January Representation Close Out
3rd February Re-issue File Formats
9th February UK Link Committee

March 2006 UK Link
10th February File Formats issued
24th February Representation Close Out
3rd March Re-issue File Formats
9th March UK Link Committee

April 2006 UK Link
10th March File Formats issued
24th March Representation Close Out
31st March Re-issue File Formats
13th April UK Link Committee
3rd November Release Date

May 2006 UK Link
14th April File Formats issued
28th April Representation Close Out
*5th May Re-issue File Formats & *
11th May UK Link Committee
Reduced period due to bank holidays

Systems

- Included:
 - UK-Link Systems
 - SPA
 - Invoicing '95
 - Gemini

- Not Included
 - All non UK-Link systems
 - Conquest
 - CSEPs
 - Unique Sites
 - SC2004 agreement will be sought with relevant users, notification to UK-Link

Overview summary

- Implementation dates proposed by xoserve are to coincide with a weekend to allow enough time for Implementation and Backout if required. The implementation will be after processing has completed and the backups have been undertaken
- Transition arrangements to be discussed at December 2005 UK-Link
- MOD613 will be redrafted to include Release dates information.
- The Implementation plan will be updated to show the planned releases.
- Non UK-Link systems are outside the scope of the modification.
 - Agreement previously to observe the 3 Month notice, there will continue to be reasonable endeavours to observe the 6 Month notice period.
- Is a Class 2/3 is raised that is not on a Release date, reasons must be clear. Eg License Change.
- Agenda item for May/June 2006 to discuss 2007 Release dates