

COR4216 'API Platform Implementation'

5 th Dec 2017	Overall Project RAG Status			G
	Time	Risks and Issues	Cost	Resources
RAG Status	G	G	G	G
Status Explanation				
Time	<ul style="list-style-type: none"> • Back office Associates have successfully completed the API build phase on 12th October • API testing completed on 7th November • The API Platform was successfully implemented on the 7th December • Delivery of the dual fuel API PCW Service is on track for a December launch 			
Cost	<ul style="list-style-type: none"> • Re-sanctioned project costs including C&C being the third party aggregator have been approved 			
Risks and Issues	<ul style="list-style-type: none"> • There are currently no open risks. 			
Resources	<ul style="list-style-type: none"> • All project resources are in place and committed to the delivery of the project 			

