DRAFT


DRAFT	Version 0.1	Last updated: 6th February 2015	Responsible for				eb eb ararar	ar pr pr	ay ay n		80 80 80 80 80	da da da	tt tt tt		с с с с с с с с с с с с с с с с с с с		9 9 9 9 9	ar ar ar	pr pr
Phase	Activity REF	Activity	delivery	Start	End	Status	19-Ja 26-Ja 02-F¢ 09-F¢ 23-F¢ 23-F¢ 00-M 00-M	23-M 30-M 13-A 13-A 20-A	04-M 11-M 18-M 25-M 01-Ju 08-Ju 15-Ju 22-Ju	29-Ju 06-Ju 13-Ju 20-Ju 27-Ju	03-A 10-A 17-A 24-A 31-A	07-S6 14-S6 21-S6 28-S6	05-0 12-0 19-0 26-0	02-N 09-N 16-N 23-N	07-D) 14-D) 21-D) 28-D)	04-Ja 11-Ja 18-Ja 25-Ja	01-F6 08-F6 15-F6 22-F6 29-F6	07-M 14-M 21-M 28-M	04-A 11-A 18-A 25-A
	0.1 0.1.1	Approval of baseline PID Collate PID feedback	PM	19-Jan	23-Jan	Completed													
	0.1.2	Rationalise PID feedback	PM PM	26-Jan	30-Jan	Completed Completed													
	0.1.3	Incorporate PID feedback Update PID	PM PM	02-Feb 02-Feb	04-Feb 05-Feb	Completed													
	0.1.5	Circulate revised draft PID	PM	06-Feb	06-Feb	Completed													
	0.1.6	Agree process for future versions of PID Sign off baseline PID	POB POB	13-Feb 13-Feb	13-Feb 13-Feb	Not Started Not Started													
	0.2	Consider topic papers			•														
	0.2.1	Collate topic paper feedback Incorporate topic paper feedback into draft blueprint	POB PM	19-Jan 02-Feb	23-Jan 02-Mar	Completed													
	0.3	Establish PMO tools		02100	02 101	Oligonig													
	0.3.1	Set up central mailbox	PM	26-Jan	30-Jan	Completed													
	0.3.2	Establish FGO sharepoint site Provide Sharepoint use guidance	PM PM	26-Jan 06-Feb	06-Feb 13-Feb	Completed Ongoing													
0	0.3.4	Circulate POB tools	PM	06-Feb	06-Feb	Completed													
U	0.3.5	Approve POB tools for ongoing use Establish risk/issues management tracking approach	POB	13-Feb	13-Feb	Not Started													
:	0.4.1	Establish risk reporting logs	PM	30-Jan	30-Jan	Completed													
	0.4.2	Establish issue reporting logs	PM POB	30-Jan 13-Feb	30-Jan 13-Feb	Completed Not Started													
I	0.4.3 0.5	Agree risk and issue management approach Establish high level FGO governance process	POB	13-FED	13-FED	NOT STALLED													
IN	0.5.1	Review existing POB governance processes in TOR	PM	02-Feb	13-Feb	Ongoing													
÷	0.5.2	Circulate RACI for discussion Discuss RACI as a group	PM POB	13-Feb 13-Feb	13-Feb 13-Feb	Not Started Not Started													
	0.5.4	Present draft RACI for approval	PM	06-Mar	06-Mar	Not Started													
	0.5.5 0.5.6	Draft FGO governance process, elaborating on baseline PID Present FGO governance process	PM PM	16-Feb 06-Mar	02-Mar 06-Mar	Not Started Not Started													
T	0.5.6	Collate FGO governance process feedback	PM	06-Mar	13-Mar	Not Started										······			
	0.5.8	Approve FGO Governance process	POB	23-Mar	27-Mar	Not Started													
0	0.6.1	Establish stakeholder engagement approach Circulate industry email raising initial awareness about the programme	PM	26-Jan	26-Jan	Completed													
N	0.6.2	Initial engagement with industry representatives via open sessions, meetings and bilateral	I PM	16-Jan	12-Feb	Ongoing					·····								······
	0.6.3	Draft stakeholder management plan and approach for stakeholder engagement (including	PM PM	16-Feb	27-Feb	Not Started Not Started													
	0.6.4 0.6.5	Discuss RACI with POB and agree objectives for communications Detailed feedback on stakeholder management plan	PM	13-Feb 16-Feb	13-Feb 27-Feb	Not Started Not Started					······								
	0.6.6	Circulate revised stakeholder management plan	PM	13-Feb	06-Mar	Not Started					·····								
	0.6.7	Approve stakeholder management plan Establish high level programme plan	POB	13-Mar	13-Mar	Not Started													
	0.7.1	Consider programme timescales, costs, outputs and dependencies	РОВ	16-Jan	13-Feb	Ongoing													
	0.7.2	Consider high level risks and assumptions	POB PM	16-Jan 16-Jan	13-Feb 06-Feb	Ongoing Completed													
	0.7.3	Draft and circulate preliminary programme plan Approve baseline preliminary programme plan	POB	13-Feb	13-Feb	Not Started													
	0.7.5	Schedule programme phases	POB	16-Feb	13-Mar	Not Started													
	0.7.6	Consider programme transitional arrangements Discuss detailed programme plan	POB PM	16-Feb 13-Feb	13-Mar 13-Feb	Not Started Not Started													
	0.7.8	Revise programme plan to reflect comments and working groups	PM	13-Feb	16-Apr	Not Started													
	0.7.9	Approve baseline programme plan	POB	16-Apr	16-Apr	Not Started													
	1.1 1.1.1	Establish Programme Blueprint Establish and agree the programme's vision	РОВ	16-Feb	27-Feb	Not Started													(
	1.1.2	First draft of the blueprint (with options)	PM	23-Feb	06-Mar	Not Started													
	1.1.3 1.1.4	Identify the industry benefits of the draft blueprint options Undertake a gap analysis of the current state and the target operating model	POB PM	06-Mar 06-Mar	23-Mar 23-Mar	Not Started Not Started													
	1.1.5	Develop and circulate next iteration of the Programme Blueprint	PM	23-Mar	10-Apr	Not Started													
	1.1.6	Approve Baseline Programme BlueprintConsider options for further iterations of the blueprint (stage gates)	POB POB	16-Apr 16-Apr	16-Apr 16-Apr	Not Started Not Started													
1	1.2	Establish workgroups		•	, ·														
:	1.2.1	Identify preliminary workgroups Agree preliminary workgroups	PM POB	16-Jan 13-Feb	13-Feb 13-Feb	Ongoing Not Started													
	1.2.3	Assign workgroup leaders and initial membership	POB	13-Feb	13-Feb	Not Started													
D	1.2.4 1.2.5	Workgroup meetings to address key questions and identify options	WG WG	16-Feb 16-Feb	03-Apr	Not Started Not Started													
E	1.2.5	Feed options in to Blueprint and workgroup development processDevelop terms of reference for working groups	WG	09-Mar	03-Apr 10-Apr	Not Started													
S	1.2.7	Agree terms of reference for working groups	POB POB	10-Apr	10-Apr	Not Started Not Started													
1	1.2.8 1.3	Agree workgroups for development and delivery phases Review FGO Programme governance	POB	10-Apr	10-Apr	Not Started													
G	1.3.1	Review POB terms of reference	POB	16-Feb	13-Mar	Not Started													
N	1.3.2 1.3.3	Review POB membership and wider programme governanceEstablish programme leadership and decision making processes	POB PM	16-Feb 27-Mar	13-Mar 27-Mar	Not Started Not Started													
	1.3.4	Reconsider POB / Programme roles and responsibilities	PM	13-Mar	27-Mar	Not Started													
	1.4 1.4.1	Update Programme Plan to reflect agreed Blueprint Identify potential 'quick wins' and options for early delivery	WG	16-Feb	03-Apr	Not Started													
	1.4.2	Identify schedule for completion of other deliverables	РОВ	16-Feb	03-Apr	Not Started													
	1.4.3 1.4.4	Upate programme plan to reflect outcome of this phase Circulate revised programme plan for review	WG PM	06-Apr 17-Apr	17-Apr 17-Apr	Not Started Not Started													
	1.4.5	Approve next iteration of Programme Plan	РОВ	24-Apr	24-Apr	Not Started													
	2.1 2.1.1	Convene POB meetings Agree schedule of POB meetings	POB	13-Feb	13-Feb	Not Started													
	2.1.2	POB meetings held	POB	16-Jan	01-Apr-16	Ongoing													
	2.1.3 2.1.4	Papers circulated one week in advance of POB meetings Minutes circulated within two working days of POB meetings	PM PM	16-Jan 16-Jan	01-Apr-16 01-Apr-16	Ongoing Ongoing													
	2.2	Workgroups develop and deliver deliverables				- 150115													
	2.2.1 2.2.2	Agree schedule of working groups for development and delivery phases Working group meetings held	POB WG	10-Apr 27-Apr	10-Apr 30-Nov	Not Started Not Started													
2	2.2.2	Working groups develop key deliverables	WG	27-Apr 27-Apr	15-May	Not Started													
	2.2.4	Working groups deliver key deliverables	WG	25-May	30-Nov	Not Started													
•	2.2.5	Working groups report in to POB via highlight reports circulated one week in advance	PM	27-Apr	30-Nov	Not Started													
D	2.2.6	Review first work group outputs	PM	09-Oct	09-Oct	Not Started													
_	2.2.7 2.3	Sign off final workgroup outputs Specify implementation plan	PM	30-Oct	30-Oct	Not Started													
V	2.3.1																		
E		Understand the potential for fast track processes and requirements for using such routes Initiate initial communications with industry implementation mechanism owners (i.e.	PM	03-Aug	12-Oct	Not Started													
L	2.3.2	code administrators)	PM	08-Jun	26-Jun	Not Started													
0	2.3.3	Identify and/or nominate FGO parties to act as 'implementation owners' on behalf of the FGO Programme	WG	31-Jul	31-Jul	Not Started													
	2.4	Consider implementation timescales	WO	<u>31-101</u>	JIJUI	Not Started													
M	2.4.1	Assess development progress against programme schedule and blueprint (including option assossments)	DOD	01	12 1	Not Start 1													
E	2.4.2	option assessments) Assess the timing implications of transitional arrangements	POB PM	01-Jun 01-Jun	12-Jun 12-Jun	Not Started Not Started													
N	2.4.3																	ù	
т	2.4.4	Identify risks concerning aspects of the programme that are taking longer than planned Identify aspects for early delivery / implementation	PM POB	01-Jun 10-Jul	12-Jun 10-Jul	Not Started Not Started													
	2.5	Implementation preparation																	
	2.5.1	Identify closure reporting requirements	POB	30-Oct	30-Oct	Not Started	I			I							I		

DRAFT FGO PROGRAMME PLAN

DRAFT

			Responsible for					م م		a r	r r	ar	L		- 3	Å,	A A	È.	_		-			50	00 00	50 50			4 9	4 4
Phase	Activity REF	Activity	delivery	Start	End	Status	19-Jar 26-Jar	02-Fel 09-Fel	16-Fel	02-Ma	09-Ma	23-Ma 30-Ma	06-Ap	20-Ap	27-Ap	11-Ma	18-Ma	01-Jur	08-Jur	15-Jur 22-Jur	29-Jur	106-Jul 13-Jul	20-Jul	27-Jul 03-Au	10-Au 17-Au	24-Au 31-Au	07-Sel	21-Sel	28-Sel	12-Oc 19-Oc
	2.5.2								, i i i i i i i i i i i i i i i i i i i				, in the second se										, il in i	Ĭ						
		Establish the success of the development phase against the critical success factors	РОВ	21-Sep	30-Oct	Not Started																	ļ			ļ				
	2.5.3	Establish communications needed and wider implications	PM	21-Sep	30-Oct	Not Started																				<u>.</u>				
	2.5.4	Establish Programme change control logs and processes	PM	21-Sep	30-Oct	Not Started																				ļ				
	2.5.5	Establish Programme configuration management protocols	PM	21-Sep	30-Oct	Not Started										_											\vdash		+	
	3.1	Implementation via the UNC Modification Process																												
	3.1.1	Agree UNC Modifications and raise UNC Modification(s) based on workgroup outputs	POB	28-Oct	14-Nov	Not Started																								
2	3.1.2	Modification Consulation	UNC	16-Nov	11-Dec	Not Started																								
5	3.1.3	Draft and Final modification reports	UNC	14-Dec	30-Jan	Not Started																								
:	3.1.4 3.1.5	Authority decision Notice to implement	UNC UNC	01-Feb 29-Feb	26-Feb 01-Apr	Not Started Not Started																								
	3.1.5	UNC Modification(s) go-live	UNC	29-Feb	01-Apr 01-Apr	Not Started																								
	3.2	Implementation via Ofgem's licence amendment process	ONC	23-165	σι-Αρι	Not Started					_			-	-					_							┢┼┼╴	+++	++	
U	3.2.1	Agree and raise amendment recommendations to Ofgem based on workgroup outputs	РОВ	02-Nov	14-Nov	Not Started																								
E	3.2.2	Ofgem consultation	Ofgem	16-Nov	14-N0V 11-Dec	Not Started																								
1	3.2.3	Ofgem's minded to position and staturtory consultation	Ofgem	14-Dec	08-Jan	Not Started																								
	3.2.4	Ofgem's decision to implement	Ofgem	01-Feb	01-Apr	Not Started																								
	3.2.5	Implementation of licence changes	Ofgem	01-Apr	01-Apr	Not Started																				·				
V	3.3	Implementation via Ofgem's price control funding methodology	0.00	• - · · ·																										
E	3.3.1	Agree and amendments to the PCFM and raise recommendations based on workgroup ou	1 POB	01-Nov	30-Nov	Not Started																				·				
-	3.3.2	Ofgem to conduct the PCFM process with relevant industry parties	Ofgem	01-Nov	24-Dec	Not Started																				<u> </u>				
R		Implementation via changes to Xoserve's articles of association, memorandum and/or	<u> </u>																											
Υ	3.4	shareholder agreement																												
	3.4.1	Raise modifications to relevant xoserve documents, via appropriate mechanisms	РОВ	16-Nov	11-Dec	Not Started																								
	3.5	Shadow operation and transition arrangements in operation		02-Nov	01-Apr	Not Started																								
	4.1	Close individual workgroups																												
	4.1.1	Review workgroup outputs in line with success criteria	РОВ	30-Nov	08-Dec	Not Started					į											Ĩ								
	4.1.2	Formal handover of outputs to the POB	WG	30-Nov	08-Dec	Not Started																								
	4.1.3	Review of actions / risks / issues / queries still open	PM	30-Nov	08-Dec	Not Started																				<u> </u>				
	4.1.4	Summary and dissemination of lessons learnt	PM	30-Nov	08-Dec	Not Started																								
4	4.2	Manage and reinforce enduring operations																												
	4.2.1	Establish ongoing mechanisms to monitor performance and the delivery of benefits - post																												
•		implementation	WG	11-Jan	30-Jan	Not Started																								
	4.2.2	Decommissioning of legacy systems and processes	WG	11-Jan	30-Jan	Not Started															ļ					ļ				
С	4.2.3	Ongoing identification and subsequent resolution of BAU issues and risks	WG	11-Jan	30-Jan	Not Started																				<u> </u>	┢╧	<u> </u>	_	
- A.	4.3	Issue programme closure commuications																					ļ			ļ				
	4.3.1	Notify the industry of the changes implemented	POB	26-Jan	01-Apr	Not Started																				+				
0	4.3.2 4.3.3	Communicate key successes and lessons learnt Raise awareness about BAU processes moving forward	PM PM	26-Jan 26-Jan	01-Apr 01-Apr	Not Started Not Started																								
S	4 .3.3 4 .4	Finalise programme outputs	PIVI	20-Jdll	01-Apr	NOT Started										-											\vdash	—	+	
	4.4.1	Formal handover of programme outputs to relevant body (bodies)	РОВ	26-Jan	01-Apr	Not Started																								
U	4.4.1	Close off actions / risks / issues or hand these over where necessary	POB	26-Jan	01-Apr	Not Started																								
R	4.4.2	Confirm the storage, circulation and presentation of programme documentation	FIVI	20-jaii	σι-Αρι																									
E	4.4.3	(including historic versions)	PM	26-Jan	01-Apr	Not Started																								
	4.5	Close programme		20 3411	01 (b)	not started																							+	
	4.5.1	Confirm programme closure	PM	01-Mar-16	01-Δnr-1	16 Not Started					<u></u>										<u>.</u>									
	4.5.2	Disband programme structures, resources and supporting functions	PM	01-Mar-16		16 Not Started																				<u> </u>				
				01-Apr	01-Apr																÷		÷			<u>.</u>				
	4.6	GO LIVE		UL-AUL	UT-MDI						-						-		-	-	-	-								
	4.6	Go LIVE		UI-Api	01-Арі							E			+							Ē								<u> </u>

DRAFT FGO PROGRAMME PLAN



2