## Project Nexus Steering Group Agenda 10:00 - 12:00 Monday 16 November 2015 via teleconference

Teleconference: 0207 950 1251, access code 21870295#

- Introduction (including note of Alternates)
   Review of Minutes (LJ)
   MT L2 Progress Update (AS/SS)
   Review Level 3/4 MT data readiness (potential risk and/or Change Request)
   DCC Contingency Request
   Review Risks and Issues Register (changes and any new escalated risks/issues)
- 7.0 Outstanding Actions (ALL)
- 8.0 Key Messages and Items for Publication
- 9.0 Next Agenda and Diary Planning

## **Action Table (02 November 2015)**

Action Ref	Meeting Date	Minute Ref	Action	Owner	Status Update
1003	12/10/15	6.2	PwC to develop a short Engagement Survey (3 questions, self certifying), for PNSG to consider, potentially for issue after the start of L2 MT.	PwC (GW)	Update due 16 November meeting Carried forward
1101	02/11/15	2.0	Milestone M1.3 Industry/Xoserve UAT complete for MT Core - SS and AS to raise a Change Request regarding proposed extension from 31 December 2015 to 31 January 2016.	Xoserve (SS) and PwC (AS)	Update due 16 November meeting Pending
1102	02/11/15	4.1	RAASP milestones - SS and AS to provide a Change Request regarding proposed changes to milestone dates, including assessment of the impacts.	Xoserve (SS) and PwC (AS)	Update due 16 November meeting Pending
1103	02/11/15	4.4	Volumetrics - PwC to include a question on the PwC portal seeking further information and Shipper constituency representatives to draw attention to the need for information.	PwC and Shipper constituency representatives	Update due 16 November meeting Pending