Project Nexus Steering Group Agenda 10:00 Monday 25 April 2016 via teleconference

0207 950 1251, access code 84534777#

- **1.0** Introduction (including note of Alternates)
- 2.0 Review of Minutes (11 and 13 April 2016)
- 3.0 Programme Report (next update due 16 May 2016)
- 4.0 Matters for consideration
 - **4.1** Unique Sites: Impact on MTs (PwC)
 - **4.2** MT L3/4 Progress (PwC/SS)
- 5.0 Programme Risks and Issues for consideration (by exception)
- 6.0 Any Other Business
- 7.0 Review Outstanding Actions
- 8.0 Transition to new governance arrangements
- 9.0 Conclusion
 - **9.1** Transfer of responsibilities
 - **9.2** Dates of future meetings

Action Table (11 April 2016)

Action Ref	Meeting Date	Minute Ref	Action	Owner	Status Update
0212	22/02/16	4.3	'Release 2' - Ofgem to consider what, if any, formalised arrangements should be put in place to provide a continuing oversight/assurance of the delivery of 'Release 2' and to enable a seamless transition.	Ofgem (AB/JD)	Carried forward

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

Contact Details: enquiries@gasgovernance.co.uk
Papers available at: www.gasgovernance.co.uk

Action Table (11 April 2016)

Action Ref	Meeting Date	Minute Ref	Action	Owner	Status Update
0401	11/04/16	3.0	Defects - improvement in the provision of information/communication: a) Xoserve to address gaps in reporting detail and communication across all parties, (including providing in the Daily Call, a summary of defects outstanding and a reiteration of appropriate avenues for escalation). b) PwC to match assessments of gravity against current defect block and support Xoserve to reprioritise as appropriate.	Xoserve (DJ) and PwC (GW)	Ongoing Pending
0402	11/04/16	3.0	Industry communications - PwC and Xoserve to liaise to provide: a) In advance of Friday 15 April 2016, a clearly articulated industry communication setting out what was predicted to be available (-set out in terms of MT scenarios) for testing on Friday 15 April 2016. b) On Friday 15 April 2016, a further communication providing an updated position (if necessary) confirming availability of functionality delivery and expectations.	Xoserve (NS/DJ) and PwC (GW)	Pending