Project Nexus Steering Group Agenda 09:00 - 09:30 Monday 26 October 2015 by teleconference

(Teleconference: 0207 950 1251, access code 21870295#)

- FORMAL CHECKPOINT MEETING -
- 1.0 Introduction and Review of Minutes (LJ)
- **2.0** Programme Report (ALL) Due 02 November 2015
- 3.0 Matters for Consideration
 - **3.1** Consider Summary Position for iGT files and ERR files
- **4.0** Key Milestones Approval to Proceed (Voting Members)
 - **4.1** Industry/Xoserve Testing Complete for L2 MT (01 Oct)
 - **4.2** Data Cut Taken (12 Oct)
- 5.0 Programme Risks and Issues for consideration (by exception)
- 6.0 Outstanding Actions (ALL)
- 7.0 Key Messages and Items for Publication
- 8.0 Next Agenda and Diary Planning

Action Table (12 October 2015)

Action Ref	Meeting Date	Minute Ref	Action	Owner	Status Update
1001	12/10/15	4.1	PwC to provide to PNSG, at least one week in advance of the start of L2 MT, confirmation of the workarounds agreed for the ERR and iGT issues together with a summary position of industry readiness.	PwC (AS/GW)	Update due by 23 October at latest Pending
1002	12/10/15	4.1	PwC to ascertain the identities of Trader organisations currently included in the data analysis,	PwC (AS/GW)	Update due 02 November meeting

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

Contact Details: enquiries@gasgovernance.co.uk
Papers available at: www.gasgovernance.co.uk

Action Table (12 October 2015)

Action Ref	Meeting Date	Minute Ref	Action	Owner	Status Update
			whether they have intention of acquiring a Supply Point portfolio prior to Nexus golive, and establish whether they should continue to be included or excluded from these assessments (and assigned to a constituency if appropriate).		Pending
1003	12/10/15	6.2	PwC to develop a short Engagement Survey (3 questions, self certifying), for PNSG to consider, potentially for issue after the start of L2 MT.	PwC (GW)	Update due 02 November meeting Pending