




# Change Overview Board

## Change Horizon Quarterly Review

5 October 2015

# Gas Central Services Change Horizon October 2015



# Change Horizon Updates

Zone 3	<ul style="list-style-type: none"><li>• <b>EU Reform #1</b> – implemented and proposed for closure</li><li>• <b>SCR Gas Cashout</b> – implemented and proposed for closure</li><li>• <b>TRAS</b> – proposed for closure</li><li>• <b>PAF</b> – implementation assumed to be in line with Project Nexus</li><li>• <b>FGO</b> – phased implementation in April 2016 and April 2017</li></ul>
Zone 2	<ul style="list-style-type: none"><li>• <b>Priority Services Register</b> - implementation date uncertain, but moved out to no earlier than Q2 2017, i.e. at least 6 months after Nexus go live; topic paper to be reviewed following Ofgem policy update at this meeting</li><li>• <b>Next Day Switching and Centralised Registration Service</b> – Ofgem update of CRS TOM expected before end 2015</li></ul>
Zone 1	<ul style="list-style-type: none"><li>• <b>Energy Market Investigation</b> – timetable for final decision extended to April 2016</li></ul>

**Xserve**



respect > commitment > teamwork