
Report for Network Code Committee

December 2006

UK Link Committee

Meetings Held

14 December 2006

Planned

11 January 2007

Matters for Network Code Committee's Attention

None

UK Link Modifications Activity

The following UK Link Modifications, referred to the UK Link Committee, were discussed.

UK Link Modifications Approved

None.

UK Link Modifications Implemented

13723 'Objection Deadline SPA Rejection Code – OJT00018'

This was implemented on 04/11/06.

13725 'Single Central Online Gas Enquiry Service'

This was implemented on 04/11/06.

13730 'Post Closeout Amendments functionality for Gemini'

This was implemented on 05/11/06.

13758 'Removal of Meter Asset at Dead Meter Points'

This was implemented on 04/11/06.

13758.2 'Meter Pulse Value Amendment'

This was implemented on 04/11/06.

13780 'IFA Invoices via I'X'

This was implemented on 04/11/06.

In addition, presentation were given on two potential changes: "Gemini Release 4" and "CSEP Invoice File Format Changes".

Topics Discussed

004UKL 'UK Link Testing Arrangements'

Scottish Power has indicated that it is in discussion with interested parties and expects to raise a Class 3 UK Link (Funding) Modification in time for submission to the January 2007 UNC Modification Panel meeting.

006UKL 'Gemini Performance Monitoring' xoserve confirmed that testing commences w/c Mon 18/12/06 for implementation in Q1 2007. Update will be provided at the Jan 07 meeting.

UK Link Committee – UK Link Modification Status Report – December 2006

UK Link Mod Ref	Mod Title	Received	Organisation	Status	Next Step(s)
13723	Objection Deadline SPA Rejection Code - OJT00018	24/02/06	Transporters	Implemented 04/11/06	None
13725	Single Central Online Gas Enquiry Service	24/02/06	Transporters	Implemented 04/11/06	None
13730	Post Closeout Amendments functionality for Gemini	09/03/06	Transporters	Implemented 05/11/06	None
13758	Removal of Meter Asset at Dead Meter Points	12/05/06	Transporters	Implemented 04/11/06	None
13758.2	Meter Pulse Value Amendment	10/08/06	Transporters	Implemented 04/11/06	None
13780	IFA Invoices via I'X	10/08/06	Transporters	Implemented 04/11/06	None
13760	Shipper Agreed Reads Procedural Change	12/05/06	Transporters	Summary supplied 17/05/06, Implementation not agreed.	Submit revised proposal.
	Minor Amendment to CALMS System	14/07/06	Transporters	Implementation agreed for 11/06	Execution of implementation plan.
	Gemini Release 4 (related to UNC Modifications 0097A, 0119, 0120 & replacement for 0118)	04/12/06		Implementation to be confirmed – target is late 04/07.	Requirements under review.
13779	Modification 080 – AMR Readings	10/08/06	Transporters	Implementation agreed for 02/07.	Execution of implementation plan
13803	Notification of New Charge Types – MOD026 (IDB file format)	12/10/06	Transporters	Implementation agreed for 07/07.	Execution of implementation plan

UK Link Committee – Topic Status Report – December 2006

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	xoserve confirmed that testing commences next week (w/c Monday 18/12/06) for implementation in Q1 2007.	xoserve to provide update at the January 07 UK Link Committee meeting.
On Hold							
004UKL	11/08/05 (20/08/03)	Scottish Power	UK Link Testing Arrangements	None	M	<p>Approach suggested that following implementation of Modification Proposal 0091, a User might raise a UNC Modification Proposal to allow the testing environment to be funded and installed. A voluntary arrangement was discussed. This approach has been endorsed by the Governance Workstream. Placed on hold whilst decision made on Proposal 0091 and Scottish Power raise a UNC Proposal to support a Class 3 Modification.</p> <p>Topic remains on hold.</p>	<p>Scottish Power is in discussion with interested parties and expects to raise a Class 3 UK Link (Funding) Modification in time for submission to the January 2007 UNC Modification Panel meeting.</p>