

## CHANGE OVERVIEW BOARD

## GAS CENTRAL SERVICES CHANGE HORIZON EVENT

## ABOUT THE EVENT

Registered	01.12.2014
Last Updated	

<b>Title</b>	<b>Switching Evolution</b>
High Level Definition	Implementation of next day, 2 day or 5 day Supplier switching options
Purpose	To establish Supplier switching arrangements that give the consumer the option to switch Supplier to a next day, 2 day or 5 day timescale
Assumptions	<ul style="list-style-type: none"> <li>Regulatory Impact Assessment makes case for change</li> <li>Shipper switching timescales aligned to those for Supplier switching</li> <li>Market arrangements put in place for consumers who change their mind about changing Supplier after switching but before the end of the 14 day 'cooling off period'</li> <li>Objection process reviewed / modified</li> </ul>
Delivery Target	End 2018
Dual Fuel	Yes

## EVENT IMPACT – INITIAL ASSESSMENT

<Complete for all Events on Change Horizon in Zone 1

Process	<ul style="list-style-type: none"> <li>Supply Point Registration</li> <li>Change of Supplier</li> <li>Change of Registered Shipper</li> </ul>
Dependencies	<ul style="list-style-type: none"> <li>Significant Code Review</li> </ul>
Related Events	<ul style="list-style-type: none"> <li>Registration Responsibility</li> </ul>
Stakeholders	<ul style="list-style-type: none"> <li>Shippers / Suppliers, DCC, Networks, Xoserve</li> </ul>

## EVENT SOLUTION – INITIAL HIGH LEVEL DESIGN

<Complete for all Events on Change Horizon when progressing from Zone 1 to Zone 2>

People	<ul style="list-style-type: none"> <li>Significant demand on regulatory, business analysis and technical resources</li> </ul>
Process	<ul style="list-style-type: none"> <li>Supply Point Registration</li> <li>Change of Supplier</li> <li>Change of Registered Shipper</li> <li>Objection Window</li> <li>Confirmation Window</li> </ul>
Technology	<ul style="list-style-type: none"> <li>Supply Point Administration</li> </ul>

	<ul style="list-style-type: none"> <li>• Gemini</li> </ul>
Timing	<ul style="list-style-type: none"> <li>• Industry Design, Build and Test likely to be 18-24 months</li> <li>• Dependent on nature of change required, current Xoserve systems would support 3 business day Shipper transfer</li> </ul>
Projects	<ul style="list-style-type: none"> <li>• Not linked to other projects at this point</li> </ul>

#### EVENT DELIVERY MILESTONES

*<Complete for all Events on Change Horizon when progressing from Zone 1 to Zone 2>*

Key Milestones and approximate timing	<p>As indicated by Ofgem Smarter Markets Programme:</p> <ul style="list-style-type: none"> <li>• Blueprint (Operating Model) – Late 2015</li> <li>• Detailed Level Specification – Late 2016</li> <li>• Enactment (Code and Licence) – Mid 2017</li> <li>• Design, Build and Test – End 2018</li> </ul>
---------------------------------------	---

#### NEXT STEPS

External	Publication of Ofgem's Consultation Conclusions and initiation of Blueprint phase expected early 2015
COB	Q2 2015