

Report for Network Code Committee

June 2007

UK Link Committee

Meetings Held

14 June 2007

Planned

12 July 2007

Matters for Network Code Committee's Attention

None.

UK Link Modifications Activity

The following UK Link Modifications, referred to the UK Link Committee, were discussed:

UK Link Modification Approved

13861 Rejections associated with Shipper AQ Amendments
Implementation date agreed for 06/08.

Topics Discussed

006UKL 'Gemini Performance Monitoring'

Earlier problems necessitating a temporary withdrawal of the facility now resolved and data is now flowing.

Next update at the July 2007 meeting.

008UKL 'UK Link Technology Refresh'

xoserve advises that the Proof of Concept exercise has been successful, and Shipper Confidence Testing is to be arranged in due course.

Further updates at July and August 2007 meetings or earlier if possible.

UK Link Committee – UK Link Modification Status Report – June 2007

UK Link Mod Ref	Mod Title	Received	Organisation	Status	Next Step(s)
13760	Shipper Agreed Reads Procedural Change	12/05/06	Transporters	Summary supplied 17/05/06, Implementation not yet agreed.	Submit revised proposal. Awaiting UKL Committee Agreement.
N/A	Minor Amendment to CALMS System	14/07/06	Transporters	Implementation to be confirmed.	Execution of implementation plan.
13829	DN Interruption Reform	11/01/07	Transporters	Implementation to be confirmed. Proposed for 04/08.	Requirements under review.
13861	Rejections associated with Shipper AQ Amendments	02/04/07	Transporters	Implementation agreed for 06/08.	Execution of implementation plan.
N/A	Application of interruptible capacity discounts following a change in capacity/commodity split	04/06/07	Transporters	Implementation to be confirmed. Proposed for 04/08.	Requirements under review.
13803	Recovery of Late Paid Energy Balancing Invoice Interest – Creation of 4 New Charge Types	20/09/06	Transporters	Implementation agreed for 29/06/07.	Execution of implementation plan.
13824	Issue of Supporting Documentation via IX	08/03/07	Transporters	Implementation agreed for 29/06/07.	Execution of implementation plan.
13839	Gemini Oracle Software Upgrade	11/01/07	Transporters	Implementation agreed for 11 & 18/08/07.	Execution of implementation plan.
13818	Invoice Numbers on CSEP Invoice File Formats	15/12/06	Transporters	Implementation agreed for 02/11/07.	Execution of implementation plan.

UK Link Mod Ref	Mod Title	Received	Organisation	Status	Next Step(s)
13862	Customer Charge Structure for 0.73MWH Loadband: Full Solution from 01/10/07	29/09/06	Transporters	Implementation agreed for 03/11/07.	Execution of implementation plan.

UK Link Committee – Topic Status Report – June 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Earlier problems necessitating a temporary withdrawal of the facility now resolved and data is now flowing.	xoserve to provide update at the July 07 UK Link Committee meeting.
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	M	Proof of Concept exercise has been successful, and Shipper Confidence Testing is to be arranged in due course.	xoserve to provide further updates at July and August 07 UK Link Committee meetings or earlier if possible.