

ID	Task Name	Duration	Start	Finish	June	July	August	Septemb	October	Novemb
					Jun	Jul	Aug	Sep	Oct	Nov
1	UNC	119 days?	Mon 07/06/10	Thu 18/11/10						
2	UNC	119 days?	Mon 07/06/10	Thu 18/11/10						
3	UNC Panel/ Governance Workstream Dates	111 days	Thu 17/06/10	Thu 18/11/10						
10	Additional Governance meeting	0 days	Thu 29/07/10	Thu 29/07/10	◆ 29/07					
11	NG Internal discussions	48 days?	Mon 07/06/10	Wed 11/08/10						
12	Draft mods	47 days?	Tue 08/06/10	Wed 11/08/10						
13	SCR - Sigificant Code Review	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes,Joint Office					
14	SG - Self Governance	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes,Joint Office					
15	Environmental	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes					
16	Charging Methodology	47 days?	Tue 08/06/10	Wed 11/08/10						
17	NTS	47 days?	Tue 08/06/10	Wed 11/08/10	Eddie Blackburn,Debra Hawkin					
18	DN	47 days?	Tue 08/06/10	Wed 11/08/10	Steve Armstrong,Chris Warner,P					
19	Code Administrator & CoP	47 days?	Tue 08/06/10	Wed 11/08/10						
20	Alternatives	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes,Joint Office					
21	Consumer Rep Voting	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes,Joint Office					
22	Super Mod	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes,Joint Office					
23	Development of suggested legal text	38 days?	Mon 21/06/10	Wed 11/08/10	Legal					
24	TCMF / Transmission Workstream	0 days	Thu 01/07/10	Thu 01/07/10	◆ 01/07					
25	Shipper Forum	0 days	Mon 05/07/10	Mon 05/07/10	◆ 05/07					
26	Submit draft mods to Panel/Governance workstream	1 day	Thu 08/07/10	Thu 08/07/10						
27	Development of formal legal text	70 days?	Mon 12/07/10	Fri 15/10/10	Legal					
28	Governance workstream - discussions	0 days	Thu 15/07/10	Thu 15/07/10	◆ 15/07					
29	Distribution Workstream	0.5 days	Thu 22/07/10	Thu 22/07/10	Beverley Viney,Phil Lucas					
30	DCMF	0 days	Mon 26/07/10	Mon 26/07/10	◆ 26/07					
31	Redrafting of mods after comments	5 days?	Fri 16/07/10	Thu 22/07/10	Gas Codes					
32	Governance workstream - discussions	0 days	Thu 29/07/10	Thu 29/07/10	◆ 29/07					
33	Transmission Workstream	1 day	Thu 05/08/10	Thu 05/08/10	Ritchard Hewitt,Nick Reeves					
34	Final Mods to Panel	1 day	Wed 11/08/10	Wed 11/08/10	Nick Reeves					
35	Panel	0 days	Thu 19/08/10	Thu 19/08/10	◆ 19/08					
36	Consultation - note bank holiday so consultation only 15 wc	16 days?	Fri 20/08/10	Fri 10/09/10						

Project: Governance timeline 2010 Date: Thu 08/07/10	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone	◆	Project Summary	
	Milestone	◆	Rolled Up Progress		Group By Summary	
	Summary		Split			

ID	Task Name	Duration	Start	Finish	June	July	August	Septemb	October	Novemb
					Jun	Jul	Aug	Sep	Oct	Nov
37	Panel would only have 4 days for papers not the usual 5	4 days?	Fri 10/09/10	Wed 15/09/10						
38	Panel Vote	0 days	Thu 16/09/10	Thu 16/09/10						
39	FMR to Ofgem	1 day?	Mon 20/09/10	Mon 20/09/10						
40	Ofgem decision process	23 days?	Wed 22/09/10	Fri 22/10/10						
41	Notification to Industry	5 days?	Mon 25/10/10	Fri 29/10/10						
42	Implementation	1 day?	Mon 01/11/10	Mon 01/11/10						



Project: Governance timeline 2010 Date: Thu 08/07/10	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split			