Project Nexus - Joint Industry Level 1 Plan – 8th Februa<u>ry</u> 2016 Overall Plan Status Original planned milestone Risk to individual milestone(s) Assurance Key Milestones Risk to go-live On Track Dependency Checkpoint or expected delay 2015 2016 Jul Aug Sept Oct Nov Dec Jan Feb Mar May Jun Jul Aug Sept Oct Nov Apr M2.3 M2.2 M2.5 18 Dec M2.4h 30 Jun -L2 MT End L2 MT St Core L3/4 MT End 15 Feb -System Build & Test MT Prep Tranche 2 M2.7 31 Jul – US M1.5 1 Oct Industry MT End 12 Oct M2.4a M2.4c M2.6 Cut 1 Feb 1 Mar L2 MT ndustry L3/4 MT taken 13/4 MT 2 Jun Go-Live 'Tranche 1' Core Start Core Start US delivered Learned to MT MTWG Xoserve cutover Hypercare 10 Aug M2.1 Reconvene MTWG + wider L3/L4 MT Approach communication L2 MT Approach Approved Approved 27 May US MT Entry 1 May Launch US 30th Nov & 9th Dec Interim & Final Exit Submission Entry Criteria February 19 July US Exit Readine ******© • 18 May updates for Entry Submission 2 Oct 16th Tranche 2' and 12 Oct 18 Dec 27 July Launch Entry 'Tranche 3' 1 Jun Launch US L2 MT Entry US MT Exit L2 MT Launch participants sessment Exit assessment Exit Exit Criteria Criteria 27 June Core MT Exit 21 Mar, 18 April & 18 May 20 June Assurance checkpoints: report to PNSG Participants to self assess 18 Dec 18 Jan Final GONG 10 Mar Entry Launch readiness against criteria on L3/L4 MT Launch L3/L4 MT Core Exit PwC Assurance Hub. PwC site visits for sample of M1.1 Entry Core Entry 7 July 30 Oct Criteria report to PNSG Criteria 31 Jul & 15 Aug 19 Sept Final GONG Launch GONG participants Internal Criteria sessment omplete for L2 MT US Detailed Build & Unit Test Design Complete 29 Apr – SIT (non inv.) complete Core Build & Test 27 May - UAT M1.3a complete ign US Build (non inv.) 31 Dec Industry UAT testing complete for MT Core US Design US UAT complete 30 Sept Business Readiness [TRC] Data Cleansing and Migration Business Readiness Complete Complete 30 Sept End User Training Training Complete 31 Oct Disaster recovery test 3 M1.3c Disaster recovery test 2 M1.3d 30 Sept Business 29 Feb Business Readiness Readiness Complete Xoserve Core 30 Oct Delivery 31 Jan – Xoserve RGMA SPA/ Reads / TOO UAT UAT complete complete End User Training UAT fully File Format Testing FF Testing complete 28 Oct Complete [TBC] Training 1 Aug UAT Final dress Complete Test Complete M1.5 rehearsal 1 Oct Go Live Confidence Test 18 Mar ntation Dre (iDR) Imple Performance Performance test complete Support Test Complete 8 Jul 5 Aug 15 Jan ☐ Implementation Penetration testing ĎR Pen Test Complete iDR 1 iDR 2 iDR 3 Milestone dates for RAASP interim arrangements to be updated once the plan has been developed by Xoserve. М3. M3.3 M3.4 29 Apr - 13 May -SIT (non inv.) SIT (inv.) 31 Jan Detailed design Build & Unit te Test complete US Build complete complete Sept US design US Design US SIT & UT 10 Jun -UAT (inv.) US UAT complete Мз. 27 May M4.3 M4.2 UAT (non 8 Apr BW Data Load 4 24 Jun inv.) Bulk & BW Load complete complete BW Data Bulk & BW Load Data Migration Test (DMT) 2 MT Data Load DMT3 Build & Test Deltas Deltas M4.1 18 Mar M4.4 11 Dec MT Data Load DMT 2 30 Sep DMT3 Complete Complete Deltas Complete Complete Overall and Key Milestone RAG Definitions Risk to Go-live - One or more milestones are at risk of delay (greater than 5 days) or not achieving the required quality that will likely cause a delay to the Go-Live or increase the risk of quality issues during Golive. Mitigating actions have not yet been identified or no mitigating action is possible at the current time Risk to individual milestone(s) - One or more milestones are at risk of delay (greater than 5 days) or not achieving the required quality but it is unlikely, at this stage, to result in a delay to Go-live or increase the risk of quality issues during Go-live. Mitigating actions have been identified and are underway On track - Milestone(s) are on track to time and quality and no significant risks have been identified that may impact the go-live date or pose a significant risk to the industry at Go-live.