

# Project Nexus – PwC Two Week Plan

Date	Activity	Description
w/c 14 March 2016		
14 Mar	PNSG	<ul style="list-style-type: none"> <li>Attend PNSG to share proposed new ways of working.</li> </ul>
14 Mar	Ofgem issue letter about introducing end-to-end management and assurance of Nexus	<ul style="list-style-type: none"> <li>Issue Ofgem letter discussed with PNSG members on 14 March 2016</li> </ul>
15 Mar	Ofgem / Xoserve agreement to mobilise new arrangements	
15 to 18 Mar	Agree scope and responsibilities for Xoserve RGMA Plan review	
15 to 18 Mar	Identify initial resources for PwC Programme Management team and begin scoping new function and phasing for establishing function	<ul style="list-style-type: none"> <li>Develop mobilisation plan for agreement between Ofgem, Xoserve and PwC, including key tasks/priorities</li> <li>Set out 'ways of working' between organisations</li> <li>Discussions with Xoserve on relationship with existing functions and Baringa client-side advice to avoid unnecessary overlaps</li> <li>Schedule key initial stakeholder meetings</li> <li>PwC to identify resources to be brought into new function</li> </ul>
16 Mar	Commence Xoserve RGMA Plan review	<ul style="list-style-type: none"> <li>Initial meetings to take place between PwC and Xoserve</li> </ul>
18 Mar	Interim feedback from RGMA review	<ul style="list-style-type: none"> <li>Communication via PNSG on progress to date</li> </ul>

# Project Nexus – PwC Two Week Plan

Date	Activity	Description
w/c 21 March 2016		
21 Mar	Commence mobilisation of Programme Management team	<ul style="list-style-type: none"> <li>• Knowledge sharing from current PwC assurance and relevant Xoserve and Baringa teams</li> <li>• Start staged approach to mobilisation</li> <li>• Initial stakeholder meetings</li> </ul>
23 Mar	Finalise Xoserve RGMA Plan Review	<ul style="list-style-type: none"> <li>• Agree and communicate findings</li> </ul>
23 Mar	Start considering approach to and scope of review of Governance and Programme Structure	<ul style="list-style-type: none"> <li>• Review existing governance and meeting structures to align to new ways of working across Nexus</li> </ul>
24 Mar	PNSG call	<ul style="list-style-type: none"> <li>• Update on RGMA, Unique Sites and progress in mobilising new arrangements for programme management (in line with discussions at PNSG)</li> </ul>
24 Mar (TBC)	Ofgem, Xoserve, Baringa call	<ul style="list-style-type: none"> <li>• Discussion to review progress and agree mobilisation approach for new functions</li> <li>• Aim to circulate an update to industry stakeholders before Easter</li> </ul>