

# Proposed Timeline

- ◆ Present 'final' draft proposal at Transmission Workstream - July 2009
- ◆ Send draft proposal to UNC Mod Panel with recommendation that it proceeds direct to consultation – July 2009
- ◆ Final Mod Report to Mod Panel August - 2009
- ◆ Ofgem decision – September 2009 \*
- ◆ Implementation - 1<sup>st</sup> October 2009 \*

\* This is dependent on whether Ofgem initiates a Regulatory Impact Assessment (RIA) in which case these dates might be subject to change