

COR4216 'API Platform Implementation'

	Overall Project RAG Status			G
	Time	Risks and Issues	Cost	Resources
RAG Status	G	G	A	G
Status Explanation				
Time	<ul style="list-style-type: none"> • BackOffice Associates are on track for completion of the API build phase on 25/09. • On 15/08; it was agreed that Xoserve will be working with Gemserv, to deliver a joint API solution for the PCWs. • Following an agreement between Xoserve and Gemserv, it was decided that we will be using a 3rd party organisation to collect data from gas & electricity, and provide it to the PCWs. • On 31/08; Xoserve, Gemserv and C&C (3rd party aggregator) agreed on the scope for the 3rd party aggregator, we will be working to provide a Statement of Work (SOW) for review at the CEO meeting on 25/09. 			
Cost	<ul style="list-style-type: none"> • Once C&C (the 3rd party aggregator) come back with firm low level costs, we will then feed them into an amended business case and seek re-sanction. 			
Risks and Issues	<ul style="list-style-type: none"> • There are currently no open risks. 			
Resources	<ul style="list-style-type: none"> • All project resources are in place and committed to the delivery of the project. 			