

# Key Messages from DSC Change Committee Meeting

- Scope of Release 1.1
  - amended to remove CR249 (CP370 A & B vulnerable customer change) from the scope. This is due to Ofgem not yet making a decision on which option to implemented.
- Release 2 scope was approved.
  - The Scope has increased to a total of 22 changes (this considers vulnerable customer change as 1 change for R2, was previously 2 changes, 1 in R1.1 and 1 for delivery in R2)
- Start considering changes for inclusion in R3.
- The Committee approved a DSC Change Delivery Governance Sub Committee. Initially approved as a trial for R2 only and will be reviewed following implementation. The Sub Committee will take on the functions of SDG and DRG.

# PAC/PAFA Key Messages

- Performance Assurance Framework Administrator
  - Mobilisation is nearing completion, expected to conclude by the November PAC Meeting.
- Levels of UIG and DM Read Submission Failures
  - Concerns around slow progress to correct notified DM issues.
  - A number of UIG related MODs have now been raised
- Risk Register
  - 1<sup>st</sup> draft of risk register approved, now issued to industry for consultation
- Workplan and budget consultation document
  - Following further discussions on content and scope of workplan, PAC aim to conclude so can be issued for consultation following consideration of the responses on the risk register.