

# COR4216 'API Platform Implementation'

3 <sup>rd</sup> Jan 2018	<b>Overall Project RAG Status</b>			<b>G</b>
	Time	Risks and Issues	Cost	Resources
RAG Status	<b>G</b>	<b>G</b>	<b>G</b>	<b>G</b>
Status Explanation				
Time	<ul style="list-style-type: none"> <li>• Back office Associates have successfully completed the API build phase on 12<sup>th</sup> October</li> <li>• API testing completed on 7<sup>th</sup> November</li> <li>• The API Platform was successfully implemented on the 7<sup>th</sup> December</li> <li>• A trial dual fuel API PCW Service was launched on the 21<sup>st</sup> December</li> </ul>			
Cost	<ul style="list-style-type: none"> <li>• Re-sanctioned project costs including C&amp;C being the third party aggregator have been approved</li> </ul>			
Risks and Issues	<ul style="list-style-type: none"> <li>• There are currently no open risks.</li> </ul>			
Resources	<ul style="list-style-type: none"> <li>• All project resources are in place and committed to the delivery of the project</li> </ul>			

