





Stream	RAG	
Phase 4a		<ul style="list-style-type: none"> • PIS closed successfully for Release 2 (Transparency) and the project is now in Closedown
Capacity Conversion (2018)		<ul style="list-style-type: none"> • UAT on track • All necessary activities in places should a datafix be required for January rolling monthly auction requests • Project deliverables and milestones are all on track
GB/EU Charging (2019) Business Change		<ul style="list-style-type: none"> • Project commenced as planned 8th January currently in Analysis & Design phase • Detailed workshop schedule completed and workshops taking place • Requirement Gathering workshops taking place • There is a uncertainty of commercial rules as a Combined ASEP mod on hold • There could be a change to current requirements which could impact on the delivery plans/workstreams • This workstream is reporting green as it is able to deliver the current scope and have a plan in place to move forward based on documented working assumptions
UIG		<ul style="list-style-type: none"> • Modifications are at consultation stage – closing on 8th February • Delivery ranges from 35 – 50 weeks • Costs vary between £1m and £2.2m • Significant impact on Gemini for Mods 642 and 643 due to retrospective element • Potential to impact changes planned within R3 scope in particular XRN4454 Cadent billing solution