

# XOSERVE

November 2026 Major Release

Scope for Approval - ChMC

A decorative graphic at the bottom of the slide consisting of multiple bright, colorful lines (pink, purple, blue) that radiate from a central point at the bottom and fan out towards the sides, creating a sense of motion and energy.

# November 2026 Major Release Updated Scope

<b>Release</b>	November 2026 Major Release
<b>Implementation Date</b>	6 <sup>th</sup> November 2026

<b>XRN / Ref</b>	<b>Title</b>	<b>Proposer</b>	<b>Benefitting</b>	<b>Funded by</b>	<b>Estimated Cost</b>	<b>Design Approval</b>	<b>BER Approval</b>
5940	Addition of Consumption Adjustment and Updated Meter Readings to initiate an AQ Calculation Month (Modification 0890)	Centrica	Shipper, DNO, IGT	Shipper (Service Area 2)	£160k – 270k (HLSO)	June 26 ChMC	June 26 ChMC 5 Months prior to Implementation
Meter Read Service Improvements (Part C)	NDM Check to Check Reconciliation – Enduring Fix	Xoserve	Shipper, DNO	Shipper / DNO (Service Area 4)	£80k – 110k	June 26 ChMC	June 26 ChMC 5 Months prior to Implementation

Total	£240k – 380k
-------	--------------

<b>Decision</b>	Approval of above changes into November 2026 Release Scope
-----------------	--

# November 2026 Major Release Scope

## Scope Update

- An assessment of Service Improvements is being undertaken to determine whether any are suitable candidates for inclusion within the scope of this release (as per Service Improvement Update). Service Improvements (Part C) would benefit from inclusion in a Major Release and is proposed for November's scope.
- Other changes were assessed for inclusion as part of November 26 – XRN 5949, 5950 & 5955:
  - XRN 5949 (New Priority Consumer Category related to Community Heating)– Change now being delivered in 2 phases; initial MVP phase in September 26 (ADHOC) in order to meet industry requirement for new category to be delivered ahead of 1<sup>st</sup> October 2026, phase 2 being delivered at a later date TBD.
  - XRN 5950 (DSC Invoice Number generation review) – Current delivery timeline does not support requirement to provide 6 months' notice for anticipated UKL document updates – change is not time critical and no regulatory implications if delayed at a later point.
  - XRN 5955 (Private networks duplicate MPRNs - options for long-term fix) – Current delivery timeline does not support inclusion within the November 2026 Major Release.

## Next Steps

- DDCP for XRN 5940 scheduled to be published 18<sup>th</sup> May; DDCP & BER approval targeted 10<sup>th</sup> June 2026.
- Service Improvement C DDCP targeted for 18<sup>th</sup> May; DDCP & BER approval targeted 10<sup>th</sup> June 2026.

\* Current timeline provides 5 months' notice post DDCP/BER approvals ahead of Implementation.

es including file changes a