



# ChMC Post-Meeting Brief

Date: 13th May 2026

Dear Customer,

Please find below a post-meeting brief for Change Management Committee 13th May 2026. This brief focuses on voting outcomes. For a full view of the meeting minutes (published 5 working days after the meeting), please visit the Joint Office of Gas Transporters dedicated webpage:

13th May 2026 DSC Change Management Committee | [Joint Office of Gas Transporters \(gasgovernance.co.uk\)](https://www.gasgovernance.co.uk)

Who has this communication been issued to?	Organisations listed on the Joint Office of Gas Transporters distribution list								
Section 1: Actions	<ul style="list-style-type: none"><li>0201 CDSP (PO) to amend ChMC guidelines to share budget decision process – action carried forward to June ChMC meeting</li><li>0401 CDSP to outline the proposed communications approach for the Meter Read Service Improvements, including visibility of the proposed changes, any potential customer financial impacts, and the proposed funding approach and funding split – this action was responded to and closed</li></ul>								
Section 2: Budget Movement & Change Pipeline	<ul style="list-style-type: none"><li>BP26 General Change – Xoserve presented Committed Spend to date per constituency, including the forecasted rebate position.</li><li>Committee members were presented with a view of the current financial year's budget</li><li>The Change Pipeline shows a timeline of the current delivery pipeline and includes a delivery plan of all live changes breaking this down into 4 sections:<ul style="list-style-type: none"><li>2026 Forward View</li><li>Change Delivery Plan 2026</li><li>Change Backlog Details</li><li>DSC Change Pack Plan</li></ul></li><li>REC Change update</li><li>NESO Verbal Update</li></ul>								
Section 3: Change Development	<table border="1"><thead><tr><th colspan="2">New Change Proposals</th></tr><tr><th>XRN</th><th>Voting Party</th></tr></thead><tbody><tr><td>XRN 6079 UNC 0926S Maintenance criteria for Emergency Contact data held in Central Systems</td><td>Shipper, DNO, IGT approved the change into development</td></tr><tr><td>XRN 6081 Meter Read Service Improvements</td><td>Shipper, DNO approved the change into development</td></tr></tbody></table>	New Change Proposals		XRN	Voting Party	XRN 6079 UNC 0926S Maintenance criteria for Emergency Contact data held in Central Systems	Shipper, DNO, IGT approved the change into development	XRN 6081 Meter Read Service Improvements	Shipper, DNO approved the change into development
New Change Proposals									
XRN	Voting Party								
XRN 6079 UNC 0926S Maintenance criteria for Emergency Contact data held in Central Systems	Shipper, DNO, IGT approved the change into development								
XRN 6081 Meter Read Service Improvements	Shipper, DNO approved the change into development								

	XRN 6081.A - Fix Historic NDM Check to Check Reconciliation Periods - Tactical Solution	Shipper, DNO approved the change into development
	XRN 6081.B - Reconciliation of Multiple Read Replacements – Historic Reporting and Tactical Solution	Shipper, DNO approved the change into development
	XRN 6081.C - NDM Check to Check Reconciliation – Enduring Solution	Shipper, DNO approved the change into development
<b>High Level Solution Options</b>		
	<b>XRN</b>	<b>Voting Party</b>
	XRN 5473 - Meter Asset Comparison	Shipper, IGT voted to approve Solution Option 1
	XRN 5949 - New Priority Consumer Category related to Community Heating	Shipper, DNO, IGT, NGT voted to approve Solution Option 1. Delivery option TBC
Section 4: Design and Delivery	None for this meeting	
Other updates / discussion	<p><b>Project Updates</b></p> <p><b>For information:</b></p> <ul style="list-style-type: none"> <li>• XRN 6081 Meter Read Service Improvements – Update since last meeting -             <ul style="list-style-type: none"> <li>○ XRN 6081.A approved into MiR16 scope 8/4/26; target implementation date July 2026</li> <li>○ XRN 6081.B is a candidate for inclusion in MiR17, (Scope approval targeted July ChMC).</li> <li>○ XRN 6081.C approved into November 26 Major Release scope 8/4/26: detailed design publication 18/5/26, target implementation date 06/11/26.</li> <li>○ XRN 6081 Service Improvements Change Proposal raised to provide visibility of all changes: subject to approval at May ChMC (13/5/26).</li> </ul> </li> <li>• Minor Release 16 Scope – This release contains 1 change: XRN 6081.A – Meter Reading Service Improvement A - Fix Historic NDM Check to Check Reconciliation Periods - Tactical Solution. It was noted that due to the deferred Sustain implementation date, this will result in Minor Release 16 implementation dates being pushed back. Replan is being worked on to move Implementation date to July 2026.</li> <li>• XRN 5983 Feb 26 Major Release Project Update - Project was successfully implemented on the 27/02/26. Post Implementation Support is expected to be completed by 29/05/26.</li> <li>• XRN 6045 June 26 Major Release Project Update             <ul style="list-style-type: none"> <li>○ June is tracking at Amber due to delays and dependencies on Sustain 24. Work is ongoing on a replan to ensure the</li> </ul> </li> </ul>	

implementation date is not affected by these delays. The planned implementation is 26/06/26

- 2 changes in the scope are:
  - XRN5702 – Update to assess the replacement of Facsimile as a form of communication (Modification 0864S)
  - XRN5805 - Alternative Solution to address instances where VBA macros are present in DN Templates
- There is a training session on Tuesday 19<sup>th</sup> May
- Trident Q4 update
  - Briefing for Project Trident procurement progress on the 27<sup>th</sup> of May 2026
- DDP update – DDP is currently running release 1, this includes 3 changes:
  - XRN5923 – Updates to the PARR
  - XRN5992 – HPM Report Changes
  - UNC MOD0884 – Meter Read Submission Window extension
- Gemini Update - XRN5937.3 - Mod0887: Detail Design Change Pack to be issued in May with tentative AdHoc implementation date set for 07 August 2026 (contingency 14 August)

### **Delivery Sub-Group Summary**

CDSP provided an update on the May 2026 DSG meeting to the Committee. It was noted that going forward, the DSG meeting will be recorded and put on the website for customers to view at any time.

### **Any other business**

- XRN 5949 - Cadent raised a question with the IGT constituents around the potential need for industry engagement in line with the Transporter Licence in line with GT plans. Xoserve agreed to set up a discussion with appropriate parties on approach.
- Joint Office reminded DSC customers that the annual UNC elections are due to take place.

If you have any queries regarding these key messages, please get in touch via [uklink@xoserve.com](mailto:uklink@xoserve.com).

Kind regards,

Karen Gray  
DSC Portfolio Release Manager  
Karen.Gray@xoserve.com



Lansdowne Gate, 65 New Road  
Solihull B91 3DL  
[www.xoserve.com](http://www.xoserve.com)