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UNC Project Nexus Workgroup Minutes 
Tuesday 09 February 2016 

31 Homer Road, Solihull B91 3LT 

Attendees  

Bob Fletcher (Chair) (BF) Joint Office 
Helen Cuin (Secretary) (HCu) Joint Office 
Blanka Caen (BC) British Gas 
Chris Warner (CW) National Grid Distribution 
Colette Baldwin (CB) E.ON UK 
David Addison (DA) Xoserve 
David Mitchell (DM) SGN 
Debbie Mulinganie* (DMu) BP 
Ed Hunter (EH) RWE npower 
Emma Lyndon (EL) Xoserve 
Emma Smith (ES) Xoserve 
Huw Comerford (HCo) Utilita 
Jamie Simpson* (JS) RWE npower 
Jon Dixon* (JD) Ofgem 
Lorna Lewin (LL) DONG Energy 
Mark Jones (MJ) SSE 
Michele Downes (MD) Xoserve 
Mike Fensome (MF) RWE npower 
Naomi Nathanael (NN) Plus Shipping Services 
Paul Carman* (PC) Scottish Power 
Phil Lucas (PL) National Grid NTS 
Rachel Duke* (RD) EDF Energy 
Steve Mulinganie (SM) Gazprom 
Sue Hillbourne (SH) SGN 
Sue Cropper (SC) British Gas 
*via teleconference 

Copies of all papers are available at: http://www.gasgovernance.co.uk/nexus/090216 

1. Introduction and Status Review 
1.1. Approval of Minutes (12 January and 29 January 2016) 

The minutes of the previous meetings were approved. 

1.2. Actions  
0101: RAASP delivery deferral - Xoserve to provide clarification on what the impacts are 
to the current BRDs. 
Update:  See item 3.0. Closed. 
 
0103: RAASP delivery deferral - Xoserve to provide the methodologies used for volume 
assumptions.   
Update:  It was agreed to amend this action following discussions on the 29 January 
2016.  Amended Action: Xoserve to provide volume information on the number of SSP 
retrospective updates (i.e. day+1) considering the UPD files and consumption adjustments 
made through CMS.  Carried Forward. 
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0104: Meter Read Replacement (Requirement 55) - Xoserve to provide confirmation of 
what UNC 0432 legal text states and if a modification will be required to reinstate the 
ability to provide a replacement read on a different date. 
Update:  See item 4.0. Closed. 
 
0105: Consumption Adjustment for Transfer Reads – Xoserve to review process and 
provide a revised system design consideration. 
Update:  See item 5.0. Closed. 
 
0106: Xoserve (MD & EL) to supply detailed information regarding the Consumption 
Adjustment process for the next Project Nexus Meeting on 09 February 2016. 
Update: MD provided a presentation providing an overview of meter removals and 
consumption adjustments with example scenarios.  See item 5.0. Closed. 
 
0107: RAASP delivery deferral - Xoserve (EL) to supply more detail on the manual 
process for Option 3 for the SSP market. 
Update: See item 3.0.  Closed 

 
0108: RAASP delivery deferral - Xoserve (MD) to produce a document to clarify which 
parts of the BRD would be affected by the changes proposed by Option 3. 
Update: See item 3.0. Closed. 
 
0109: RAASP delivery deferral - National Grid Distribution (CW) to raise a new 
modification in relation to the delayed delivery of RAASP elements for a specific period of 
time. 
Update: Urgent Modificatin 0573 raised and issued to consultation. Closed. 

1.3. Pre-Modification discussions 
None. 

2. Workgroups 

2.1. 0531 – Provision and Development of Industry Testing Prior to Nexus Go-live  
(Report to Panel 19 May 2016)  
www.gasgovernance.co.uk/0531 

3. Delivery of Modification 0434 Requirements and 0529 
BF confimed that Urgent Modification 0573 - Project Nexus – deferral of implementation of 
elements of Retrospective Adjustment arrangements; had been raised, which proposed to 
change the implementation date of aspects of Modification 0434 from 01 October 2016 to 01 
October 2017. 
MD provided an presentation on the the Retrospective Update Deferral Arrangements to clarify 
the background and scope.  The Workgroup asked for further clarity and examples for Asset 
updates and Supply Meter Point updates.  MD confirmed further clairty would be provided and 
the presentation would be repubished. 

PC enquired about the replacement read process for the last meter installation and meter asset 
read if the installation read was wrong.  It was understood that the installation read could not be 
replaced but a consumption adjustment would be required.  Shippers asked about the impact 
this would have loading future reads considering the validation process.  MD agreed to look at 
subsequent meter read submission where an eronerous installation read has been identified 
and a consumption adjustment has been made. 

SM enquired about the impact on the AQ where consumption adjustments have been made and 
if this would result in a spurous AQ.  ES explained that when a consumption adjustment is made 
the AQ is considered as part of the adjustment process, therfore the AQ should not be 
significanlty affected as a result of an erroneous installation read.  SM enquired about any 
consequenstial impact to accepting AQ adjustments when a restrpsoective adjustment has 
been made. 
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MD agreed to provide further clarity in the documents and provide amended versions.  It was  
requested that Shippers should provide comments over the next two weeks.  

Action 0201: Xoserve to consider the subsequent submission of meter reads following 
an erroneus installation read. 
Action 0202: Xoserve to consider AQ adjustment validation when a consumption 
adustment has been processed for an erroneus installation read. 
MD provided further presentation in respect of Actions 0106 and 0107.  The presentation 
provided an overview of meter removals, consumption adjustments and a number of illustrations 
to provide Shippers with some possible scenarios to explain the process. 

SM enquired about existing performance to process amendments using the current process as 
he was concerned that extending the scheme to SSPs may impact this performance. He also 
asked if Xoserve could provide a view for how the process works at the moment. 

Action 0203: Xoserve to confirm what their existing performance is, the volumetrics and 
how long it takes to undertake validations currently compared to future arrangements. 
NN asked about consumption adjustments for SSPs, and the raising of RFAs.  SM explained 
that Shippers should be correcting the energy for LSPs and using the same process for 
correcting energy for SSPs.  SC advised that currently SSPs don't correct energy as this is a 
factor of RbD. NN asked if there was any training material to provide clarification.  EL confirmed 
she would provide a link to the training material on Xoserve.com. 

4. Meter Read Replacement (Requirement 55)  
MD provided a presentation in respect of Action 0104.  The presentation provided an overview 
of read replacements and whether a modication was required.  SC expressed a view that they 
hadn’t expected to loose this functionality under Modification 0432.  MD confirmed a 
modification would be required to put the functionality back in.  She clarified that the ability to 
replace the latest read with a different read date would only apply to Class 4 meter points.  This 
would be added to the requirements log as a future requirement.    

The prioritisation of the requirements log was breifly discussed.  MD explained an internal 
assesmment is currently taking place on the requirements log to determine what can be 
delivered.  She suggested deferring the consideration of priorities because if it is established 
that all requirements could be implemented there wouldn't need to be any priority setting. 

5. Consumption Adjustments for Transfer Reads  
MD provided a presentation in respect of Action 0105.  The presentation provided an overview 
of consumptions adjustments for Transfer Reads.  CB expressed concern that this shouldn't 
take place without notification to the Shippers involved and thatb there is a SPAA process in 
place for Suppliers to follow.  MD explained that the registered Shipper can replace the 
estimated transfer read if required.  Where the transfer read is replaced by the Registered 
Shipper this will automatically trigger a reconcilation to the previous Shipper.  ES explained an 
E flag would be used which will allow Shippers to provide an actual read as a replacement.   SM 
expressed that outgoing Shippers positions shouldn't be changed.  CB explained that the SPAA 
governs this process at a Suppler level and that this proposed option appears to contravene 
this.  HCo confirmed that part of this process is validating the read.  ES confirmed where an 
actual Transfer Read is being submitted the Shipper submitting this read is warranting this is an 
actual read which has been agreed before being submitted.  

It was clarified that there be a further provision of an estimate only when has been a retro-
update created.  ES explained if a read is never submitted a estimated read needs to be 
created to allow reconcilation.   

It was questioned if another modifcation would be required to change this process.  CW 
explained that this part of the process is not currently defined in the UNC and wouldn't need a 
UNC modification, a change may be needed to the SPAA process but he was not in aposition to 
advise if such a change was required.   Xoserve were requested to consider the delaying of 
estimations.  
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Action 0204: Consumption Adjustments for Transfer Reads – Xoserve to consider the 
required changes for delaying read estimations. 

6. Prime and Sub-deducts 
CB requested clarification on the progress of engineering out Prime & Sub-deduct 
configurations and the communication of changes to Shippers of the new configurations. CB 
was concerned that they may need to confirm or withdraw from meter points and was unaware 
of any communications of this nature being received. 

CW offered to bring a member of staff form the National Grid Network Strategy team to explain 
the current process and consider if there are any gaps in the communication with Shippers and 
Xoserve. 

Action 0205: Prime and Sub-deducts - Transporters to consider how they will notify 
Shippers and Xoserve of the reconfiguration of sites (ie. MPRN, asset details and reads).   

7. Requirements Log 
No further update.  

8. Issues  
No new issues raised. 

9. Any Other Business 

9.1. Missing Reads – Data Cleansing Workgroup 
MJ highlighted that the Data Cleansing Workgroup believed missing reads had been identified 
and Xoserve were currently looking how to accept reads into the system outside the 25-day 
rule.  MD believed there wouldn't need to be a modification at this stage, as there should be 
some parameters that can be used.  She agreed to provide an update at the next meeting. 

10. Diary Planning 
Further details of planned meetings are available at: www.gasgovernance.co.uk/Diary 

Workgroup meetings will take place as follows: 

Time/Date Venue Workgroup Programme 

10:30 Tuesday    
08 March 

31 Homer Road, Solihull. 
B91 3LT. 

Nexus Workgroup including: 

Workgroup 0531  

Prime & Subs Re-engineering 
Communication 

Requirements Log 

AOB: Missing Reads – Data Cleansing 
Workgroup 

10:30 Tuesday    
12 April 2016 

31 Homer Road, Solihull. 
B91 3LT. 

Nexus Workgroup 

10:30 Tuesday    
10 May 2016 

31 Homer Road, Solihull. 
B91 3LT. 

Nexus Workgroup 

10:30 Tuesday    
14 June 2016 

31 Homer Road, Solihull. 
B91 3LT. 

Nexus Workgroup 

10:30 Tuesday    
12 July 2016 

31 Homer Road, Solihull. 
B91 3LT. 

Nexus Workgroup 
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Action Table 

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

0101 12/01/15 2.0 RAASP delivery deferral - Xoserve to 
provide clarification on what the 
impacts are to the current BRDs. 

Xoserve 
(MD) 

Closed  

0103 12/01/15 2.0 Amended Action: Xoserve to provide 
volume information on the number of 
SSP retrospective updates (i.e. 
day+1) considering the UPD files and 
consumption adjustments made 
through CMS. 

Xoserve 
(MD) 

Carried 
Forward  

0104 12/01/16 6.0 Meter Read Replacement 
(Requirement 55) - Xoserve to 
provide confirmation of what UNC 
0432 legal text states and if a 
modification will be required to 
reinstate the ability to provide a 
replacement read on a different date 

Xoserve 
(MD) 

Closed 

0105 12/01/16 6.0 Consumption Adjustment for Transfer 
Reads – Xoserve to review process 
and provide a revised system design 
consideration 

Xoserve 
(MD) 

Closed 

0106 29/01/16 3.0 Xoserve (MD & EL) to supply detailed 
information regarding the 
Consumption Adjustment process for 
the next Project Nexus Meeting on 09 
February 2016. 

Xoserve 
(MD & EL) 

Closed  

0107 29/01/16 3.0 Xoserve (EL) to supply more detail on 
the manual process for Option 3 for 
the SSP market. 

Xoserve 
(EL) 

Closed  

0108 29/01/16 3.0 Xoserve (MD) to produce a document 
to clarify which parts of the BRD 
would be affected by the changes 
proposed by Option 3. 

Xoserve 
(MD) 

Closed  

0109 29/01/16 3.0 National Grid Distribution (CW) to 
raise a new modification in relation to 
the delayed delivery of RAASP 
elements for a specific period of time. 

National 
Grid 
Distribution 
(CW) 

Closed  

0201 09/02/16 3.0 RAASP delivery deferral - Xoserve to 
consider the subsequent submission 
of meter reads following an erroneous 
installation read. 

Xoserve 
(MD) 

Pending 

0202 09/02/16 3.0 RAASP delivery deferral - Xoserve to 
consider AQ adjustment validation 
when a consumption adjustment has 
been processed for an erroneous 

Xoserve 
(MD) 

Pending 
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installation read 

0203 09/02/16 3.0 RAASP delivery deferral - Xoserve to 
confirm what their existing 
performance is, the volumetrics and 
how long it takes to undertake 
validations currently compared to 
future arrangements. 

Xoserve 
(MD) 

Pending 

0204 09/02/16 5.0 Consumption Adjustments for 
Transfer Reads – Xoserve to consider 
the required changes for delaying 
read estimations. 

Xoserve 
(MD) 

Pending 

0205 09/02/16 6.0 Prime and Sub-deducts - 
Transporters to consider how they will 
notify Shippers and Xoserve of the 
reconfiguration of sites (ie. MPRN, 
asset details and reads). 

All DNs Pending 

 


