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Project Nexus Workgroup Minutes 
  Tuesday 10 March 2015 

at 31 Homer Road. Solihull, B91 3LT 

Attendees  

Bob Fletcher (Chair) (BF) Joint Office  
Helen Cuin (Secretary) (HCu) Joint Office  
Alexa St Clair * (ASC) Opus Energy 
Alison Neild (AN) Gazprom 
Andrea Bruce  (AB) Scottish Power 
Andy Miller (AM) Xoserve 
Carl Whitehouse (CW) First Utility 
Chris Warner (CW) National Grid Distribution 
Colette Baldwin (CB) E.ON 
Danielle Hall (DH) Plus Shipping 
David Addison (DA) Xoserve 
Debbie Draycott* (DD) BP 
Edward Hunter (EH) npower 
Emma Lyndon (EL) Xoserve 
Glen Nixon (GN) Utiligroup 
Huw Comerford (HC) Utilita 
Jaimie Simpson* (JS) GDF SUEZ 
James Hill (JH) EDF Energy 
Jon Dixon* (JD) Ofgem 
Karen Kennedy (KK) RWE npower 
Karen Visgarda (KV) Joint Office 
Lorna Lewin (LL) DONG Energy 
Mark Jones (MJ) SSE 
Michelle Downes (MD) Xoserve 
Mike Fensome (MF) RWE npower 
Naomi Nathanael  (NN) Plus Shipping Services 
Paul Hamilton (PH) SSE 
Rob Cameron-Higgs* (RCH) Good Energy  
Steve Mulinganie* (SM) Gazprom 
Sue Cropper (SC) British Gas 
*via teleconference 

Copies of all papers are available at: http://www.gasgovernance.co.uk/nexus/100315 

1. Introduction and Status Review 
1.1. Minutes 

The minutes of the previous meeting on 10 February 2015 were approved. 

1.2. Actions 

0101: Ofgem (JD) to issue an industry communication clarifying their position on the 
non-effective days provisions. 
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Update: JD confirmed that Ofgem are awaiting details from the iGT UNC Panel 
setting out their concerns on the non effective days.  JD acknowledged the need for 
non effective days to allow cut over and Ofgem will not be signing off modifications 
without taking into account the overall impact of non effective days.  Closed. 

0103: Xoserve (MD) to investigate and provide an update on how flows are 
prioritised, including prioritisation selection criteria. 
Update: MD requested this action is carried forward to next meeting on 07 April.  
Carried Forward. 

0104: Xoserve (MD) to confirm the outcome of discussions on file format with regard 
to Transmission sites.  
Update: MD requested this action is carried forward to next meeting on 07 April.  
Carried Forward. 

0105: Reference REQ31 – Xoserve (MD) to consider whether the proposed solution 
for read validations would work, or whether a suitable alternative is available (i.e. add 
a new flag within the RGMA flows). 
Update: See item 2.0.  Closed.  

0106: Reference REQ32 – National Grid (CW) & Xoserve (MD) to consider what 
Primes & Subs information could be made available to users.  
Update: MD confirmed that Prime & Sub Meter configurations do need further 
consideration.  CW noted that as Unique Sites have been put online, Primes & Subs 
needs to be examined within the miscellaneous modification category once the 
current four modifications have been processed to confirm how the process will 
operate under Nexus. Carried Forward  

0107: Joint Office (BF/MB) & Xoserve (MD) to consider the best option for providing a 
centralised BRD based repository for BRD related presentations going forward. 
Update: BF confirmed that all approved versions of the BRDs would be published at 
http://www.gasgovernance.co.uk/nexus/brd.  Whilst BRDs are being changed these 
will be clearly marked as draft and will be made available within the respective 
meeting page and BRD page. A request was made for a notification to be issued to 
the industry each time an approved BRD had been published.  The Workgroup 
considered having a separate circulation list for this purpose.  All parties agreed to 
notify the Joint Office of any required contacts they would need adding to the Project 
Nexus circulation list.  In the first instance all regular attendees would be 
automatically added to the list.  Closed 
0201: Xoserve (MD) to investigate whether or not it is feasible to break down AQ 
tolerance band 1 to 20,000 to identify the smaller AQ ranges, or whether adding 
empty bands is an alternative option. 
Update: MD confirmed an email had been issued to clarify this can be done.  Closed 

0202: All parties to confirm whether or not they believe they really need the Spec 
Calc provisions going forward. 
Update: MJ believed a previous modification had removed the Spec Calc provision 
and as a result it had been assumed within the BRDs the Spec Calc was not needed.  
Xoserve confirmed that to incorporate the Spec Calc provision they would need to 
raise a change request but the provision would not be available for Project Nexus go-
live.  CW challenged if the provision is not currently in code why the provision would 
be required post Nexus.  MD explained that the Spec Calc might be required in the 
future if Shippers want to calculate AQs.  Shippers agreed to consider the options 
available. Closed.   

0203: AQ Corrections - Xoserve (MD) to double-check whether these should be 
defined as calendar days or Business Days. 
Update: See item 3.0.  Closed 
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0204: AQ Corrections - Xoserve (MD) to update BRDs to reflect discussions and 
provide a summary of changes, plus identification of the place holder locations on the 
Joint Office web site. 
Update: BRDs udpated.  Closed 

0205: AQ Corrections - Xoserve (MD) to double check whether or not the 9 month 
AQ correction window delay trigger is parameterised or not and to also consider how 
current Code provisions might have an impact. 
Update: MD confirmed that the 9-month trigger would be delivered for Project Nexus 
go-live. SM asked about reducing the 9-month window to 6 months.  MD confirmed 
this could be done but not for the 01 October, clarifying that the trigger can be 
changed from 9 months after Project Nexus go-live however the 9 month rule would 
have to be live at implementation.  

The Workgroup discussed the AQ correction process and how AQs would be 
calculated if the last AQ was an AQ correction. Concern was expressed that once an 
AQ correction had been undertaken parties would have to wait a further 9 months to 
make any further corrections and Shippers would be caught up in a loop.   

KK explained that an AQ calculation needs to be undertaken before an AQ correction.  
She believed there was no facility for an AQ correction if there hadn’t been an AQ 
calculation. It was clarified that an AQ correction has to be done on a calculated AQ 
once a read has been loaded.  The read triggers an AQ calculation.   

SP enquired what would happen if the AQ calculation was wrong and the Shipper 
could not get another reading.  MD explained AQs could be corrected where there is 
a valid reason for the correction.  KK explained sites may shutdown and meter 
readings may not be possible due to access restrictions.   

It was explained that the 9-month rule was brought in so Shippers couldn’t keep 
changing the AQs as there were concerns about AQ manipulation.  AN asked if the 
Workgroup needed to consider a further reason code for a previous erroneous AQ 
change to enable corrections.  MD agreed to check if the AQ correction is hardcoded 
or a table parameter and what reason codes can be utilised.  CB asked if the 
business rules could define the ability for manual interventions.   

MD wished to understand if an AQ correction had gone through a form of validation 
and checks the likelihood of an AQ correction being made that was erroneous.  KK 
explained a site might have a significant ramp up or down due to gas usage or site 
shutdowns.   

The Workgroup wished to understand scenarios for AQs over 1 and how to correct an 
erroneous AQ correction.   

AM asked Shippers to set out in what circumstances the Shippers would need to 
undertake erroneous AQ corrections.  AM accepted there is an issue but explained 
that Xoserve may not be able to offer a solution by 01 October.  He requested 
Shippers provide some examples to help Xoserve understand the typical scenarios 
for erroneous AQ corrections and assess how the system could manage this.  
Xoserve understood that these may be exceptional but they needed scenarios to 
assess the impacts and likelihood to devise potential solutions.  Carried Forward  

New Action 0304: AQ Corrections - Shippers to provide Xoserve with erroneous 
AQ correction scenarios (with for example: the starting AQ, the required AQ 
correction, and read samples to asses if tolerances would fail).  

0206: AQ Corrections - Xoserve (AM) to consider provision of an ‘interim’ 
workaround (manual) process relating to running a report to highlight anomalous 
reads (inc. supporting telephone calls), plus look to provide some draft business rules 
around what parameters any trigger criteria would / could be based on. 
Update: AM confirmed that Xoserve can and will be providing a service where for 
example incorrect data ie, MPRN or telephone number has been entered as the AQ.  
Further details will be provided on 07 April.  Carried Forward. 
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0207: BRD Change Tracking - Xoserve (AM) to enhance the BRD tracking table 
provision in line with discussions and provide a BRD log where any comments and 
Xoserve responses are highlighted. 
Update: MD confirmed this had been undertaken and republished.  Closed 

0208: Retrospective Updates - Xoserve (MD) to provide some timelines around the 
Retrospective Update Request Received Prior to Shipper Transfer process and to 
confirm whether or not it is only the Registered Shipper that can make changes. 
Update: MD confirmed that the registered and new confirming Shipper could submit 
retrospective updates.  NN enquired if this would be done before the change of 
supplier readings.  AM suggested there may be an over lap as Shippers can provide 
retrospective updates during the confirmation period ie. after D-2.  It was clarified 
Xoserve would not change any estimates.  The new Shipper can make changes, if a 
retrospective update is submitted Xoserve will make a variation adjustment.  Closed 

0209: Retrospective Updates - Xoserve (MD) to provide examples (inc. how the 
system would validate a read following a consumption adjustment) around how 
retrospective asset updates are expected to work, in time for consideration at the 18 
February Workgroup meeting. 
Update: See item 3.0.  Closed 

0210: Read Validation - All parties to consider and provide views on the different 
options/tolerances for the read validation tolerance bands. 
Update: See item 2.0. Closed 

0211: Read Validation - Xoserve to confirm whether or not 7 extra read validation 
tolerance bands could be built into the system. 
Update: MD confirmed that additional AQ bands could be delivered for go live as 
these are parameterised values and therefore there is no impact to design.  Closed  

0212: AQ Correction - Parties to consider and provide a view on the value of X within 
the AQ Correction Timeline (ie, Month - X Business Days). 
Update: See item 3.0.  Closed 

0213: AQ Correction – Xoserve to split the AQ Correction Timelines and provide 
some example scenarios. 
Update: See item 3.0.  Closed 
 
0214: Consumption Adjustments - Xoserve to formulate Consumption Adjustment 
scenarios and typical AQ calculations. 
Update: See item 3.0.  Closed 
 
0301: Xoserve to consider arranging a Project Nexus Transitional Workshop. 
Update: Transferred from Workgroup 0528.  Carried Forward  
 
0302: National Grid Distribution to facilitate a transitional modification legal text 
walkthrough in London 
Update: Transferred from Workgroup 0528.  Carried Forward  
 

2. Read Validation (Requirement 31)  
SC provided the British Gas Nexus Read Validation presentation following review of RWE 
npower’s suggested meter reading validation tolerance table.  
SC agreed with the principle of the AQ bandings but some of the data may need to be 
changed within the table.  SC explained; the analysis of proposed tolerances in particular 
the 10,001 to 20,000 AQ band; the typical consumption pattern with the winter affecting the 
results compared to that in the summer and the need to sense check that the parameters 
set will allow corrections in the winter.  The Workgroup considered reducing the amount of 
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the override and how the amount of the override could be minimised whilst still allowing the 
AQ to move significantly.   

SM challenged that the Workgroup are at risk of re-opening the debate and that unless the 
RWE proposal was deemed fundamentally flawed the system should not be reconfigured at 
this stage, the change should go ahead with the original build.  It was accepted that the 
figures achieve the principal although these may not be the optimum figures.   

CB believed following British Gas examination of the RWE proposal a better result could be 
achieved.  She suggested if something is wrong with the bandings this needs to be 
addressed.  However, as long as RWE proposal would not result in a large number of reads 
being rejected, it may not be perfect however, the industry could move forward with the 
RWE npower proposal.  KK concurred that the RWE npower proposal may not be the 
optimum solution but she would be concerned about changing the parameters now, as 
Shippers need confidence in what is to be built.   

With reassurance that the system parameters could be changed reasonably quickly (within 
days) and in terms of the governances process the changes would be approved via the 
UNCC the Workgroup agreed to approve and implement the RWE proposal with a view of 
reviewing the parameters with supportive analysis in the future.  

It was suggested that Xoserve could undertake an impact assessment and confirm the 
likely time parameters of when changes could be affected.  However, AM explained that 
with resources concentrating on go-live Xoserve would not be able to undertake an impact 
assessment.  For Xoserve to undertake any impact assessment it would also need to fully 
understand the required system changes. 

MD provided a spreadsheet showing the percentage read validation tolerances (Read 
Validation Tolerances - amended and confirmed that this would be inserted into the BRD. 

3. AQ Correction (Requirement 38) 

MD provided the AQ Correction presentation and the AQ Calculation presentation, splitting 
out the timelines.    
KK enquired about the consumption and AQ calculation and asked Xoserve to define the 
process.  MD explained that the AQ calculation is calculated on the consumption read to 
get the volume including any retrospective updates or consumption adjustments.   

Action 0305: Xoserve to provide the methodology for calculating the AQ including 
rounding, truncating and decimal places. 
The Workgroup considered the AQ Calculation following a consumption adjustment.  Once 
a consumption adjustment is received Xoserve will always look for a 12-month period for an 
AQ Calculation, Xoserve will create variances between consumption adjustments based on 
the read dates.  The calculation and how this has been split up would be visible on the 
invoice. 

MJ enquired about a change of supplier where there is a consumption adjustment.  If a 
supply point enquiry is submitted Shippers can obtain consumption history. Shippers will be 
provided with data via the supply point enquiry service. 

AM provided the AQ Use of Pre 01 October Reads in AQ Process presentation.  He 
explained that this is not a presentation on the AQ calculation the presentation to simply 
explain the principal.   

AM explained that Xoserve will introduce a tolerance check and where AQ values fail the 
tolerance check these will not be loaded to UK Link and the existing AQ will remain.  CW 
believed this principal was already outlined within Modification 0528 - Implementation of 
Supply Point Administration, gas allocation and settlement arrangements (Project Nexus 
transitional modification).  PH asked if Shippers would be notified, if a read loads and the 
AQ is not calculated.  It was anticipated that a notification would be issued, however this 
would be clarified along with confirmation of what the rejection code would be. 



Joint Office of Gas Transporters 

________________________________________________________________________________________________ 

Page 6 of 12 

  

Action 0306: Xoserve to confirm when a read loads and the AQ is not calculated if a 
notification will be issued to the Shipper and what rejection code would be used. 
AM highlighted that the tolerances would need to be agreed and the principal would need to 
be codified.  KK enquired about the use of new tolerances.  AM explained these would not 
be the same tolerances used for pre 01 October, the tolerances need to be brought into 
line. 

CW highlighted that the text within Modification 0528 section 5.4.2 already referred to the 
Project Nexus tolerance validation rules and what the definition of these are.  CW asked for 
the business rules to be outlined by Xoserve to ensure that the Transitional text for 
Modification 0528 captures the changes. 

4. BRDs 
MD confirmed all the BRDs have been updated with a table illustrating the reason for 
update, date presented at PNUNC and if a modification is required.  Papers provided: BRD 
Review Comments, Retrospective Updates BRD, Annual Quantity BRD, Reconciliation 
BRD.  MD asked how the Workgroup would like Xoserve to track changes within the BRDs 
suggesting a clean version is published each time the BRDs are approved.  

It was agreed Xoserve would provide a current clean version and all previous versions 
would be changed marked for an audit trail of the changes.  

All parties agreed to review and provide Xoserve with any comments on the BRDs 

Action 0307: All parties to review and provide Xoserve with any comments prior to 
the next meeting 07 April 2015. 
SP asked, having considered the BRDs, if Xoserve had identified any impacts to file 
formats.  

Action 0308: Xoserve to highlight any changes to file formats.   

5. Issues 

5.1. Correction Factors 
MD referred to the Correction Factor presentation and provided the background and 
proposal. 

MD explained a standard Correction Factor (CF) of 1.02264 will be applied to all 
meter points from the MPRN creation.  At data migration, any meter points with a CF 
of 0 will be defaulted to 1.02264. It is the Shippers responsibility to update the CF to a 
site specific CF for any meter point with an AQ greater than 732,000 kWh.  

MD believed where the AQ is greater then 732,000 kWh Shippers will be notified that 
a site specific CF is required.  

Action 0309: Xoserve to check the AQ process and if the correction factor flag 
is sent to the Shipper 

5.2. UNC Supplementary Documents 
MD provided a table highlighting the UNC related documents that will need to be 
amended (UNC Supplementary Documents). 

CW highlighted any changes to these documents need to be approved by the UNCC 
and that a paper is to be presented prior to Nexus go live. 

5.3. Requirements Log 
Meter Removal Reading 

MD provided the Requirements Log and explained for meter removals a solution 
needs to be found, where the market breaker tolerance is breached for that removed 
meter reading. AM gave instances where the meter removal reading provided through 
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RGMA was clearly incorrect and rejected because the consumption that would have 
been recalculated would have significantly exceeded the AQ.  He explained that the 
market breaker validation shouldn’t be assumed to be wrong. 

GN asked about where the meter removable read may be correct but fails the market 
breaker validation because it was out of tolerance.  MD believed this might need 
further consideration, as it should only be the retrospective updates that should be the 
issue.  The Workgroup considered if the AQ would need amendment.  It was agreed 
that the Workgroup needed to consider meter removal readings further and whether 
there needs to be a manual process for sites where the meter removal readings 
would not be accepted. 

Sub-deduct Configurations 

MD explained that for Prime meters to be reconciled correctly, check reads may need 
to be submitted for Class 1 sites to account for any potential drift. 

CB challenged how the drift would be calculated and which meter points the drift 
would need to be applied to, apportioning the drift across the meter points. 

CB believed Primes & Subs are an enduring requirement.  CW explained that Primes 
& Subs are declining in numbers as some  are to be engineered out and others 
customers intend to take responsibility/ownership of the equipment on site. 

CW suggested that the DNs and Xoserve need to consider some possible solutions. 
For Class 1, 2 & 3 sites, shippers will submit reads.  For Class 4 configurations the 
GTs will need arrange to read the site in order to reconcile the Subs to the Prime. 

MD explained the real issue for the industry on Primes & Subs is how to get all the 
check reads in at the same time, it has been suggested that the reads need to be 
taken within a 5 day window.  MD asked what notice Shippers would need to procure 
a check read.  CB explained that this would be dependant on site access and some of 
these may have long lead times as this may be classified as a special request.   

It was agreed at the next meeting the Workgroup needed to consider the period 
required to obtain Prime & Subs check reads. 

AQ Correction / Failed Reads 

The Workgroup considered what phase 2 may look like, in particular with failed reads, 
as the system will look at the AQ, which is live at that time.  

MD confirmed that this was on the requirement log for after go live.  It was suggested 
that a new log captures what requirements cannot be delivered for 01 October. 

AMR Flag 

MD explained that there is a new requirement where AMR equipment is installed, for 
Xoserve to notify the Shipper that an AMR check read is required but only where 
there is a AMR flag against it. 

GN enquired how Shippers would be notified of any drift between the AMR and the 
meter.   

Action 0310: Xoserve to confirm the management of drift calculations for AMR 
equipment. 

5.4. Pre-Payment Meter Transition 

DA provided a Pre-Payment Meter Transition presentation and explained that 
Modification 0451AV introduced a principal that prepayment meters have a different 
usage profile to the standard credit meter profile, in that it will have a flatter usage 
profile.  The AQ value will be correct but the seasonal usage is different so pre-
payment meters are disadvantaged by having an allocation profile similar to credit 
meters -  to account for this, an adjustment is made. DA explained this presents an 
issue for Nexus go-live within the Class 4 category.  A variance will need to be 
created and a form of apportionment/adjustment across the variance periods.  He 
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clarified that any reconciliation up to 01 October will be okay.  Post 01 October the 
standard EUC1 profile will be used based on the AQ value. 
Under Modifications 0451AV and 0432 the readings are adjusted against the profile.  
When a meter read is submitted this triggers reconciliation the reconciliation will not 
align against the monthly adjustment.    

In terms of materiality per meter point to minimise the potential of double debits being 
issued to Users, a meter read will need to be obtained as close to possible to the 
Project Nexus go-live date being mindful of possible non effective days. 

HC enquired if in effect prepayment meters are therefore individually reconciled 
before Project Nexus.  DA clarified prepayment meters are not individually reconciled. 

It was considered if another modification was required to allow for a solution.  The 
Workgroup agreed to consider what the options are at the next meeting. 

6. Any Other Business 

6.1. Contact Type and Electronic Address  
EL provided a Contact Type and Electronic Address presentation on the different 
contacts types of which there are 10.  EL explained that the contact types need to go 
through a data cleanse and Xoserve will be contacting the impacted Shipper(s) / 
Supplier(s), the issue will also be raised within the data cleansing workgroup. 

6.2. Postcode Exit Zone 
EL provided a presentation on the Postcode Exit Zone monthly reports, which are 
provided to Shippers to highlight residual sites that have incorrect postcodes for the 
exit zone. MJ asked about the possibility of incorrect postcodes.  It is assumed the 
postcode is right and the exit zone is wrong, as the postcode drives the exit zone.  

EL explained sites with the incorrect exit zone will be mapped to the correct exit zone, 
that the site should be in, at migration.   AB asked where the LDZ exit zone changes if 
Shippers will be notified. 

Parties agreed to consider the proposal and provide views.   

Action 0311: Xoserve to check and confirm if the LDZ exit zone changes if the 
shipper will be notified. 

5. Diary Planning  
Further details of planned meetings are available at: www.gasgovernance.co.uk/Diary 

Workgroup meetings will take place as follows: 

Time/Date Venue Workgroup Programme 

10:30 Wednesday 
25 March 

31 Homer Road, Solihull. 
B91 3LT. 

Mods 0527, 0528, 0529, 0531 and new 
mod 0532 

10:30 Tuesday 07 
April 2015 

31 Homer Road, Solihull. 
B91 3LT. 

Project Nexus Workgroup  

AQ Correction Scenarios 

10:30 Tuesday 12 
May 2015 

31 Homer Road, Solihull. 
B91 3LT. 

Project Nexus Workgroup 

10:30 Monday 08 
June 2015  

OR 

10:30 Tuesday 09 

31 Homer Road, Solihull. 
B91 3LT. 

Project Nexus Workgroup  
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June 2015  

10:30 Tuesday 14 
July 2015 

31 Homer Road, Solihull. 
B91 3LT. 

Project Nexus Workgroup 

 
Action Table 

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

0101 20/01/15 1.2 To issue an industry 
communication clarifying their 
position on the non-effective 
days provisions.  

Ofgem  

(JD) 

Closed 

0103 20/01/15 3.2 To investigate and provide an 
update on how flows are 
prioritised, including prioritisation 
selection criteria. 

Xoserve 
(MD) 

Carried 
Forward 

0104 20/01/15 3.2 To provide a view on potential 
technical system volume 
requirements and solution v’s 
cost to develop and deliver. 

Xoserve 
(MD) 

Carried 
Forward 

0105 20/01/15 3.5 Reference REQ31 - To consider 
whether the proposed solution 
for read validations would work, 
or whether a suitable alternative 
is available (i.e. add a new flag 
within the RGMA flows). 

Xoserve 
(MD) 

Closed 

0106 20/01/15 3.5 Reference REQ32 – To consider 
what Primes & Subs information 
could be made available to 
users. 

NGD 
(CW) & 
Xoserve 
(MD) 

Carried 
Forward 

0107 20/01/15 4.1 To consider the best option for 
providing a centralised BRD 
based repository for BRD related 
presentations going forward. 

Joint 
Office 
(BF/MB) 
& 
Xoserve 
(MD) 

Closed 

0201 10/02/15 1.2 To investigate whether or not it is 
feasible to break down AQ 
tolerance band 1 to 20,000 to 
identify the smaller AQ ranges, 
or whether adding empty bands 
is an alternative option. 

Xoserve 
(MD) 

Closed 

0202 10/02/15 1.2 To confirm whether or not they 
believe they really need the 
Spec Calc provisions going 
forward. 

All Closed 

0203 10/02/15 3.2 Reference AQ Corrections - 
Xoserve (MD) to double-check 

Xoserve Closed 
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Action Table 

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

whether these should be defined 
as calendar days or Business 
Days. 

(MD) 

0204 10/02/15 3.2 Reference AQ Corrections - 
Xoserve (MD) to update BRDs to 
reflect discussions and provide a 
summary of changes, plus 
identification of the place holder 
locations on the Joint Office web 
site. 

Xoserve 
(MD) 

Closed 

0205 10/02/15 3.2 Reference AQ Corrections - 
Xoserve (MD) to double check 
whether or not the 9 month AQ 
correction window delay trigger 
is parameterised or not and to 
also consider how current Code 
provisions might have an impact. 

Xoserve 
(MD) 

Carried 
Forward 

0206 10/02/15 3.2 Reference AQ Corrections - 
Xoserve (AM) to consider 
provision of an ‘interim’ 
workaround (manual) process 
relating to running a report to 
highlight anomalous reads (inc. 
supporting telephone calls), plus 
look to provide some draft 
business rules around what 
parameters any trigger criteria 
would / could be based on. 

Xoserve 
(AM) 

Carried 
Forward 

0207 10/02/15 3.3 Reference BRD Change 
Tracking - Xoserve (AM) to 
enhance the BRD tracking table 
provision in line with discussions 
and provide a BRD log where 
any comments and Xoserve 
responses are highlighted. 

Xoserve 
(MD) 

Closed 

0208 10/02/15 3.4 Reference Retrospective 
Updates - Xoserve (MD) to 
provide some timelines around 
the Retrospective Update 
Request Received Prior to 
Shipper Transfer process and to 
confirm whether or not it is only 
the Registered Shipper that can 
make changes. 

Xoserve 
(MD) 

Closed 

0209 10/02/15 3.4 Reference Retrospective 
Updates - Xoserve (MD) to 
provide examples (inc. how the 
system would validate a read 

Xoserve 
(MD) 

Closed 



Joint Office of Gas Transporters 

________________________________________________________________________________________________ 

Page 11 of 12 

 

Action Table 

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

following a consumption 
adjustment) around how 
retrospective asset updates are 
expected to work, in time for 
consideration at the 18 February 
Workgroup meeting. 

0210 18/02/15 2.1 Read Validation - All parties to 
consider and provide views on 
the different options/ tolerances 
for the read validation tolerance 
bands. 

ALl Closed 

0211 18/02/15 2.1 Read Validation - Xoserve to 
confirm whether or not 7 extra 
read validation tolerance bands 
could be built into the system. 

Xoserve 
(MD) 

Closed 

0212 18/02/15 2.2 AQ Correction - Parties to 
consider and provide a view on 
the value of X within the AQ 
Correction Timeline (ie, Month - 
X Business Days). 

All Closed 

0213 18/02/15 2.2 AQ Correction – Xoserve to split 
the AQ Correction Timelines and 
provide some example 
scenarios. 

Xoserve 
(MD) 

Closed 

0214 18/02/15 2.3 Consumption Adjustments - 
Xoserve to formulate 
Consumption Adjustment 
scenarios and typical AQ 
calculations. 

Xoserve 
(MD) 

Closed 

0301 
(0528) 

03/03/15 2.0 Xoserve to consider arranging a 
Project Nexus Transitional 
Workshop. 

Xoserve 
(MD/EL) 

Transferred 
from WG 
0528 

0302 
(0528) 

03/03/15 2.0 National Grid Distribution to 
facilitate a transitional 
modification legal text 
walkthrough in London. 

National 
Grid 
(CW) 

Transferred 
from WG 
0528 

0303 
(0528) 

03/03/15 1.2 Xoserve to clarify the rules and 
the use of meter reads submitted 
in September i.e. clarify the rules 
around the AQ calculation and 
submission date, clarify if an AQ 
closing read provided pre-Nexus 
can be classed as an AQ closing 
read. 

Shippers Transferred 
from WG 
0528 
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Action Table 

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

0304 10/03/15 1.2 AQ Corrections - Shippers to 
provide Xoserve with erroneous 
AQ correction scenarios (with for 
example: the starting AQ, the 
required AQ correction, and read 
samples to asses if tolerances 
would fail).  

Shippers Pending 

0304 10/03/15 3.0 AQ Corrections - Xoserve to 
provide the methodology for 
calculating the AQ including 
rounding, truncating and decimal 
places. 

Xoserve 
(MD) 

Pending 

0305 10/03/15 3.0 AQ Corrections - Xoserve to 
confirm when a read loads and 
the AQ is not calculated if a 
notification will be issued to the 
Shipper and what rejection code 
would be used. 

Xoserve 
(AM) 

Pending 

0306 10/03/15 4.0 BRDs - All parties to review and 
provide Xoserve with any 
comments prior to the next 
meeting 07 April 2015. 

All Pending 

0307 10/03/15 4.0 BRDs - Xoserve to highlight any 
changes to file formats.   

Xoserve 
(MD) 

Pending 

0308 10/03/15 5.1 Correction Factors - Xoserve to 
check the AQ process and if the 
correction factor flag is sent to 
the Shipper 

Xoserve 
(MD) 

Pending 

0309 10/03/15 5.3 Requirements Log - Xoserve to 
confirm the management of drift 
calculations for AMR equipment. 

Xoserve 
(MD) 

Pending 

0310 10/03/15 6.2 Postcode exit zone - Xoserve to 
check and confirm if the LDZ exit 
zone changes if the shipper will 
be notified. 

Xoserve 
(EL) 

Pending 

 


