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Project Nexus Workgroup Minutes 
  Wednesday 18 June 2014 

at 31 Homer Road, Solihull B91 3LT 
 

Attendees  

Bob Fletcher (Chair) (BF) Joint Office  
Mike Berrisford (Secretary) (MiB) Joint Office  
Alison Salisbury (AS) Corona Energy 
Andy Miller (AM) Xoserve 
Brendan Cooper* (BC) GDF Suez 
Carl Whitehouse (CWh) first:utility 
Chris Warner (CW) National Grid Distribution 
Colette Baldwin  (CB) E.ON UK 
David Addison (DA) Xoserve 
Elaine Carr (EC) ScottishPower 
Emma Lyndon (EL) Xoserve 
Emily Wells (EW) Corona Energy 
Fiona Cottam (FC) Xoserve 
Huw Comerford (HC) utilita 
James Rigby (JR) RWE npower 
Johan Buys (JB) Corona Energy 
Jon Dixon (JD) Ofgem 
Kathryn Allen (KA) RWE npower 
Lorna Lewin (LL) DONG Energy 
Mark Jones (MJ) SSE 
Michele Downes (MD) Xoserve 
Mike Fensome* (MF) GDF Suez 
Richard Franklin (RF) Opus Energy 
Sandra Simpson (SS) Xoserve 
Steve Mullinganie (SM) Gazprom 
Sue Cropper (SC) British Gas 
* via teleconference 

Copies of all papers are available at: http://www.gasgovernance.co.uk/nexus/180614 

1. Introduction and Status Review 
1.1. Review of Minutes 

The minutes of the previous meeting were accepted. 

1.2. Review of Actions 
NEX03/06: Xoserve (FC/MD) to examine the proposed options (in the British Gas 
‘Further Analysis on Meter Reading Validation Tolerances proposed by Project Nexus’ 
presentation) with an eye to providing an informed view on the preferred solution(s) so 
that the PNUNC could consider in due course. 

Update: Update to be provided at the 22 July meeting. Carried Forward 
NEX06/01: Xoserve (AM) to consider whether or not DMV sites could migrate to Class 
2, and if not, what would be the shortest period that Xoserve required to re-confirm 
them to NDM before Nexus implementation. 
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Update: AM advised that consideration is ongoing with the focus on migrating DMV 
sites into Class 2. He added that the Transporters had offered to extend the DMV (read 
service) provisions for up to 6 months following Project Nexus go-live date. Thereafter, 
the Transporters read service would be withdrawn and DMV sites moved into Class 4 
unless the sites have been designated as Class 2 by Shippers. Furthermore, he 
reminded parties that the read provision remains a Transporter obligation during the 
transition period. 

When asked whether or not Modification(s) 0473/0473A could have a potential impact 
on matters, AM suggested that focus remains on the unconfirmed sites and the main 
goal is to a best fit solution for these wherever possible. SM felt that the proposed 
solution was a sensible one – a view that met with general support of those present. 

CW then advised that the Transporters are considering what to do with their existing ‘in-
situ’ equipment, which may culminate in Shippers having the option to purchase the 
equipment at some point or replace it. 

When asked if there was a cut-off date for the NDM switching (alternative) option, AM 
responding by indicating that this would simply be undertaken in accordance with any 
existing Code rules, whilst at the same time taking into consideration any potential non 
effective dates. AM also confirmed that for the time being it is envisaged that the NDR 
file formats would continue to be utilised within Xoserve systems for Class 1 sites, 
although the file formats themselves may require changes in due course. Carried 
Forward 

NEX06/02: Xoserve (AM) to provide an explanation, including any Network referral 
activities, for the confirmation of a supply point to Class 2. 

Update: AM requested that the action be carried over until the 22 July meeting. Carried 
Forward 

1.3. Pre Modification Discussions (10mins/item) 
None. 

2. Workgroups 
2.1 0473 – Project Nexus – Allocation of Unidentified Gas 

(Report due to Panel on 18 September 2014) – Papers at: 
http://www.gasgovernance.co.uk/0473 

3. Issues and topics for discussion 
3.1 Transition Business Rules for Project Nexus Document Update 

MD explained that the published document (v0.3, dated 16/06/2014) represents the 
culmination of discussions to date and requested that should anyone have any 
comments/feedback to please feel free to submit them to her. 

3.2 Nexus Workgroup CSEP Transition Topic 
AM provided a brief overview of the presentation. 

In considering the 5 DM supply points on a CSEP Network which do not meet the Class 
1 DM mandatory criteria, AM noted that these would be picked up via DMV as 
discussed elsewhere in this meeting. 

When considering the diagram on slide 12 MD confirmed that any aggregation of 
Supply Meter Points for transportation charging purposes is handled behind the scenes 
by Xoserve. 

As far as the annual quantity review aspects outlined on the ‘Scope of iGT Agency 
Services’ slide, AM confirmed that he would remove this item as in future this would not 
be the subject of a review. 
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Moving on to consider the ‘Purpose of Data Preparation’ on slide 18, AM advised that 
as far as the mapping of MPRN to CSEP (i.d.) to iGT Licence Holder, the iGT data 
would be provided in January and would be followed by a 2/3 month mapping exercise. 
Whilst Portfolio reports would be provided to Shippers, the actual report layouts are yet 
to be determined. AM then advised that Xoserve had been engaging with iGTs on this 
preparation work for over 18 months and, as a consequence, he remains confident that 
the data provided by the iGTs would be robust and ‘fit for purpose’. 

Action NEX06/03: Xoserve (AM) to provide a list of portfolio reports data items for 
information to Shippers. 
In considering the ‘CSEPs Large Supply Point Reconciliation’ diagram on slide 23, AM 
highlighted that this is Xoserve’s proposed solution for the (circa) 4.5k LSPs involved, 
whilst adding that there would be no requirement for Shipper to change their processes. 
AM considered that the proposed solution would enable the correct management of the 
associated processes and ensure that all allocated energy was reconciled. AM 
indicated that he remains confident that all LMNs would be reconciled in advance (by 
the end of July 2015) with work ongoing towards this end, over the next 12 months or 
so. When asked AM suggested that any Rolling AQ impacts would be minor in nature, 
but did suggest that the more reads the Shippers could provide for the 4.5k sites, the 
more validation the iGTs could undertake, thereby potentially lessening the risks 
involved. 

Whilst CB advised that the CSEP Ops Forum are trying to close off some of the missing 
LMNs reconciliations, AM also advised that Xoserve would be looking to email parties in 
due course to seek to resolve some of the outstanding/missing LMNs reconciliations. 
Consensus was that the proposal, whilst not perfect, provides for a workable solution. 

AM pointed out that as far as the in-flight Change of Supplier events are concerned, 
consideration of the iGT arrangements going forward remains ongoing. 

Moving on to consider the ‘In-flight supply point register updates that pre-date 1st 
October 2015’ slide, AM suggested during discussions that we may need some non 
effective days for the Change of Shipper aspects. CB suggested that it is the mid month 
CoS’s that may be the issue (including ARVs and subs estimate change potential 
impacts). In acknowledging that there are possible timing issues, AM reminded those 
present that the iGTs would be providing the actual estimates with the real driver being 
related to flagging up CoS impacts, so that all parties are made aware of any potential 
issues. When asked how the iGT Query Resolution Process would be expected to work 
in the new world, AM responded by advising that after the 01 October date, Xoserve 
would not be accepting any updates to the Supply Point Register from the iGTs. 
However, it is hoped that the ongoing preparation work being undertaken with the iGTs 
should help to resolve some of the asset data related issues. 

Closing the discussions, AM pointed out that as far as the six UNC Modifications 
highlighted on the final slide are concerned, Xoserve is currently considering the 
requirements and that the business case(s) for any new iGT raised modification(s) 
would need to ‘mirror’ its equivalent UNC Modification cousin. 

3.3 Nexus Requirements Clarification Log update 
MD provided a brief overview of the two ‘live’ requirements. 

REQ16 – Support for removing the ability to cancel a Nomination - MD confirmed that 
Shippers would be able to resubmit as many nominations as necessary. She also 
advised that Xoserve would be contacting the Shippers who submitted Nomination 
Cancellation files to discuss the proposals with them, and 

REQ17 – Support for only allowing Shipper Agreed Reads (SAR’s) to be submitted by 
IX file (U01) - MD advised that only three Shippers utilise fax and indicated that 
Xsoserve would be contacting these Shippers to request that they utilise IX files 
instead. DA pointed out that this matter potentially cuts across SPAA Schedule 11 & 12 
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provisions and would therefore potentially require changes to both the SPAA Schedule 
and the Non-Code User Pays service schedules. 

4. Any Other Business 
4.1 iGT Agency Services Agreement (ASA) Arrangements 

AM advised those present that it is expected that an equivalent iGT ASA document 
would be developed as part of the iGT UNC Modification 039 considerations and that it 
would also include a non Code User Pays Service related change, whilst no system 
build or process changes are envisaged at this time. 

AM went on to indicate that Xoserve would be writing to Shippers in due course 
regarding any possible iGT data migration and cleansing related issues and also to 
provide a progress update. 

When asked where any SSP capacity bundling would/could be challenged in future, 
CW advised that in his opinion this falls under the auspices of UNC Modification 0440 
(CSEP) provisions, and as a consequence the governance of any challenges would be 
under Code provisions – in essence, its an aggregate of all downstream offtake points. 
DA also added that it also relates to what SOQ would/could be applied whilst MD 
pointed out that it is always the maximum AQ/SOQ that is applied in these instances 
(i.e. every supply point on that CSEP would have the same AQ/SOQ for iGT 
Transportation charges). 

Action NEX06/04: Xoserve (MD) to provide a presentation on how SSP capacity 
aggregation is applied (inc. how the maximum AQ/SOQ aspects would work at a 
CSEP level). 

4.2 UNC Modification 0467 Agency Charging Statement (ACS) update 
When asked, AM suggested that an ACS was not required for UNC Modification 0467 
on the grounds that there is in existence a ‘wider’ ACS relating to non Code User Pays 
provisions. BF pointed out that in his view an ACS would be needed for consideration 
by the Workgroup. CW advised that he would update the June Panel on this matter.1 

4.3 EUC Band 9 Analysis update 
SM advised that he had identified a couple of sites within Gazprom’s portfolio that 
exhibit some strange anomalies and that he would be discussing the matter in more 
detail with Xoserve in due course. AM also suggested that the current analysis report 
was wrong in stating that there are zero sites, as in actual fact, there are 18 impacted 
sites. 

4.4 Xoserve ‘to-be’ process maps and file format flows 
When asked, SS indicated that following feedback at the recent Technology Day (inc. 
AMT catalogue possibilities), an update would be provided at the following UPIEG 
meeting. 

5. Diary Planning  
The following meetings are scheduled to take place during 2014: 

Time/Date Venue Workgroup Programme 

10:30 Tuesday 08 
July 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

0473/0473A 

                                                

1 Post Meeting Note: A non code User Pays ACS has been approved and published for this modification. 
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10:30 Tuesday 22 
July 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

10:30 Monday 11 
August 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

10:30 Tuesday 09 
September 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

10:30 Tuesday 07 
October 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

10:30 Tuesday 04 
November 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

10:30 Tuesday 09 
December 

 

National Grid Office, 31 Homer Road, 
Solihull. B91 3LT. 

To be confirmed 

 
Action Table  

 
Action 

Ref 
Meeting 

Date 
Minute 

Ref 
Action Owner 

Status Update 

NEX03/06 19/03/14 3.1.6 To examine the proposed 
options (in the British Gas 
‘Further Analysis on Meter 
Reading Validation 
Tolerances proposed by 
Project Nexus’ 
presentation) with an eye to 
providing an informed view 
on the preferred solution(s) 
so that the PNUNC could 
consider in due course. 

Xoserve 
(FC/MD) 

Update to be 
provided. 
 
Carried 
Forward 
To be 
discussed at 
22 July 
meeting 

NEX06/01 04/06/14 3.1.1 To consider whether or not 
DMV sites could migrate to 
Class 2, and if not, what 
would be the shortest 
period that Xoserve 
required to re-confirm them 
to NDM before Nexus 
implementation. 

Xoserve 
(AM) 

Update to be 
provided. 

Carried 
Forward 

NEX06/02 04/06/14 3.1.1 To provide an explanation, 
including any Network 
referral activities, for the 
confirmation of a supply 
point to Class 2. 

Xoserve 
(AM) 

Update to be 
provided. 

Carried 
Forward 
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Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner 
Status Update 

NEX06/03 18/06/14 3.2 To provide a list of portfolio 
reports data items for 
information to Shippers. 

Xoserve 
(AM) 

Update to be 
provided. 

NEX06/04 18/06/14 4.1 To provide a presentation 
on how SSP capacity 
aggregation is applied (inc. 
how the maximum AQ/SOQ 
aspects would work at a 
CSEP level). 

Xoserve 
(MD) 

Update to be 
provided. 

 


