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DSC Change Completion Report (CCR) 
	Change Title
	Billing History by all NTS Capacity 

	Change reference number (XRN)
	4009 

	Xoserve Project Manager  
	Darran Dredge 

	Email address
	darran.dredge@xoserve.com

	Contact number
	0121 7592 2759

	Target Change Management Committee date
	12/09/2018 

	Date of Solution Implementation
	19/07/2017

	Section 1: Overview of Change Delivery

	As part of the EU Phase 4 and Charging Review (Gas) implementation, analysis of all charges needs to be completed to understand bookings and flows of all Shippers at all ASEPs and Exit Points. 

Xoserve has extracted the required data from (old) UKLink, this was then validated by Xoserve’s Operational users and data placed on a secure SharePoint site for National Grid Transmission to retrieve and validate

Change was completed in two deliveries, applicable dates in 2014 until 31 March 2016 and then from 1 April 2016 until the Nexus system goes live. 


	Section 2: Confirmed Funding Arrangements

		Gas Industry Participant
	BER Share of  Cost
	Actual Share of Cost
	BER Cost Value
	Actual Cost Value

	Shippers
	
	
	
	

	IGTs
	
	
	
	

	DNOs
	
	
	
	

	Transmission
	100%
	100%
	£9,315
	£8,256

	DN’s & IGT
	
	
	
	




	Section 3: Provide a summary of any agreed scope changes

	Not Applicable

	Section 4: Detail any changes to the Xoserve Service Description

	Not Applicable

	Section 5: Provide details of any revisions to the text of the UK Link Manual

	Not Applicable

	Section 6: Lessons Learnt

	Not Applicable
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