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Content:
Support for NG Gateway 
(STIG) migration. 
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Content:
Gas Charging Regime Part A. 
Gemini only impact. 
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Placeholder for detailed analysis and 
delivery for impacts to Gemini with the 
creation of a Central Switching Service.
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UK Link Future releases may include 
Gemini change. 
Cadent Billing UK Link change being 
delivered within UKL R3 in Feb ‘19

UAT
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Content:
Gas Charging Regime Part B/CAM incremental. 
Sep’19 delivery.  Gemini & UK Link impact.
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Potential Gemini changes to deliver UIG Mods

Supplier Engagement & Governance

PIS

Content:
Unplanned UIG delivery - risk that 
additional Gemini environment(s) are 
needed given change congestion.  
Awaiting Ofgem update.
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Analyse customer 
enhancement requests 
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