
Joint Office of Gas Transporters 
________________________________________________________________________________________________________
  

Please contact the Joint Office if you wish to use teleconference facilities for this meeting 

Contact Details: enquiries@gasgovernance.co.uk 
Papers available at: www.gasgovernance.co.uk 

UNC Project Nexus Workgroup Agenda 

10:30 Wednesday 02 April 2014 

at 31 Homer Road, Solihull B91 3LT 
 
 
 
 

1. Introduction and Status Review 
1.1. Review of minutes 

1.2. Review of Actions 

1.3. Pre Modification Discussions (10mins/item) 

2. Workgroups 

2.1. 0473 – Project Nexus – Allocation of Unidentified Gas 
(Report to Panel 19 June 2014) – Papers at: 
http://www.gasgovernance.co.uk/0473 

3. Issues and topics for discussion 

3.1. High Level Workgroup Issues 

3.1.1. RAID Log 

3.1.2. Project Plan 

3.1.3. BRD Updates 

3.1.4.   Transitional Arrangements 

3.1.5.    Uniform Network Code Validation Rules 

3.1.6.    Performance Assurance 

3.2. New issues 

4. Any Other Business 

5. Diary Planning 
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Action Table 

 
Action 

Ref 
Meeting 

Date 
Minute 

Ref 
Action Owner Status Update 

NEX01/02 
(formally 
0440 01/02) 

28/01/14 1.2 ES Pipelines (AP) to investigate 
whether or not the initial 
determination of the AQ by the 
iGT for premises not already 
contained within the AQ 
calculation table for the purposes 
of determining the AIGTS AQ is 
also ‘covered off’ in the IGT 
UNC and also to approach GH 
for an explanation of why 
paragraph IGTAD Section 
D2.1.2 is important to the iGTs. 

 Carried 
Forward 

NEX03/01 19/03/14 3.1.1 To review the RAID log, and 
specifically the ‘requirements 
tab’ and provide feedback at the 
next meeting. 

All Update due at 02 
April 14 meeting. 

NEX03/02 19/03/14 3.1.3 To review the latest version of 
the iGT Agency Services BRD 
(v2.1 dated 18/02/2014) and 
provide feedback at the next 
meeting. 

All Update due at 02 
April 14 meeting. 

NEX03/03 19/03/14 3.1.5 To review the proposed transition 
arrangements for Supply Point 
Administration activities and 
provide their views at the next 
meeting. 

All Shippers Update due at 02 
April 14 meeting. 

NEX03/04 19/03/14 3.1.5 With regard to the proposed 
Supply Point Administration 
activities to provide additional 
clarity around the number of 
Non-effective days and to look to 
provide various examples for 
consideration at the next 
meeting. 

Xoserve 
(MD) 

Update due at 02 
April 14 meeting. 

NEX03/05 19/03/14 3.1.5 To look to building in the 
Indicative Transition Topics in to 
the overall project plan 
(including dates, anticipated 
durations needed to review and 
approve). 

Xoserve 
(MD) 

Update due at 02 
April 14 meeting. 

NEX03/06 19/03/14 3.1.6 To examine the proposed options 
(in the British Gas ‘Further 
Analysis on Meter Reading 
Validation Tolerances proposed 
by Project Nexus’ presentation) 
with an eye to providing an 
informed view on the preferred 
solution(s) so that the PNUNC 
could consider in due course. 

Xoserve 
(FC/MD) 

Update due at 02 
April 14 meeting. 
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UNC Workgroup 0473 Agenda 

Project Nexus – Allocation of Unidentified Gas 

Wednesday 02 April 2014 

at 31 Homer Road, Solihull B91 3LT 
 
 

This meeting will be considered within the Project Nexus Workgroup meeting 
 
 

1.0 Review of AUGE Guidelines 

2.0 Review of Minutes and Actions 

3.0 Discussion 

4.0 Any Other Business 

5.0 Diary Planning for Workgroup 
Agree agenda items and actions for next meeting 

 

Action Table 

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

0473 
03/01 

19/03/14 2. To consider what role and 
responsibilities may be for the UNCC 
and any proposed sub-committee going 
forward. 

All parties Pending 

0473 
03/02 

19/03/14 2. To consider the proposed timeline 
tendering related impacts and provide a 
view at the next meeting. 

Xoserve 
(FC) 

Pending 

0473 
03/03 

19/03/14 2. To amend the guidelines document to 
reflect the discussion points raised 
including changes to the tendering 
process timescales and assessment of 
potential UNC related impacts 
(especially as this modification is 
expected to precede the Project Nexus 
go-live date). 

Waters Wye 
Associates 
(GE) 

Pending 

 

 


