
Update	  for	  February	  2016	  UNCC	  on	  Procurement	  of	  new	  AUGE	  (Modification	  
0473)	  

Modification	  0473	  is	  due	  to	  be	  implemented	  in	  parallel	  with	  Modification	  0432	  (Project	  
Nexus	  Settlement).	  	  Mod	  0473	  requires	  the	  procurement	  of	  a	  new	  “Allocation	  of	  
Unidentified	  Gas	  Expert”	  (AUGE).	  

A	  Stakeholder	  Evaluation	  Panel	  has	  been	  established,	  to	  give	  a	  small	  cross-‐section	  of	  
Industry	  representatives	  a	  meaningful	  input	  to	  the	  selection	  process.	  	  Xoserve	  is	  keeping	  
UNCC	  informed	  of	  progress.	  

February	  2016	  Update	  

Responses	  to	  Xoserve’s	  Invitation	  to	  Tender	  document	  were	  received	  at	  the	  end	  of	  January.	  	  
After	  a	  phase	  of	  individual	  review,	  the	  Stakeholder	  Evaluation	  Panel	  will	  meet	  with	  Xoserve	  
to	  undertake	  a	  group	  scoring	  exercise	  to	  rank	  the	  bidders.	  	  We	  will	  then	  invite	  a	  small	  
number	  of	  bidders	  to	  make	  presentations	  to	  Xoserve	  and	  the	  Evaluation	  Panel.	  

Due	  to	  commercial	  confidentiality,	  we	  are	  not	  able	  to	  disclose	  the	  identities	  of	  the	  bidders	  
to	  the	  Industry	  at	  this	  stage.	  

We	  will	  bring	  a	  further	  update	  to	  the	  March	  UNCC	  meeting.	  

The	  high	  level	  timeline	  presented	  at	  December	  2015	  UNCC	  is	  still	  valid	  and	  we	  still	  expect	  to	  
be	  able	  to	  announce	  the	  appointment	  of	  a	  new	  AUGE	  on	  or	  around	  the	  June	  2016	  UNCC	  
meeting.	  

Update	  on	  Threats/Challenges	  to	  Target	  Timescales	  

• No	  high	  impact	  threats	  identified	  at	  present	  	  
• Medium	  impact	  threats:	  	  

o None	  remaining	  
• Low	  impact	  threats:	  	  

o Evaluation	  Panel	  availability	  –	  reduced	  to	  low,	  as	  all	  meetings	  are	  now	  booked	  In	  
members’	  diaries	  

o Xoserve	  staff	  availability	  –	  reduced	  to	  low,	  as	  all	  meetings	  are	  now	  booked	  and	  
contingency	  resources	  are	  available	  	  

o Key	  AUG	  deliverable	  dates	  not	  clear	  due	  to	  proposed	  changes	  to	  Framework	  
document	  –	  impact	  reduced	  following	  discussions	  at	  November	  meeting	  	  

o AUG	  Framework	  document	  contains	  minor	  defects/inconsistencies	  –	  remove,	  as	  
revised	  version	  of	  Framework	  document	  agreed	  to	  January	  UNCC	  
	  


