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Since the last UK-Link Committee update several Project Nexus industry meetings have taken place. The 
following describes the meetings that have taken place:- 
 
PNAG – 16th March 
This meeting was cancelled. In light of the recent CCP Scenario Interface Assessment Meeting held on the 
4th March it was felt that there wasn’t enough material to have a meeting. The next planned meeting is the 
14th April 2010. 
 
PNUNC – 29th March 2010 
The group agreed the Topic Workgroup Allocations Final report. The group also felt that at the meeting in 
May all the options from the Topic Workgroup should be ‘pieced together’ to ensure that all the principle 
options are viable. The next meeting is the 13th April 2010. 
 
PNUNC – AQ Principle Workgroup 9th & 23rd March 2010 
Two meetings out of the planned three have taken place and the group have agreed some options and high-
level business rules. These are being formally prepared for the final meeting of the group on the 16th April 
2010. Further information in respect of the options can be found at 
http://www.gasgovernance.co.uk/nexus/230310. 
 
PNUNC – SP Reconciliation Principle Workgroup 17th & 29th March 2010 
Two meetings out of the planned three have taken place and the group are in the process of agreeing some 
options and high-level business rules. These are being formally prepared for the final meeting of the group 
on the 27th April 2010. Further information in respect of the options can be found at 
http://www.gasgovernance.co.uk/nexus/230310. 
 
PNUNC – AMR Detailed Requirements Workgroup 31st March 2010 
The group had their first meeting out of a proposed series of ten. The aim of this first meeting was to agree in 
more detail the scope and approach of the workshops. A list of requirements above the presently planned 
Daily Metering Elective was discussed. This will be used as the basis for future meetings and will also 
determine which ‘as-is’ processes need to be analysed by the group. The next meeting of the group is 20th 
April 2010. 
 
Future Meetings 
PNUNC – 13th  April  & 11th May 2010 
PNAG – 14th April 2010 
AQ3 – 16th April 2010 
AMR 2 & 3 – 20th April & 12th May 2010 
SP3 – 27th April 2010 


