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Support for NG Gateway 

(STIG) migration. 
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Gas Charging Regime Part A. 

Gemini only impact. 
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Placeholder for potential work to 

analyse impacts to Gemini with 

the creation of a Central 

Switching Service.
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UK link GCC Delivery

UK Link Future releases may include 

Gemini change. Note that R2/R3 do not.

Billing separation UK Link change being 

delivered within UKL R3 in Nov ‘18 

UAT

UAT

Content:

Gas Charging Regime Part B/CAM incremental. 

Sep’19 delivery.  Gemini & UK Link impact.

U
IG Potential Gemini changes to deliver UIG Mods

NFR Analysis Supplier Engagement & Governance

PIS

Content:

UIG delivery - risk that additional Gemini 

environment(s) are needed given change 

congestion.  Awaiting update.
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Analyse customer 

enhancement requests 

NG Business 
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Cadent/Transmission Billing Separation Delivery (UK Link R3) Imp


	Gemini Portfolio 24 month Change View -  April 2018 DSC.vsd
	Portfolio Overview


