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Gas Charging Regime Part A. 

Gemini only impact. 
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UK Link Future releases may include Gemini change. 

Cadent Billing UK Link change being delivered within UKL R3 in Feb ‘19

End User Category (EUC) Drop 2 will include changes to Gemini system 

due to the impacts identified.

UAT

Content:

Gas Charging Regime Part B/CAM incremental. 

Sep’19 delivery.  Gemini & UK Link impact.
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No firm MODS known currently

Unplanned UIG delivery - risk that 

additional Gemini environment(s) are 

needed given change congestion.  
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CSS Consequential changes timeline 

shared with Ofgem. Go Live March 2021

CSS Bid – Awaiting outcome
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Test Support and Consultation provision to NGIS. 

No change to Gemini (Support only project)

Awaiting direction from NG on the 
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