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Status Justification

Schedule

• Build milestone successfully completed

• Acceptance and regression testing completed to 

plan

• Implementation dress rehearsal completed 

successfully

• Performance testing has progressed to plan

• Preparation for go-live is in progress for 

implementation of XRN5142 on 5th Nov

Decision taken at eChMC on 1st Nov to revise 

implementation date of XRN’s(4941, 5007, 5072, 

5180 & 4780c) to 22nd January 2022

No further decisions are required this month

Risks and Issues None applicable

Cost Forecast to complete delivery against approved BER 

Scope

In Scope – XRN4941 - MOD0692 - Auto updates to meter read frequency

In Scope - XRN5007 - Enhancement to reconciliation process where prevailing volume is zero

In Scope - XRN5072 - Application and derivation of TTZ indicator and calculation of volume and energy – all classes

In Scope - XRN5142 - New allowable values for DCC Service Flag in DXI File from DCC

In Scope - XRN5180 - Inner tolerance validation for replacement reads and read insertions

In Scope – XRN4780C – Inclusion of Meter Asset Provider Identity (MAP Id) in the UK Link system (CSS Consequential Change)

Descoped - XRN5091 - Deferral of creation of Class change reads at transfer of ownership

Descoped - XRN5186 MOD0701 – Aligning capacity booking under the UNC and arrangements set out in relevant NExAs

Descoped - XRN5187 MOD0696 – Addressing inequalities between capacity booking under the UNC and arrangements set out in the relevant NExAs
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