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XRN5393 –

Gemini Spring 

22 Release

Mods 752 / 

755 / 759

Introduction of 

Entry Capacity 

Assignments

Mod 0779/A
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Single Sign on 

Experience

API 

Enhancements 

SiteMinder  

Upgrade

NG TRANSMISSION CHANGE HORIZON PLAN 2022 – 2023

Implemented 22nd May

Implemented 6th May 

Project Status

On Track 

Complete 

Potential Risk to Plan / 

Developing at Risk

Plan at Risk 

Indicative Ofgem

Decision Date

Implemented 29th May

Implemented 1st September

Implemented 24th April

System ready awaiting Ofgem decision Functionality Parameterised
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Arrangements 

for 

Interconnector

s with 

additional 

Storage 

capability

Mod 0761
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Upgrading 

Gemini User 

experience 

and interfaces

NG TRANSMISSION CHANGE HORIZON PIPELINE OCT 2022 – 2023

Mod Development Ofgem Decision

NG / Xo 

Governanc

e
Analysis to Implementation

2 Year Programme of work


