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Mod 0846

National Gas Transmission Change Horizon

2 Year Programme of work – Go-Live September 2024

Key Points

Mod 846: Individual data fix implementations will occur throughout winter 23/24 as and when required.

Mod 823: Removed from the plan following Ofgem decision

Connectivity & 

Onboarding Period

Monthly Implementations

Fourth 

Focus Group

Hypercare Support

Market Trials Period

Third Focus 

Group
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Latest News
Gemini Sustain Plus Focus Group

• All previous Focus Group material (presentation, demonstrations of the User Interface and Q&As) is available on the Gemini Sustain Plus 
website. https://www.xoserve.com/change/investment-change/gemini-changes-overview/gemini-sustain-plus/

• Please contact Geminiengagement@correla.com if you have not received the invitation for the Focus Group

March 2024 Focus Group

• The next Focus Group will be held on Monday 18th March and the agenda will cover:

• Programme progress updates
• Training Update
• Onboarding Update
• Market Trials
• System Demo 
• API and Security
• Q&A 

Programme Next Steps

• Detailed Design Change Pack – Approved at Change Management Committee in February 2024
• Continue development and testing of the Gemini process of new screens and batch jobs.
• Connectivity & Onboarding commences 1st April 2024, please engage with your internal technical teams.
• Market Trials period 3rd June – 12th July 2024. Please register for Market Trials via the link Deadline 13th May 2024
• Training content being developed for release in Q2 2024.
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