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CHANGE	  OVERVIEW	  BOARD	  

GAS	  CENTRAL	  SERVICES	  CHANGE	  HORIZON	  EVENT	  

ABOUT	  THE	  EVENT	  

Registered	   01.12.2014	  
Last	  Updated	   	  
	  

Title	   Registration	  Responsibility	  
High	  Level	  Definition	  	   Implementation	   of	   DCC	   obligation	   to	   provide	   gas	   and	   electricity	  

Registration	  Services.	  
	  
DCC	   to	   discharge	   obligation	   through	   appointment	   of	   Central	   Registration	  
Service	  Provider.	  

Purpose	   To	  establish	  Registration	  arrangements	  that	  are	  appropriate	  to	  a	  market	  in	  
which	   dual	   fuel	   supply	   contracts	   are	   prevalent	   and	   Smart	   Meters	   are	  
installed	  widely,	   and	  which	   facilitate	   the	   shortening	   of	   Supplier	   switching	  
timescales.	  

Assumptions	   • Regulatory	  Impact	  Assessment	  makes	  case	  for	  change	  
• Registration	  services	  defined	  and	  understood	  
• Networks	   have	   enduring	   requirement	   to	   maintain	   Supply	   Point	  

Registers	  necessary	  and	  sufficient	  for	  the	  operation	  of	  their	  businesses	  
• Shipper	  Registration	  outside	  scope	  of	  DCC	  obligation	  

Delivery	  Target	   End	  2018	  
Dual	  Fuel	   Yes	  
	  
EVENT	  IMPACT	  –	  INITIAL	  ASSESSMENT	  

<Complete	  for	  all	  Events	  on	  Change	  Horizon	  in	  Zone	  1	  

Process	   • Supply	  Point	  Registration	  
• Change	  of	  Supplier	  
• Supplier	  ID	  update	  
• Change	  of	  Registered	  Shipper	  

Dependencies	   • Regulatory	  impact	  assessment	  
• Significant	  Code	  Review	  
• Smart	  Meter	  rollout	  

Related	  Events	   • Switching	  Evolution	  
Stakeholders	   • Shippers	  /	  Suppliers,	  DCC,	  Networks,	  Xoserve	  
	  
EVENT	  SOLUTION	  –	  INITIAL	  HIGH	  LEVEL	  DESIGN	  

<Complete	  for	  all	  Events	  on	  Change	  Horizon	  when	  progressing	  from	  Zone	  1	  to	  Zone	  2>	  
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People	   • Significant	   demand	   on	   regulatory,	   business	   analysis	   and	   technical	  
resources	  

Process	   • Supply	  Point	  Registration	  
• Change	  of	  Supplier	  
• Change	  of	  Registered	  Shipper	  

Technology	   • Sites	  and	  Meters	  
• Supply	  Point	  Administration	  
• Data	  Enquiry	  
• Contact	  Management	  
• IX	  

Timing	   • Design,	  Build	  and	  Test	  likely	  to	  be	  18-‐24	  months	  
Projects	   • Not	   linked	   to	  other	  projects	   at	   this	   point,	   but	  possible	   relationship	   to	  

Smart	  Programme	  
	  
EVENT	  DELIVERY	  MILESTONES	  

<Complete	  for	  all	  Events	  on	  Change	  Horizon	  when	  progressing	  from	  Zone	  1	  to	  Zone	  2>	  

Key	  Milestones	  and	  
approximate	  timing	  

As	  indicated	  by	  Ofgem	  Smarter	  Markets	  Programme:	  
• Blueprint	  (Operating	  Model)	  –	  Late	  2015	  
• Detailed	  Level	  Specification	  –	  Late	  2016	  
• Enactment	  	  (Code	  and	  Licence)	  –	  Mid	  2017	  
• Design,	  Build	  and	  Test	  –	  End	  2018	  

	  
NEXT	  STEPS	  

External	   Publication	  of	  Ofgem’s	  Consultation	  Conclusions	  and	  initiation	  of	  Blueprint	  
phase	  expected	  early	  2015	  

COB	   Q2	  2015	  
	  


