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Project Nexus Workgroup Minutes 

  Monday & Tuesday 19 & 20 September 2011 
at the National Grid Office and Holiday Inn, 31 and 61 Homer Road, Solihull. 

 

1. Introduction 
TD welcomed all to the meeting. 

1.1 Review of Minutes 
The minutes of the previous meeting were approved.  

1.2 Review of Actions 
Action NEX06/04: British Gas (GW) to consider and provide a set of 
business requirements (inc. the viability of) a bulk read upload facility. 

Update: In light of the absence of British Gas, it was agreed to defer 
discussion. Carried Forward 

Action NEX06/05: Ofgem (CC) to provide an update on Ofgem’s work 
looking at the SMART rollout impacts on the iGTs; and offer a view on iGT 
Modification 0039. 

Update: AW provided an update on ongoing discussions. It was recognised 
that iGT issues are beyond the scope of the UNC, but Shippers emphasised 
that consistency, with uniform processes, offered the prospect of significant 
benefits. Nexus appeared to be a clear opportunity to reconsider the existing 
arrangements and deliver consolidation. FC and CW agreed to investigate 
the feasibility of providing a common system solution that would/could 
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incorporate both Nexus and iGT requirements, or alternatively identify any 
possible tweaks that could be made to Nexus to achieve a similar result. 

Closed 
New Action NEX09/11: FC and CW to investigate the feasibility of providing 
a common system solution incorporating iGT Supply Points, or tweaks to 
Nexus to achieve a similar result. 

Action NEX07/14: Transporters to consider views on rolling AQ proposals 
(inc. BSSOQs) vs fixed SOQ requirements across market sectors and the 
potential impact on future transportation charges (inc. changing rate 
impacts). 

Update: Awaiting the outcome of SOQ discussions at the DNCMF meeting 
on 26/09/11. Carried Forward 

Action NEX08/01: All to consider the (unintended) consequences of the 
rolling AQ affecting EUC bands, and the potential increase in the frequency 
of band transfer. 

Update: GE questioned the relevance of retaining this action. BD undertook 
to speak to SB and report back. Carried Forward 

Action NEX08/02: All to understand what the capacity commitment would 
be for the SOQ charging factor if it were fixed. 

Update: Awaiting the outcome of SOQ discussions at the DNCMF meeting 
on 26/09/11. Carried Forward 

Action NEX08/03: Xoserve (SN/MD) to assess other process impacts and 
what was the most appropriate way to progress/bring in Modification 0380. 

Update: NS presented (see 5.2.2 below). Closed 
Action NEX08/04: Wales & West Utilities (ST) to ensure that Reconciliation 
- Consideration of Option 3 to be raised at the next meeting of DNCMF. 

Update: This is on the 26 September DNCMF agenda. Closed 

Action NEX08/09: Xoserve (SN/MD) in relation to the Project Nexus 
consultation responses - Contact Shell Gas Direct to ascertain if their 
response retained currency. 

Update: SGD confirmed they were content with the updated IRR. Closed 

Action NEX08/12: Xoserve (FC/MD) in respect of Reconciliation: To 
develop a presentation (based upon discussion points) on how best to 
manage the data items listing (content, time expiry, new additions, 
amendments, etc) including consideration of ASP data, for consideration at 
the next meeting. 

Update: MD advised this is due to be discussed under Supply Point 
Register at the 25/10/11 meeting. Carried Forward 

Action NEX08/13: Xoserve (FC/MD) in respect of the Supply Point Register: 
To prepare example scenarios (including identification of root causes, what 
to do with erroneous reads, asset error related aspects, reconciliation 
neutrality and energy smearing, throughput and refund timelines and 
mechanisms, contractual timelines) and what possible business rules would 
be needed to support the process in the new world. 

Update: MD advised this is due to be discussed under Supply Point 
Register at the 25/10/11 meeting. Carried Forward 

Action NEX08/14: Xoserve (FC/MD) in respect of Retrospective Updates: 
To prepare example scenarios (including identification of root causes, what 
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to do with erroneous reads, asset error related aspects, reconciliation 
neutrality and energy smearing, throughput and refund timelines and 
mechanisms, contractual timelines) and what possible business rules would 
be needed to support the process in the new world. 

Update: Covered under 5.2.2 below. Closed 

Action NEX08/15: Xoserve (FC/MD) in respect of Retrospective Updates: 
To consider the ‘line in the sand’ roll forward retrospective update 
considerations and provide feedback at the next meeting. 

Update: Covered under 5.2.2 below. Closed 
Action NEX09/01: All DNs in respect of the AQ Topic: to double check to 
establish the existence of sub subs (and, if any existed, quantify how many). 

Update: DNs confirmed none exist. Closed 

Action NEX09/02: Xoserve (SN) in respect of AQ: Provide a WORD copy of 
the BRD to individual Shippers on request. 

Update: Completed. Closed 
Action NEX09/03: Xoserve (SN) in respect of the AQ BRD 8.4.6 - Produce 
a strawman/figures for ‘market breaker’ read validation and present at the 
next meeting. 

Update: A Read Validation: ‘Market Breaker’ presentation had been 
published. Closed 

Action NEX09/04: All shippers in respect of the AQ BRD 8.12.2 – to 
examine their processes to see what actions they might need to take in 
response to a notification of AQ validation failure/AQ not recalculated. 

Update: No new considerations/concerns/requests were raised by those 
shippers present. Closed 

Action NEX09/05: Xoserve (MD) in respect of the AQ BRD 8.12.2 - Provide 
a list of the reasons for current AQ validation failure/AQ not recalculated. 

Update: Presentations had been published for AQ Warnings Report, AQ 
Rejection Codes and AQ System Validation. Closed 
Action NEX09/06: All shippers in respect of the AQ BRD 8.12.2 - to 
consider what they would like to see included in the rejection file. 

Update: No new considerations/concerns/requests were raised by those 
shippers present. Closed 

Action NEX09/07: Xoserve (MD) in respect of the AQ BRD 8.12.2 – to 
provide examples of the current AQ reports. 

Update: A Mod 81 AQ Reports presentation had been published. Closed 
Action NEX09/08: Xoserve (MD) in respect of the AQ BRD 8.12.2 – to 
provide an example of a potential report. 

Update: A Mod 0380 Strawman Reports presentation had been published. 

Closed 
Action NEX09/09: All DNs in respect of the Supply Point Register: Universal 
Single Meter Point Supply Points - DNs to look at alternative ways to link, 
decouple, and/or transfer Supply Points. 

Update: Update due at the 25/10/11 meeting. Carried Forward 
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Action NEX09/10: Joint Office (BF/MB) to ensure that Supply Point 
Register: Universal Single Meter Point Supply Points is included on the 
25/10/11 meeting agenda. 

Update: Update due at the 25/10/11 meeting. Carried Forward 

2. Modification Workgroups 
2.1 0380 – Periodic Annual Quantity calculation 

Consideration deferred. 

2.2 0377 – Use of Daily Meter Reads 
Consideration deferred. 

2.3 0359 – Use of Market Sector Flag to determine Customer Status 
Consideration deferred. 

2.4 0357 – Enhanced Supply Point Administration Process 
Consideration deferred. 

3. Workgroup Approach and Plan 
Project Nexus Workplan 

FC provided a brief overview of the workplan, which has been updated since the 
previous meeting. Whilst advising that there was some flexibility remaining in the 
schedule towards the end of the year, she also took the opportunity to remind 
those present that the Settlement BRD is still published for review by, and 
comments from, interested parties. 

Whilst it had been envisaged that this would be the last reconciliation meeting, the 
need to consider what iGT contingency arrangements (Action NEX09/11) may be 
required going forward would necessitate an additional meeting. 

Topic Workgroup Timeline Tracking 

FC provided a brief overview of the topic workgroup timeline plan. 

4. Terms of Reference (issues and topics) 
No issues raised. 

5. Issues and topics for discussion 
5.1 High Level Workgroup Issues 

No issues raised. 

5.2 Further Consideration of Meter Reading Arrangements 
5.2.1 Reconciliation & Invoicing (19th) 

Project Nexus Workgroup Reconciliation Meeting 5 presentation 

MD provided a brief overview of the presentation, advising that the 
‘to-be’ process maps are currently being developed for consideration 
at the next meeting. 

Looking at the Initial Requirements Register items, FC said previous 
discussions had moved the focus away from monetary towards 
energy aspects, potentially resulting in a more efficient filter failure 
process. 

In examining the RbD issues raised during various workgroup 
meetings, SB suggested that, whilst the proposals do not provide a 
complete solution for all problems, they would provide significant 
improvements. GE agreed that a good foundation had been laid 
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down for the future. There was consensus that all issues had been 
dealt with as best they could at this point in time. 

Project Nexus Reconciliation Transition presentation 

FC provided a brief overview of the presentation. 

Considering each of the three options in turn, some parties felt that 
option 2 was likely to be more administration resource intensive than 
option 1. It was also suggested that option 3 would probably have the 
minimum disruption. When asked for a view, FC suggested that 
option 1 may be overly complex, option 2 could have potentially high 
post implementation costs associated with running two systems 
(current and new) alongside each other beyond an initial 12 month 
period, whilst at least one party has voiced concern relating to option 
3 having the potential for historic SSP reconciliation to impact unduly 
upon LSP parties. She went on to suggest considering whether 
separate arrangements would be needed for large metering errors, 
highlighting tensions between the current rules and BRD. 

Having discounted option 2 and recognised that no smaller market 
participants were present to give their point of view, attendees 
requested time to consider the matter before committing to either 
option 1 or 3. 

Project Nexus Workgroup (Reconciliation) – Business Requirements 
Definition (BRD) 

MD provided a brief overview of the changes made since the last 
meeting focusing attention on specific sections. In response to 
discussions and points being raised, TD captured suggested 
changes on-screen within the BRD. 

Section 4 – Benefits – it was agreed to remove the subsidies 
statement. CW suggested that the assumption has always been to do 
away with USRVs – if there is an increase in filter failures, then the 
Workgroup process will have failed. 

Section 6.3 – Risks – following discussion around potential risks 
associated to the partial rollout of SMART metering and any legacy 
data cleansing issues, it was agreed that these points would sit more 
comfortably under 6.4 – Issues. 

Section 6.5 – Constraints – Considering potential costs and benefits, 
AW noted that Ofgem would expect costs and benefits to be 
identified within the respective UNC modifications. 

SB indicated that she would prefer to see rolling AQ in place before 
Nexus as it could potentially address a lot of issues currently being 
discussed. 

Section 8.8 – Validation of Reconciliation Values (USRV/Filter 
Failures) – MJ remained convinced that it would be preferable to 
employ an absolute value for the 0 – 73,200 AQ band, although FC 
did not necessarily support this view. It was suggested that the 
ranges should not be ‘hard coded’ within the system thereby allowing 
for easy amendment should the bands change over time. FC 
suggested that one issue relates to how we capture very small site 
erroneous errors without impacting upon the wider ranges - KK 
suggested that benefit would be obtained by stopping erroneous 
reads at the initial (read) validation stage. 

Summing up, FC noted the next steps as being: 
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• removal of the tolerance table(s) and employing a ‘market 
breaker’ backstop; 

• revisit the Settlement BRD tolerance tables and consider the 
‘top and tail’ requirements, and 

• include a statement in the BRD to cover manual intervention 
to prevent ‘market breaker’ situations occurring. 

Xoserve (FC/MD) agreed to consider various tolerance requirements 
for both settlement and reconciliation to ensure that smaller 
erroneous errors are captured, including the possible adoption of an 
absolute value for the 0–73,200 AQ band. 

Section 8.12 – Reconciliation Communication – attendees discussed 
the volume of data exchanges vs cost and benefits before moving on 
to consider the option of receiving a high-level summary report 
supported by the ability to request more detailed information as and 
when required. All agreed to consider their data communication 
requirement, especially how data updates (asset changes etc.) would 
be managed. 

PN UNC Workgroup Invoicing presentation 

As this was the inaugural meeting for the area, FC undertook to 
contact all the original (2008) consultation response owners (where 
possible) to ascertain if the requirements are still valid. 

CW questioned whether requirement 8.7 sat in the invoicing area. FC 
argued that it had to be captured somewhere and this was as good a 
location as any, which met with consensus support. 

Following a short discussion over what is, or is not in scope, FC 
agreed to move invoice content into the ‘in scope’ list. 

When asked for any possible invoicing issue additions, MJ suggested 
adding individual supply point information provisions for initial 
allocation for LSPs, possibly down to meter point level. GE advised 
that ICOSS have recently issued a letter relating to customer issues 
in this area and he would provide a copy in due course.  

CSEP Considerations 

FC developed a flipchart diagram on her conceptual ideas relating to 
possible iGT contingency requirements going forward. She pointed 
out that there is currently an iGT modification looking at the periodic 
AQ calculation area (Mod 0038). CW advised that iGT Mod 0039 also 
has some bearing. 

FC invited views on (excluding AQ) how best to move towards SSP 
reconciliation. GE wondered if the Transporter agent (Xoserve) could 
hold the related read data. CW pointed out that this had been 
debated over several years with no successful resolution. 

Debate centred around the possible options as identified in the 
diagram below, where A is the easy option and F is the hard, but 
potentially ideal, solution. 
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Options for Future CSEP SSP Reconciliation 

 
TD suggested that, in reality, the only serious options might be to do 
nothing or to do everything. Bearing in mind that the UNC cannot 
drive iGT changes, only option A has any potential for the Nexus 
Workgroup. AW advised that the Ofgem is engaging with the iGTs on 
matters such as these. 

After further discussion, Xoserve (FC/MD) agreed to develop some 
workable Option A & B CSEP SSP reconciliation examples. 

It was agreed to hold an additional reconciliation meeting on 
24/10/2011. 

5.2.2 Retrospective Updates & AQ (20th) 
PN UNC Workgroup 20/9/11 Requirements Definition to Delivery 
presentation 

NS presented on behalf of Xoserve. 

Extensive debate took place over whether or not early delivery of a 
rolling AQ regime could be undertaken either prior to implemented 
the changes developed as part of the Nexus programme, or at least 
as the first phase of implementation. SM emphasised that there is a 
strong desire within the shipper community to see Rolling AQ 
implemented sooner rather than later and argued that provision of 
both cost and delivery related information would assist all parties to 
make informed decisions relating to the feasibility of this. CW pointed 
out that several UNC modifications are looking into potential AQ 
behaviours and this was one of the main drivers behind raising 
Modification 0380.  

SMc warned about the risks associated with the possible early 
software/system expiry aspects of seeking to introduce functionality 
sooner rather than waiting for implementation of the full suite of 
Nexus functionality. 

Whilst acknowledging the various AQ aspirations, NS remained of 
the opinion that undertaking separate AQ analysis and impact 
assessment now (outside Nexus implementation) is inappropriate, as 
he believes that the project is about defining requirements and then 
assessing them. Asked for a date on when the AQ changes could be 
delivered within phase 1 of Nexus, NS indicated that 2013/14 would 
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be the earliest time. CW supported this view pointing out that any AQ 
change would represent a major regime change, with an associated 
long lead-time. Furthermore, he pointed out that Nexus has always 
been about delivery of an integrated suite of changes. 

Consensus on the most appropriate way forward could not be 
reached. TD suggested that the key issue relates to whether or not a 
solution could be delivered and in place to ensure that we do not 
need to undertake the 2013 Annual AQ Review process. CC agreed 
to provide an Ofgem view on the potential decoupling of some AQ 
aspects from an integrated Nexus system implementation approach, 
including potential cost and funding considerations. 

NS agreed that Xoserve would seek to formulate a potential change 
to the AQ review process that could be effective prior to delivery of 
the full Nexus solution, while avoiding any significant adverse impact 
upon the Nexus project as a whole. NS also asked all to consider if 
there were any constraints that would need to be considered in 
developing possibilities. 

Project Nexus Workgroup (AQ) – Business Requirements Definition 
(BRD) 

MD provided a brief overview of the changes made since the last 
meeting focusing attention on specific sections. In response to 
discussions and points being raised, TD captured suggested 
changes on-screen within the BRD. 

Section 8.6 – AQ Correction – when asked if there would be any 
guidance criteria (for theft of gas) available along with an audit trail, 
SN confirmed that both items would be forthcoming. KK also 
suggested placing an obligation on parties to report instances where 
theft of gas is believed to have taken place. SM suggested that one 
issue may stem from how we manage long-term vacant sites going 
forward. GE believes that there could be benefit in undertaking a 
review of the end-to-end threshold validation process at some point 
in the future. 

Section 8.8 – Supply Point Offtake Quantity (SOQ) – CW advised 
those present that this is due to be discussed in detail at the 
forthcoming DNCMF meeting on 26/09/11 and as a consequence, he 
believes that the workgroup is unable to complete the BRD until such 
a time as a (experts) view has been provided by the DNCMF parties 
and due consideration has been given to their thoughts. 

Section 8.13 – AQ Communication – following a brief discussion it 
was agreed to closely ‘match’ the two listings in paragraphs 8.13.1 
and 8.13.2. SN also asked parties to contact Xoserve if they wish to 
suggest any additions or deletions to the respective lists. 

Section 9 – Transitional Rules – MD suggested that the main issue 
relates to how we move from the current annual to a rolling AQ 
regime. SN was of the opinion that a key element of the change 
relates to adopting the correct scheduling process, potentially 
avoiding the bulk of the summer annual AQ processes. He went on to 
suggest that care would be needed to fully consider the practicalities 
of the potential volumes associated with a regime switch of this 
magnitude. Perhaps one option to consider could be development of 
transitional phase functionality to cater for a one off initial process 
run. Xoserve and Transporters (SN/CW) agreed to consider what 
transitional arrangements would be required to support a regime 
change from annual to rolling AQ. 
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In closing, MD requested that at the next meeting (post DNCMF 
feedback) the workgroup undertakes a thorough ‘read through’ of the 
BRD to ensure no stone is left unturned. The market breaker 
presentation would be amended in time for review at the 04/10/11 
meeting. 

The Joint Office (MB) agreed to ensure that the AQ BRD is placed on 
the 25/10/11 meeting agenda.  

PN UNC Workgroup Mod 0380 Strawman Reports (outstanding 
action NEX09/08)  

MD provided an overview of the presentation. Debate centred around 
the appropriateness of providing either the ‘count number of MPR’ or 
‘% of portfolio’ information as there is a concern that either of these 
could be utilised to calculate which shipper it is and the size of its 
respective portfolio. 

In discussing the best approach for defining what constitutes ‘a year’ 
in the context of these reports, SN suggested utilisation of the gas 
year (October to October), although MJ observed that using fixed 
parameters such as these could potentially result in some information 
loss. An option was to adopt either a monthly and rolling annualised 
report approach, and another to do away with the reports altogether 
as the BRD identifies the various data items which means the matter 
could be revisited in the future – a clear view was not reached. 

When GE requested that this matter be discussed at the forthcoming 
Distribution Workgroup meeting on 22/09/11, TD pointed out that this 
would breach the 5 days papers submission requirement, but he 
would have a copy of the presentation with him at the meeting. 

Project Nexus Workgroup Retrospective Updates presentation 

FC provided a brief overview of the presentation. 

In examining Scenarios 1A and 1B, views remained divided as to 
whether or not the ability to ‘unwind’ a position and follow up with a 
recalculation of charges would prove to be preferable to a more 
pragmatic ‘cut off’ based approach. GE remarked that contractual 
arrangements would possibly take precedence in any event. FC 
advised that the current ‘off-line’ billing support process should not be 
seen as best practice. The drivers behind the UKLink replacement 
programme envisage integration of these off-line processes into a 
structured automated system. Asked for a view on what consumers 
may want, PT suggested that a fair and accurate invoicing and billing 
process would be high on their wish list. 

Concerns were voiced around one shipper being able to directly 
impact (override) another shipper’s position as suggested in the two 
examples. One option put forward to alleviate these concerns was for 
Xoserve to play an arbitration role on disputes between shippers. 
Another suggestion put forward was to allow shippers to overwrite 
existing information without undertaking any financial adjustments. 

It was agreed that for instances where there is no change of supplier 
involved, an automated unwind to a previous position would be 
adopted which would not include unwinding the AQ. However, there 
would be no automatic unwind facility for retrospective changing of 
AQs or where a change of supplier is involved. 

After briefly looking at the various Scenario 2 examples it was agreed 
to defer further consideration until the 04/10/11 meeting. 
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5.3 Transitional Arrangements 

Not discussed. 

5.4 Issues logs (external and Project Nexus) 
Not discussed. 

5.5 Alignment of IRR requirements 

Not discussed. 

5.6 New Issues 

When asked if a ‘sweep up’ exercise was planned for the end of Project 
Nexus, SN confirmed that one was and, in his view, we are not that far away 
from being in a position to undertake such and exercise. 

6. AOB 
Ofgem Open Letter Consultation – Review of Xoserve (Ref: 121/11) 

AW advised those present that Ofgem had recently published the above letter on 
their web site at: 
http://www.ofgem.gov.uk/Pages/MoreInformation.aspx?docid=324&refer=Networks/GasDistr/RIIO-GD1/ConRes 

 

7. Workgroup Process 
7.1 Agree actions to be completed ahead of the next meeting 

The following new actions were discussed and assigned: 

Action NEX09/11: Xoserve (FC) and National grid Distribution (CW) to 
investigate the feasibility of providing a common system solution 
incorporating iGT Supply Points, or tweaks to Nexus to achieve a 
similar result. 
Action NEX09/12: Xoserve (FC/MD) to consider various tolerance 
requirements for both settlement and reconciliation to ensure that 
smaller erroneous errors are captured, including the possible adoption 
of an ‘absolute value’ for the 0–73,200 AQ band. 
Action NEX09/13: All parties to consider their reconciliation 
communication - data communication requirements especially how 
data updates (asset changes etc.) would be managed. 
Action NEX09/14: Xoserve (FC) with regard to invoicing to contact all 
the original (2008) consultation response owners (where possible) to 
ascertain if the requirements are still valid. 
Action NEX09/15: Waters Wye Associates (GE) to provide a copy of the 
ICOSS letter relating to invoicing customer issues. 
Action NEX09/16: Xoserve (FC/MD) to provide some worked examples 
for CSEP SSP reconciliation options A & B. 
Action NEX09/17: Ofgem (CC) to ascertain Ofgem’s view on the 
potential decoupling of some AQ aspects from an integrated Nexus 
system implementation approach, including potential cost 
considerations. 
Action NEX09/18: Xoserve (NS) to formulate a potential change to the 
AQ review process that could be effective prior to delivery of the full 
Nexus solution, while avoiding any significant adverse impact upon the 
Nexus project as a whole. 
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Action NEX09/19: Xoserve & Transporters (SN/CW) to consider what 
transitional arrangements would be required to support a regime 
change from annual to rolling AQ. 
Action NEX09/20: Joint Office (MB) to ensure that further consideration 
of the AQ BRD is placed on the agenda for the 25/10/11 meeting. 

8. Diary Planning 
The following meetings are scheduled to take place during October 2011: 

 
 

Title Date Location 

Project Nexus Workgroup  04/10/2011 NG Office, 31 Homer Road, 
Solihull. 

Project Nexus Workgroup  24 & 
25/10/2011 

NG Office, 31 Homer Road, 
Solihull. 
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Appendix 1 

Action Table 

Action  
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

NEX06/04 21/06/11 5.2.1 Settlement: Consider and 
provide a set of business 
requirements (inc. the 
viability of) a bulk read 
upload facility. 

British Gas 
(GW) 

Update due 
at 04/10/11 
meeting. 

Carried 
Forward 

NEX06/05 21/06/11 5.2.2 Provide an update on 
Ofgem’s work looking at the 
SMART rollout impacts on 
the iGTs; and offer a view on 
iGT Modification 0039. 

Ofgem  

(CC) 

Update 
provided. 

Closed 

NEX07/14 18/07/11 5.2 AQ: To consider views on 
rolling AQ proposals (inc. 
BSSOQs) v’s fixed SOQ 
requirements across market 
sectors and the potential 
impact on future 
transportation charges (inc. 
changing rate impacts). 

Transporters Update due 
at 24/10/11 
meeting. 

Carried 
Forward 

NEX08/01 01/08/11 1.2 AQ: All to consider the 
(unintended) consequences 
of the rolling AQ affecting 
EUC bands, and the 
potential increase in the 
frequency of band transfer. 

E.ON UK 
(SB/BD) 

Update due 
at 04/10/11 
meeting. 

Carried 
Forward 

NEX08/02 01/08/11 1.2 AQ: Understand what the 
capacity commitment would 
be for the SOQ charging 
factor if it were fixed. 

ALL Update due 
at 24/10/11 
meeting. 

Carried 
Forward 

NEX08/03 01/08/11 1.2 AQ: Xoserve to assess other 
process impacts and what 
was the most appropriate 
way to progress/bring in 
Modification 0380. 

Xoserve 
(SN/MD) 

Update 
provided. 

Closed 

NEX08/04 01/08/11 5.2.1 Reconciliation - 
Consideration of Option 3 to 
be raised at the next meeting 
of DNCMF. 

Wales & 
West 
Utilities (ST) 

Update 
provided. 

Closed 

NEX08/09 01/08/11 5.2.2 Supply Point Register: 
Project Nexus consultation 
responses - Contact Shell 

Xoserve 
(SN/MD) 

Update 
provided. 

Closed 
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Action  
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

Gas Direct to ascertain if 
their response retained 
currency. 

NEX08/12 22/08/11 5.2.1 Reconciliation: To develop a 
presentation (based upon 
discussion points) on how 
best to manage the data 
items listing (content, time 
expiry, new additions, 
amendments, etc) including 
consideration of ASP data, 
for consideration at the next 
meeting. 

Xoserve 
(FC/MD) 

Update due 
at 25/10/11 
meeting. 

Carried 
Forward 

NEX08/13 23/08/11 5.2.2 Supply Point Register: To 
prepare example scenarios 
(including identification of 
root causes, what to do with 
erroneous reads, asset error 
related aspects, 
reconciliation neutrality and 
energy smearing, throughput 
and refund timelines and 
mechanisms, contractual 
timelines) and what possible 
business rules would be 
needed to support the 
process in the new world. 

Xoserve 
(FC/MD) 

 

 

 

 

 

Update due 
at 25/10/11 
meeting. 

Carried 
Forward 

NEX08/14 23/08/11 5.2.2 Retrospective Updates: To 
prepare example scenarios 
(including identification of 
root causes, what to do with 
erroneous reads, asset error 
related aspects, 
reconciliation neutrality and 
energy smearing, throughput 
and refund timelines and 
mechanisms, contractual 
timelines) and what possible 
business rules would be 
needed to support the 
process in the new world. 

Xoserve 
(FC/MD) 

Update 
provided. 

Closed 

NEX08/15 23/08/11 5.2.2 Retrospective Updates: To 
consider the ‘line in the sand’ 
roll forward retrospective 
update considerations and 
provide feedback at the next 
meeting. 

Xoserve 
(FC/MD) 

Update 
provided. 

Closed 

NEX09/01 06/09/11 5.2.1 AQ Topic: DNs to double 
check to establish the 

All DNs Update 
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existence of sub subs (and, if 
any existed, quantify how 
many). 

provided. 

Closed 

NEX09/02 06/09/11 5.2.1 AQ: Provide a WORD copy 
of the BRD to individual 
Shippers on request. 

Xoserve 
(SN) 

As required. 

Closed 

NEX09/03 06/09/11 5.2.1 AQ BRD 8.4.6 - Produce a 
strawman/figures for ‘market 
breaker’ read validation and 
present at the next meeting. 

Xoserve 
(SN) 

Update 
provided. 

Closed 

NEX09/04 06/09/11 5.2.1 AQ BRD 8.12.2 – Shippers 
to examine their processes 
to see what actions they 
might need to take in 
response to a notification of 
AQ validation failure/AQ not 
recalculated. 

All Shippers Update 
provided. 

Closed 

NEX09/05 06/09/11 5.2.1 AQ BRD 8.12.2 - Provide a 
list of the reasons for current 
AQ validation failure/AQ not 
recalculated. 

Xoserve 
(MD) 

Update 
provided. 

Closed 

NEX09/06 06/09/11 5.2.1 AQ BRD 8.12.2 - Shippers to 
consider what they would 
like to see included in the 
rejection file. 

All Shippers Update 
provided. 

Closed 

NEX09/07 06/09/11 5.2.1 AQ BRD 8.12.2 Provide 
examples of the current AQ 
reports. 

Xoserve 
(MD) 

Update 
provided. 

Closed 

NEX09/08 06/09/11 5.2.1 AQ BRD 8.12.2 - Provide an 
example of a potential report. 

Xoserve 
(MD) 

Update 
provided. 

Closed 

NEX09/09 06/09/11 5.6.1 Supply Point Register: 
Universal Single Meter Point 
Supply Points - DNs to look 
at alternative ways to link, 
decouple, and/or transfer 
Supply Points. 

All DNs Update due 
at 25/10/11 
meeting. 

Carried 
Forward 

NEX09/10 06/09/11 5.2.1 Ensure that Supply Point 
Register: Universal Single 
Meter Point Supply Points is 
included on the 25/10/11 
meeting agenda. 

Joint Office 
(BF/MB) 

Update due 
at 25/10/11 
meeting. 

Carried 
Forward 
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NEX09/11 20/09/11 1.2 Investigate the feasibility of 
providing a common system 
solution incorporating iGT 
Supply Points, or tweaks to 
Nexus to achieve a similar 
result. 

Xoserve & 
National 
Grid 
Distribution 
(FC/CW) 

Update due 
at 04/10/11 
meeting. 

NEX09/12 19/09/11 5.2.1 Consider various tolerance 
requirements for both 
settlement and reconciliation 
to ensure that smaller 
erroneous errors are 
captured, including the 
possible adoption of an 
‘absolute value’ for the 0-
73,200 AQ band. 

Xoserve 
(FC/MD) 

Update due 
at 04/10/11 
meeting. 

NEX09/13 19/09/11 5.2.1 To consider their 
reconciliation communication 
- data communication 
requirements especially how 
data updates (asset changes 
etc.) would be managed. 

All Update due 
at 04/10/11 
meeting. 

NEX09/14 19/09/11 5.2.1 With regard to invoicing to 
contact all the original (2008) 
consultation response 
owners (where possible) to 
ascertain if the requirements 
are still valid. 

Xoserve 
(FC) 

Update due 
at 04/10/11 
meeting. 

NEX09/15 19/09/11 5.2.1 To provide a copy of the 
ICOSS letter relating to 
invoicing customer issues. 

Waters Wye 
Associates 
(GE) 

Update due 
at 04/10/11 
meeting. 

NEX09/16 19/09/11 5.2.1 To provide some worked 
examples for CSEP SSP 
reconciliation options A & B. 

Xoserve 
(FC/MD) 

Update due 
at 04/10/11 
meeting. 

NEX09/17 20/09/11 5.2.2 To ascertain the Authority 
view on the potential 
decoupling of some AQ 
aspects from an integrated 
Nexus system 
implementation approach, 
including potential cost 
considerations. 

Ofgem  

(CC) 

Update due 
at 04/10/11 
meeting. 

NEX09/18 20/09/11 5.2.2 Formulate a potential change 
to the AQ review process 
that could be effective prior 
to delivery of the full Nexus 
solution, while avoiding any 

Xoserve 
(NS) 

Update due 
at 04/10/11 
meeting. 
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significant adverse impact 
upon the Nexus project as a 
whole. 

NEX09/19 20/09/11 5.2.2 To consider what transitional 
arrangements would be 
required to support a regime 
change from annual to rolling 
AQ. 

Xoserve & 
Transporters 

(SN/CW) 

Update due 
at 04/10/11 
meeting. 

NEX09/20 20/09/11 5.2.2 To ensure that further 
consideration of the AQ BRD 
is placed on the agenda for 
the 25/10/11 meeting. 

Joint Office 
(BF/MB) 

Update due 
at 04/10/11 
meeting. 

 


