
Action	  TR1202:	  
National	  Grid	  NTS	  (PL)	  to	  provide	  more	  detail	  regarding	  the	  User	  Trials	  for	  EU	  Phase	  3.	  

	  
EU	  Phase	  3	  User	  Trials	  will	  be	  consistent	  with	  those	  in	  EU	  Phase	  2.	  	  	  	  
	  
Plan	  
1.	  	  	  	  	   Xoserve	  will	  conduct	  External	  User	  Trials	  for	  a	  period	  of	  4	  weeks	  from	  14-‐Mar-‐2016	  to	  08-‐Apr-‐

2016;	  
2.	  	  	  	  	   The	  External	  Users	  will	  access	  the	  Gemini	  test	  system	  over	  IX	  network	  from	  their	  respective	  

locations;	  and	  
3.	  	  	  	  	   Xoserve	  to	  engage	  External	  Users	  by	  the	  end	  of	  January	  2016	  to	  gauge	  interest	  in	  the	  User	  

Trial	  phase.	  
	  
Objectives	  

1. To	  provide	  access	  for	  External	  Users	  to	  the	  new	  /	  modified	  Gemini	  EU	  functionality.	  This	  
allows	  Users	  	  to	  familiarise	  themselves	  with	  the	  EU	  processes	  which	  include	  

a. Utilisation	  Monitoring	  reporting	  	  
b. Shipper	  imbalance	  details	  	  
c. System	  balancing	  details.	  	  

.	  
	  
Environments	  
This	  User	  Trial	  period	  will	  not	  cover	  the	  new	  Shipper	  to	  TSO	  data	  exchange	  solution,	  as	  discussed	  at	  
the	  November	  2015	  Transmission	  Workgroup.	  This	  solution	  will	  be	  tested	  by	  NGT	  on	  behalf	  of	  the	  
industry	  and	  the	  reasons	  why	  include:	  
	  
1.	   There	  was	  no	  appetite	  at	  the	  time	  from	  External	  Users	  to	  test	  this	  functionality	  when	  asked	  at	  

UK	  Link	  Committee	  (and	  associated	  feedback	  window)	  in	  August	  2015;	  
2.	   There	  is	  no	  way	  for	  an	  External	  User	  to	  simulate	  this	  data	  exchange	  solution.	  A	  User’s	  system	  

would	  have	  to	  be	  actually	  configured	  to	  create	  these	  files,	  with	  the	  potential	  cost	  and	  time	  
impact	  on	  the	  User	  for	  something	  they	  may	  not	  necessarily	  want;	  and	  

3.	   The	  ‘on-‐boarding’	  process	  for	  a	  new	  User	  is	  expected	  to	  be	  in	  the	  region	  of	  3/4	  months	  (in-‐line	  
with	  the	  IX	  ‘on-‐boarding’	  timescales)	  and	  this	  would	  not	  fit	  in	  with	  the	  projects	  timescales	  
now.	  

	  


